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WEEKLY CONSTRUCTION MEETING MINUTES 

FOR FEBRUARY 8, 2001 MEETING 
AMERICAL CHEMICAL SERVICES NPL SITE 

MEETING DATE: February 8, 2001 

MEETING TIME: 10:00 AM 

MEETING LOCATION: ACS Site- Groundwater Treatment Plant 

ATTENDEES: 

Chad Gailey - Black & Veatch 
se·an Grady ... -IDEM 

. Todd Lewis - Montgomery Watson 
· Rob Adams - Montgomery Wat~pn 
Tom Tinics- Montgomery Wat.SorC ~-. . 
Dick Neumann- Contract Dewatering Services (CPS) •. 
Jack Field- Koester Environmental Services (KES) : 
Jamie- Koester Environmental Services (KES) . -

TOPICS 

.. ·· ... 
::·:.::·-___ ·: ______ ·:·.:.· .. 

Health and Safety 
• Todd . Lewis reiriind~d subcontractors that they are required to notify 

. Montgomery W<i~son o(ariyacci®titS; .. 
• Todd Lewis re·fhihded ail, site ·p#~onnel to be careful on the Groundwater 

Treatment Plant driveway. It is icy; ····· --~ :- < · · ·· 
... _;:,.·. 

Off-Site Barrier Wall Extraction System Upgrades 
• Extraction Trench Installation: Dick Neumann of CDS stated that the 

trencher"for~instruiing the extraction trenches is on site and has been tested in 
the shop. They arepranrung~to_u_~J:he water that is ponded in the Off-Site 
Area for installation of the extracil'on~wells.~. Additional water will be 
provided by a tanker truck. Todd Lewis advised CDS toc·omply with load 
requirements on Colfax A venue. · 

Dick Neumann stated that CDS is planning to stan extraction well EW -20 this 
afternoon and finish it on Friday, February 9, 2001. Well EW-19 is scheduled 
to be installed during the week of February 12, 2001. 

Dick Neumann of CDS stated that the manholes for the extraction wells are 
due on site on February 9, 2001 and they will be set during the week of 
February 19, 2001. Dick Neumann also stated that they will try to install the 

C.ons.trucljon Meeting Mjnutcs Fehnuuy 13. 2001 ACS.,NE!!. Si!!S 
February 8, 2001 Meeting Pagel 
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manholes earlier to accomJ?odate KEs•s schedule for installing the 
conveyance piping. , .. 

• Conveyance Piping Instal~~~tion: Jack Field of KES statet;i that they have 
removed the temporary va~;tlt containing the conveyance pipe stubs and have 
marked the piping. They' employed a· union operator today but are having 
difficulty finding union;llaborers. They expect two union la~rers tomorrow 
and should complete penetration and repair of the barrier w~ll'by February 9, 
2001. They have ~nC'ountered large volumes of water in·si<ie the banier wall 
and are pumping if'io the Fire Pond but have not encountered much debris. 
They have had no air monitoring hits (both PID and l:..ELY Jack Field stated 
that they had talked to Tom Froman and he stated· that.. qe will have the 
railroad tracks}emoved by February 14, 2001. Jack.Field stat~d that they will 
have the pipi_ng under the tracks completed and ·readyfor the·;f\cs Facility to 
replace th~.~i:r~cks within three days after track removal. . ;. .. <' ... 

\~A~~~.:::·_~= . . --- . ··. ~:,:· . . .· -
Chad qalfey requested clarification on testing proeeq~res .fo'i- the conveyance 
piping~l:piping and barrier wall penetrations to document that the penetration 
weg~s will comply with the 30-year guarantee for the barrier wall. Todd 
L,¢.'\V'is and Jack Field stated that they would pressure· .re~r the .piping by 
sections after welding but prior to burying. Rob Adarii's'provided Chad' Gailey 
a photocopy of KES's pressure testing procedure after ·~e meeting. Todd·' : .' · 

:~Lewis stated that KES will use a certified welder :therefore Montgomery · 
f·watson is not requiring any destructive QC' testing on;~·'the barrier:,, wall 

... 
1 penetration welds. QC will be based on visual obsery~tiorfs'. The backfill at 

., the pipe penetrations will be 100% bentonite and_ ~m _meet or exceed the 
guarantee requirements to preserve any remaining warranties, 

Todd Lewis notified .KES the Montgomery Watson wants to install two 4-inch 
and one 2-inch pipe at a depth of 2 feet under the railroad tracks. 
Montgomery Watson wHJ provide the pipes. 

Drum Removal. 
• Todd Lewis stated that the site walk for the drum removal will be conducted 

on February 14, 2001 and the test trenches/demarcation: will commence on 
~-Eebruar~ 19, 29.0_1_._~. _ J\!_so,_ the __ ~ ~ubcQntr~ctor _ op~rfo_rming the ~t . 

trenches/demarcation will be the same subcontractor who- perfonned th-e Off­
Site Material Handling and their existing Health and Safety Plan will be 
foil owed. 

Look Ahead Schedule 
• February 8, 2001- CDS to start installing EW-20 . 
• February 9, 2001 -CDS to complete EW-20. KES to complete the barrier 

wall penetration and repair. (Note: this date was later postponed due to 
weather) 

Con~truction M~ting Minut~s Fehruary 13. 2001 ACS Np!. Sj!g 
February 8, 2001 Meeting Page2 

. ·~· 



Feb-13-ZOOl 02:42pm F rcm-MCNTGOME~Y WATS,JN 16309368959 T-594 P.004/Q04 F-i76 

• Week of February 12, 2001 ·- CDS to install EW-1~ and begin installing 
manh4)les. ACS Facility to remove railroad tracks and KES to install 
conveyance piping under the tracks. 

• February 14. 2001 - Site walk for potential drum removal subcontractors .. 
ACS Facility to remove railroad tracks and KES to install conveyance piping 
under the tracks. 

• Week of February 19, 2001 -·CDS to complete inst:.>Jling manholes. Begin 
demarcation of buried drums in On-Site Area.; 

NEXT MEETING: Thursday, February 15,2001 at 10:00 AM tn ACS GWfP. 

RAAfl' Al.IPJV /RAA 
J:\209\0601 ACS\0202 MWA PM\60 1 0202a02l.doc 
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• MONTGOMERY WATSON 

Date: 13-Feb-01 

From: 

TO: Construction Meeting Minutes Distribution List 

Barbara Magel; Karaganis & White 
Mark Travers; de maximis 
Kevin Adler; U.S. EPA 
Sean Grady; IDEM 
Chad Gailey~ Black & Veatch 
Todd Lewis; Montgomery Watson 

~R:=-o_b_A~d~ams_;~~M-=--on_t.J:::g'-om~ery~W~a_ts_o_n _________ . __ _ 
'J'om Tinics; Montgomery Watson 

· Dick Neumann; Contract Dewatering Services 
Jack Field; Koester Environmental Services 
Joe Adams; Montgomery Watson, 

Peter Vagt 

Following please find the minutes from the February 8, 2001 Construction Meeting. 

27755 Diehl Road 
Suite 300 
Warrenville, IL 60555 

' T~l: 630-836-8900 
Fax: 630-836-8959 

Fax Number 

. (312) 836-9083 
(630) 443-1942 
(312) 353-5541 
(317). 234-0428 
(312) 346-4781 
(630) 836-8959 
(630) 836-8959 
(219) 924-4561 
(219) 924-4561 
(219) 924-4561 
(303) 410-4100 

_ . Th~ n~xt m~!i11gj~ sch~duled for 10:00 AM on Thursday, February 15, 2001 at the 
Groundwater Treatment Plant Buiidirig~. -:-~ -~~ -~ =~ · = -~-- -~~- -~·~ --~ 

If you would like a copy of these minutes or future minutes sent v~a e-mail please let us know. 

If you do not receiva all pages, or if there are anyproblems with this transmission, please call (630) 836-8900 
NumbQr of pagos, including cover. 4 _ 
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WEEKLY CONSTRUCTION MEETING MINUTES 
FOR FEBRUARY 22, 2001 MEETING 

.Al\tlERlCAL CHEMICAL SERVICES NPL SITE 

MEETING DATE: February 22, 2001 

:MEETING TIME: 10:15 AM 

MEETING LOCATION: ACS Site- Groundwater Treatment Plant 

ATTE~"DEES: 

Todd Lewis- Montgomery Watson 
Roben Adams - Montgomery Watson 
Lee Orosz - Montgomery Watson 
TomTinics- Montgomery Watson 
Jamie- Koester Environmental Services (KES) 
Barry- Contract Dewatering Services (CDS) 
Chad Gailey - Black & Veatch 

TOPICS 

Health and Safety 
• The site continued its excellent safety record with no injuries or reportable 

incidents .. 
• Todd Lewis reminded KES and CDS that they need to follow the appropriate 

confined space entry procedures when entering trenches and manholes. 
• Security Fencing will be postponed until later next week. Safety tape and 

snow fence will be used until then. · 

Off-Site Barrier Wall Extraction System Upgrades 
• Extraction Trench Installation: BatTY of CDS stated that grouting of the 

manholes~ that "are "~already~ insta.lled ~~is ~complete, -and~they anticipate 
completing installation of the EW-19 extraction trench today. They will begin 
dewatering the east end of EW-20 tomorrow morning for completion of the . 
trench piping. If the piping is not completed Friday then they will stop, 
dewatering at the end of the day and restart on Monday morning. 

During the discussion of planned work, is was agreed that personnel will not 
enter (he sub-cut trench for EW -20. If personnel need to enter the trench, the 
trencher need~ to be shut off, Montgomery Watson needs to be notified, and 
confined space entry procedures are to be followed. Chad Gailey wanted to 
confinn that CDS will be able to pull the extraction well pin without entering 
the sub-cut trench. Barry of CDS stated that they will remove the pin with the, 
batkhoe and 1t will not require anybody entering the sub-cut tre11ch. . . . 

C()nstruction Meeting Minutes Pebruarv 27, 2001 · ACS NPL Site:. 
February 22, 2001 Meeting Psg~! 
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Barry of CDS stated that they will excavate around the end point of EW -20, 
insert a trench box. and install a mechanical coupler at the end of the pipe to 
extend it to ground surface. CDS agreed to follow confined space en·cry 
procedures when performing this work. CDS is to notify Montgomery 
Watson prior to entering the trench box, provide either supplied air or proper 
ventilation, follow proper atmosphere monitoring in the trench box, and obtain 
Montgomery Watson approval prior to backfilling so proper construction 
documentation can be made. 

• Conveyance Piping Installation: Jamie of KES stared that KES has 
completed installation of the piping beneath the railroad tracks, including the 
pipes requested by Montgomery Watson. KES backfilled with crushed stone 
and compaction testing indicated that they obtained 98% compaction. KES 
has two pipe penetrations left to complete in the barrier wall and expects to be 
completed with the penetrations today (February 22, 2001). KES will 
.complete backfilling the trench section on ACS property by the middle of next. 

. week, and replace the ACS GWTP vault when pressure testing is complete. 

Jamie stated that they will not be ready for Security Fence to install the fence 
by the railroad tracks until the middle of next week. Lee Orosz will talk to 
CDS regarding rescheduling the fencing contractor. Jamie stated that KES 
may be willing to pay for extra fencing costs for this reschedule, if needed. 

KES did not have any questions regarding the piping schematics provided by, . 
MWCI. These schematics were reviewed by MWCI and MY.iA and do not 
materially change the piping plan included in the RFB. · 

CDS did not install HDPE piping stubs in the manhole, instead they placed\ 
capped PVC pipes. KES will mn HDPE conveyance piping into the manholes 
and will ensure that the penetrations are watertight. Jamie anticipated that 
KES will be at the first manhole next Wednesday or Thursday. CDS will 
leave the lids off for easier access. Montgomery Watson reminded KES that 
~orkoinside_the manholes would be" in acconfined space. -Jamie_stated that­
KES would provide aonosphere monitoring, use air venting or sopplied air,· 
and provide Montgomery ·watson with copies of their confined space entry 
documentation. 

Look Ahead Schedule 
• February 23, 2001- Drum delineation work completed. 
• Mid-March 2001 -Koester to be complete. 

NEXT MEETING: Thursday, March 1, 2001 at 10:00 AM at ACS GWTP.: 

JRRIRAAIPJV 
J:\209\060! ACS10:l.02 MWA PM\6010202a023.doo 

Consrruction Meeting Minmcs · Fehruary' 27. 2001 AC:S NPL Site· 
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• MONTGOMERY WATSON 

Date: 27-Feb-01 

TO: Construction Meeting Minutes Distribution List 

Barbara Magel; Karaganis & White 
Mark Travers; de maximis 
Kevin Adler; U.S. EPA 
Sean Grady; IDEM 
Chad Gailey; Black & Veatch 
Todd Lewis; Montgomery Warson 
Rob Adams; Montgomery Watson 
Tom Tinics; Montgomery Watson 
Dick Neumann; Contract Dewatering Services 
Jack Field; Koester Environmental Services 
Joe Adams; Montgomery Watson 

From~ Peter Vagt 

T-908 P.OOl/003 F-399 

27755 Diehl Road 
Suite 300 
Wamnvilie, n. 60555 
Tel: 630-836-8900 
Fax: 630..536-8959 

Fax Number 

(312) 836-9083 
(630) 443-1942 
(312) 353-5541 
(317) 234-0428 
(312) 346-4781 
(630) 836-8959 
(630) 836-8959 
(219) 924-4561 
(219) 924-4561 
(219) 924-4561 
(303) 410-4100 

Following please find the minutes from the February 22, 2001 Construction Meeting. 

The nex£ meeting is scheduled for 10:00 AMoon Thursday, March 1, 2001 at the 
Groundwater Treatment Plant Building 

If you would like a copy of these minutes or future minutes sent via e-mail please let us know. 

If you do nDt rGceiva all pages, or if rnere are any problems wit.l-t this transmission, please call (630) 836-8800 

NumbGr of pages, including cover: 4 

Site Ml'tting> Minutes 4/27101 
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WEEk"'L Y CONST,RUCTION MEETING l\tlli'"1UTES 
FOR MARCH 1, 2001 MEETING 

AMERICAL CHEMICAL SERVICES NPL SITE 

MEETING DATE: March 1, 2001 

MEETING TIME: 10:15 AM 

MEETING LOCATION: ACS Site- Groundwater Treatment P!ant (GW1'P) 

ATTENDEES: 

Robert Adams - Montgomery Watson 
Lee Orosz - Montgomery ·watson 
Tom Tinics- Montgomery Watson 
Jomo Reynolds -Montgomery Watson 
Jamie- Koester Environmental Services (KES) 
Jack Field- Koester Environmental Services (KES) 
Dick Nuemann- Contract Dewatering Services (CDS) 
Chad Gailey- Black & Veatch 
Heather Foesh- Black & Veatch 

TOPICS 

Health and Safety · 
• Tom Tinics reminded everyone of the following site health and safety 

policies: everyone is ro sign in daily; nobody is to smoke in the GWTP, on 
ACS property, or within any work area: and the work areas are to be kept 
clean to avoid hazards including slip/trip/fall and for general appearance. 

• Keoster did not detect any air monitoring readings with the PID; however, 
CDS did encounter low readings last week while installing extraction trench 
EW-19. 

• CDS was reminded to remember the capabilities of their on-site equipment;·. 
a!!d·. if=any~complicationseoare~encountered .CDS~should develop a plan -to ' 
overcome the siruation, discuss it with Montgomery Watson, and proceed 
safely. . 

• Chad Gailey reminded everyone that the OSHA confined space entry will' 
apply during the EW -20 cleanout reconnection. 

'• Chad Gailey stated that permitted confined space entry is regulated by 
OSHA's industrial requirements; not construction requirements.~ 

Off-Site Barrier Wall Extraction System Upgrades 
• Extraction Trench Installation: 

Dick Neumann informed everyone that the EW-20 vaults have been grouted 
and dewatering of the clean out has begun. Tom Tinics informed everyone 
that well screens extend above the vault floor in two of the extraction wells. 

March 6. 2001 ACS NPL Sir~~ 
March 1, 2001 Meeting Page I 
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Montgmery Watson and CDS agreed to discuss plans for dealing with these 
well screens and the water testing requirements for the new vaults. Dick 
Neumann stated that CDS will locate, cut, and attach new tile to the end of 
EW-20 and will slope it back and leave it above ground for the cleanout.' Dick 
Neumann agr~d to use an HNU (PID) and air-venting during confined space 
entry. Lee Orosz stated that MWCI's air ventilator is available for use. Tom 
Tinics stated that he wanted to have a copy of COS's .confined space 
documents. 

Dick Neumann informed Keoster that the penetrations on EW-19 are facing to· 
the nonheast. Dick Neumann stated to the alignment of these penetrations , 
was directed by Lee Orosz. Tom Tinics directed Dick Neumann ro the make 
pene~tions on the remaining EW-19 wen vaults face the same direction.-, 

- Tom Tin.ics remin~d CDS that their equipment needs to be decontaminated\ 
following typical site procedures (pressure wash) and that decontamination is 
to be conducted such that the decontamination water does not run off the site. 
Dick· Neumann agreed to leave the 2~inch ho$e· in place at the sice. Dick 
Neumann requested that all requests and direction from Montgomery Watson 
go through him- not directly to his crew of subcontractors. 

· • Conveyance Piping Installation: 
Jamie of KES informed everyone that the conveyance pipe sections from the 
GWTP .to the railroad were tested and backfilled. An air test was performed 
and the pipes held up to 95 psi of pressure for a designated amount of time. 
Bentonite was used to backfill at barrier wall connections. KES is currently 
welding the 8-inch and 2-inch lines in the Off-Site Area. Jamie stated that 
KES will use Type 57 stone to backfill in areas of poor native soil and sand to. 
backfill in areas with debris. 

Jamie of KES will submit the results of the compaction tests at the railroad 
tracks in the completion report, but. will also provide the results to\ 
Montgomery Warson so that Montgomery Watson can give them to rhe ACS , 
Facility. Tom Tinics agreed to provide additional information on the well ' 
"pump detaiKO~ ~- .~ · .~· -- -

Lee informed KES that debris may be encoumered in the Off-Site Area and to: 
be prepared to go into Level C PPE. 

Look Ahead Schedule 
• March 9, 2001 - CDS should be complete and demobilized from Site. 
,. Mid-March 200 L - Koester is expe.cted to have ~omplete their work and 

demobilized from Site. 

NEXT MEETING: Thursday, Match 8, 2001 at 10:00 AM at ACS GWTP .. 

JRR!l'MI<IRAAIPJV IRAA 
J:\209\601 AC:S\0202 MWA PM>.6010202a024a.doc 

Comtmctinn Meeting Minutes· · March 6. 200 1 ACS NPLSite 
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<OJ> MONTGOMERY WATSON 

Date: 6-Mar-01 

From: 

TO: Construction Meeting Minutes Distribution List 

Barbara Magel; Karaganis & White 
Mark Travers; de maximis 
Kevin Adler; U.S. EPA 
Sean Grady; IDEM 
Chad Gailey; Black & Veatch · 
Todd Lewis; Montgomery Watson 
Rob Adams; :r...tontgomery .Watson 
Tom Tinics: Montgomery Watson 
Dick Neumann; Contract Dewatering Services 
Jack Field; Koester Environmental Services 
Joe Adams; Montgomery Watson 

Peter Vagt 

Following please find the minutes from the March 1, 2001 Construction Meeting. 

The·next meeting is scheduled~for 10:00 AM on Thursday; March 8, 2001 ac the 
Groundwater Treatment Plant Building. 

27755 Diehl Road 
Suite 300 
Warrenville, 1l. 60S55 
Tel: 630-836-8900 
Fax: 630-836-8959 

Fax Number 

(312) 836-9083 
(630) 443-1942 
(312) 353-5541 
(317) 234-0428 
(312) 346-4781 
(630) 836-8959 
(630) 836-8959 
(219) 924-4561 
(219) 924-4561 
(219) 9244561 
(303) 410-4100 

If you would like a copy of these minutes or fumre minutes sent via e~mail please let us know. 

If you do not receive all pages, or if there are any problems with this thlnsmission, pleastJ call (630) 836-8900 

Number of pages, including cover: 3 
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WEEKLY CONSTRUCTION l\tEETING MINUTES 

FOR l\IARCH 8~ 2001 MEETING 
AMERICAL CHEMICAL SERVICES NPL SITE'-

MEETING DATE: March 8, 2001 

MEETING TIME: 10:30 A.\1 

MEETING LOCATION: ACS Site.-.: Groundwater Treatment Plant (GWTP) 

ATTENDEES: 

Robert Adams- Montgomery Watson 
Tom Tinics- Montgomery Watson 
Jamie Bergerson- Koester Environmental Services (KES) 
Chad Gailey- Black & Veatch 

TOPICS 

Health and Safetv 
• Tom Tinics reminded KES to continue their daily Tail Gate Safety Meetings 

and not to manually force equipmenrmaterials 
• Tom T1nics re11llnded KES to be prepared to go lo Level C PPE if needed. 
• Tom Tinics reminded KES that even though their existing and previous 

trenches have nor been confined spaces due to shallowness and width, work 
within and around their trenches should be conducted carefully and K.ES 
needs to be aware when they enter into a confined space situation. 

. . 

Off-Site Barrier-Wall Extraction System Upgrades 
• Extraction Trench Installation: 

The extraction trenches were developed with a vacuum truck on Wednesday, 
March~ 7, 200I,~and~CDS~ is~" significantly complete with installation~ of · · 
extraction trench EW-19 and EW-20, extraction well point #l3A is also 
complete. Remaining tasks include test-out, tinal cleanup, and 
demobilization. 

The extraction trenches were developed with a vacuum truck on Wednesday, 
March 7, 2001. and verified by Jomo Reynolds of Montgomery Watson 
Americas. 

CDS· or another subcontractor wi IJ be brought back on site to fmish 
installation of the clean-out for extraction trench EW-20 when the Off-Sire 
Area has been dewatered sufficiently to allow access to the end of the. 
collection pipe. 

CgnstrljClion Meeting Minutes MaTch 13. 2001 
March 8, 2001 Meeting Page 1 
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• Conveyance Piping Installation: 
KES continued installation of the conveyance piping in the Off~Site Area. 
Piping on the West side of the Off-Site Area (EW-11. EW-12; and EW-13A) 
is complete except for backfilling a 150-foot section of trench. KES 
encountered debris while piping co the OFCA ISVE blower shed. In addition, 
they reported enco.untering rusred metal and drum carcasses in the area where 
test pits previously indicated buried drum carcasses. KES was reminded that 
much of the Off-Site Area was landfilled, since there was no fen_ce along the 
propeny line bordering the Town Hmdfill. MW recommended that the depth 
of the piping be shallowed to avoid digging up debris in the future. KES is 
currently backfilling this section of piping. KES is currently making the . 
piping penetrations for the extraction wells on the East side of the Off-Site 
Area (EW-15, EW-16, EW-19. and EW-19a) and expect to complete the. 
penetrations today (March 8, 2001 ). 

KES has been placing debris that is encountered while trenching in the Site 
debris pile. Tom Tinics has allowed KES to use the clean sand currently 
stockpHed· on the site for backfill. -

Look Ahead Schedule 
• March 12,2001- KES to install extraction well pumps .. 
• March 16, 2001 - KES to be substantially complete. 
• Week of March 19m 2001- Begin installation of the drum containmem pad. 
• Week of March 191.h 2001- Begin clearing and grubbing of the Off-Site Area. 

for installation of the temporary cover. 

NEXT MEETING: Thu~day, March 15,2001 at 10:00 AM ar ACS GWTP .. 

RAAIPJV fM' . 
\\CHI1·SERVER1\johs\2CI!Nl601 ACS\0202 MWA PM\6010202a025:t..doc 
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WEEKLY CONSTRUCTION l\IEETING MINUTES 
FOR APRIL 8, 2001 MEETING 

. AMERICAL CHEMICAL SERVICES NPL SITE 

:MEETING DATE: AprilS, 2001 

MEETING TIME: 10:30 AM 

MEETING ~OCATION: ACS Site- Gruundwat.er Treatment Plant (GWTP) 

ATTENDEES: 

Roben Adams- Montgomery Watson 
Tom Tinics- Montgomery w·atson 
Peter Vagt- \1omgomery Watson 
Chad Gailey~ Black & Veatch 

TOPICS 

Health and Safety 
• Cf.ad Gailey stated that he obsenred sonu30nt operating a backlwe i:Uld 

trenching soil without a partner near the drum staging pad. Chad ;Gailey 
stated :that he tried to questi0n the per~·n and detennine if ht~ hEld proper 
OSHA: training but the person ignored him and proceeded to the drum ~tuging 
pad. Chad Gailey alscl stared that he oorrowed a phowionization detector 
(P!D) from Montgcrnc.ry \VmsoJl for arr mouirorir.g near the. trench. He stated·. · 
that he observed Iilinor d~tections with the PID. Chad Gailey prO\;ided a 
photograph of the unidentified person.exc3vadng the trench_ Tom Ti.njics did 
not rec6gnize the pergon and stated that Montgomery Watson had per~onned 
air mo~roring with a PID in the ar.ea earlier in the day and did not dbserve 
any detc:ctioru.. After the ro..eeting we ideutified the backhoe as Ono;! owned by 
Ryan construcrion. Tom Tinics will meet talk to Ryan be~~r~ _!h~ 11C:Kt §ite ~ 

~meeting to-hear theirexplanation onh.e occ~n-;-ence. ~ ~ - - --

Pete V agt stated that, il.Tegardless if the unidentified person was asso~iated 
with !~ Final Remedy or not, the next tailgate safety mc:eting should ipclude 
the following topics: use of the buddy system wh~n working, nofifying 
Montgomery Watson of any change:; in work ta...;;ks, and gene-raJ health and 
safety procedures tor excav~ting in conta.rninat~d areas, Pete Vagt also 
re~ommended that we develop a ~tandard check list of iretru ·to be Ir..e!-'itioned 
at every tailgate safety meeting. The list should include item.~ s·uch 'as the 
proh.ibilion on smoki.ng while inside the ACS facility a!ld g~nerJI procfdures 
such as; using the buddy system for auy site work. · 

Consruwir:-.n Mel'.tina M.jnyt~;.S 
Aprill2, 2001 Mcetins , 

Ap1·il 17, 2001 
Pagel 
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General Site Management 
• Tom Tinics stated that an oftice trailer is currently oo site. and that stairs tor 

the trf1i}er w·ill be completed nexr Monday (April 16, 2001). Toni Tinics 
stated that phone line·s anJ electrical powc::r would also be i.Ilstalled shortly a.Tld 
r.h.at the job computers, fax machine, and photocopier would be moved, over to 
the trailer. Pt:}te Vagt asked Chad Gailey if he had any specific.: eq\;lipmem 
requests for the trailer. Chad Gailey ~tated rhat he= orJy needed a phone and 
some desk space to be availahl~ on an M-needed basis. 

• Pete V agt stated that regular lonna! c(mscruction rneeril'!.g5 ~hould be. 
1:011tin.ue.d again on a w~ekly basi:> to h;lp keep all pru1L~s informed of che 
starus of each rew~dial <.:omponerit. Montgomery Watson will also send 
copies of work plans to Black & Veatch and the Agencies with sufficitlnt time 
to review them prior to starting a new task. : 

TeiJJporary Caver. Spoil~ Piles. IDW Drums 
• Pete Vagt stated that he hud faxed a c:opy of rhe IDW Drum Managem~m Plan 

to Larry Campbell of Black & Veatch. Kevin Adler, U.S. EPA, had provided 
soiilf: preliminary feedback on health and ~afety procedures for the wor~. Pete 
Vagt stated that as soon as we get further feedback from Black & Veafch and 
IDEM, Montgo:rnery Watson will redraft tl.~e plan and submit it toi obtain 
writte:Q. approval. Tom Tinics stated that he intended the drums co1~raining 
personal protection equipment (PPE} will be c:rush~d and placed under the 
cover with the other IDW drums. · ' 

• Chad Gailey inquired about the purpose of the No:ice of lnten.t (NQI) and 
Stormwater Pollution Prevention Plan (SWPPP) for installation ,of the 
temporary cover in the Off-Site area. Rob Adams stared that the docruncnts 
were r~quired by Indiana's NPDES regu!ati.)OS for eanhwork 1>ites pver 5 
acres, ~md that while work on a Stlperfund Site does uot require the, a._~:;ual. 
permit, we do need to provide evidence that we are working in compliance 
with the regulations. (The NOI is a mechmism to notify Indiana of th~ work 
and t~ SWPPP is a living document that does not need to be subiritied but 
IIll.lst be maintained at the site Wld to show we are complying with the stOJm 
water ~gulations of the State. 

• ~~hiid~Gailey.inquired about dailycover·procedures planned foY tlie-spo~K pile' 
consoliliation. Tom Tinics stated that the work was anticipated to take less 
than ont; day and that this would not be an issue. Pete Vagt suggested that 

I 

Tom Tinics develop a contingency plan for daily cover if rhe work takes 
longer than. one day. 

Drum Removal 
• Tom Tinics stako that he was working with ·rom Fro£Il;:lll of the ACS Faculty 

to coordinate Health and Safery prot:edurcs. ACS w1ll perform its o~.vn air 
monitoring for its employees and they are increasing current produc~ion in 
case they need to shutdown temporarily. 

:::..C.l.ilnn~~!!.rn~tc:ll.tio~n:..oM~ee::.~tin~~,~g:w' M.:.!.!w'nJ:!!ut~c~s~-----' ..£A""(!"-:'ri~l 1-!17..._, 2~()(!~1 -------~---"'-lO.ct N'PL Site 
April 12, 200 1 M~eting 1 . Pase 2 
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Look Ahead Schedule 
• April 16, 2001 - Kick-off m~::eting for drum removal (After the rpeeting. 

Koest~r decided to }Xl!.-ltpone site mobilization for a week, until April 2~rd.) 
• April 23, 2001 - Begin excavation tor dnun removal (Because of Kpester's 

postponement of mobilization, this date will also be delayed by one wepk). 

NEXT MEETING: Thursday, April 18, 2001 at 10:00 A.\1 at ACS GWTP. 

RAAIPJV 
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<OJ) MONTGOMERY WATSON 

Date: 18-Apr-01 

TO: Construction; :Meeting Minutes Distribution List 

Barbara Magel; Karaganis & White 
Mark Travers; de ma)(imis 
Kevin Adler; U.S. EPA 
Sean Grady; IPEM 
Chad Gailey; :Slack & Veatch 
Todd Lewis; Montgomery \Vatson 
Rob Adams; Montgomery Watson 
Tom Tinics; Montgomery Watson 
Joe Adams; Montgomery ·watson 

Fron~: Peter Vagt 

T-716 P.OD1/004 F-356 

I 

27755 Diehi Road 
Suite ~00 
Warr~nville. rL 60555 
ret ~3~836-8900 
Fax: p30-836-S959 

Fax Number 

(312) 836-9083 
(630} 443-1942 
(312) 353-5541 
(317) 234-0428 
(312~346-4781 
(630) 836-8959 
(630) 836-8959 
(219j 924-4561 
(303) 410-4100 

Following please find the minutes from the April 12, 2001 Construction Meeting. 

The next meeting js scheduied for 10:00 A~_oJ1T~ursgay. ApriUS, 2001 at 
~ ~MorttgomerfWation's Wanenvflle, Illir10is office 

0 i 

If you would like a copy of· these minutes or future minutes sent via e:-mail please let us kno1v. 
. ! 

I 

If you do not receive all pages, or if there are any problems with t.'"lis transmission, please call (S3q) 836-.5900 
NumOfir of pages; Fnc/Uatnt; cover; 3 ' 
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FIELD UPDATE 1 
ACS NPL SITE RD/RA 
February 5, 2001 

Remedial Activities planned for the 
ACS NPL Site RD/RA for 2001 
include: 

- Installing the barrier wall 
- Installing extraction trenches 
- Sediment Removal 
- On-Site Drum Removal 
- Off-Site Area Dewatering 
- Off-Site Area SVE System 

Contract De-Dewatering Services 
(CDS) from Saranac Michigan was 
subcontracted to install the 
separation slurry wall and to install 
two additional groundwater 
extraction trenches in the Off-Site 
Area. 

CDS mobilized to the site in 
December. They were able to 
complete site preparation work by 
the end of the month, but several 
snow falls and a week of sub zero 
weather delayed start up of the 
trenching. 

Trenching technology was selected 
to install the barrier wall, over sheet 
piling and conventional backhoe 
slurry wall construction because it is 
quick, minimizes the amount of 
open excavating, eliminates the need 
to dewater and can perform in the 
limited space available. 

The 750-foot-long separation 
barrier wall was completed mid­
afternoon on Thursday, February 1, 
2000. CDS has demobilized the 
slurry wall trencher and has also 
mobilized the second trencher to the 
site for the extraction trenches. 

Activities planned for February and 
March include: 

- Site Preparation for the On­
Site Drum removal, 

- Active lowering of the water 
table on the Off-Site Area, 

- Site Preparation for the 
Drum Removal, 

- Planning the implementation 
of the Off-Site Area SVE 
System. 

- Bidding tasks for Off-Site 
Cap Construction, and 

- Groundwater Monitoring. 

Separation Barrier Wall Completed on February 1 

There were several steps to installing the separation barrier wall by trenching. First, a 
trench 3 feet wide and 3 feet deep was cut along the alignment for the barrier wall. Then a 
layer of dry bentonite powder was placed in the trench. The bentonite thickness was 
calculated to provide the 4 percent bentonite-to-sand ratio that lab tests showed will yield 

better than 1 0"7 em/sec permeability of the slurry wall. 

In the photo above, the trencher is making its first cut from ground surface, down into the 
trench alignment. The trenching boom is 27 feet long. In the photo, it is cutting down 
through the dry bentonite powder to be hydrated by the underlying groundwater. 

The photo below shows the trencher moving away from the camera position, cutting the 
barrier wall 24 feet deep, through the upper aquifer and two feet into the confining clay 
layer below. The trenching boom is obscured by the sand and slurry mix being thrown up 
in the center of the photo. The engineer on the right hand side is taking HNu readings to 
confirm safe breathing conditions. The red hose in the foreground is feeding clean water 
which assists the soil cutting and hydrating the bentonite in the trench. 

Peter Vagt (630) 836-8923 Email : Peter.Vagt@MW.com 
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FIELD UPDATE 2 
ACS NPL SITE RD/RA 
February 19, 2001 

Montgomery Watson conducted 
a site-walk for firms planning to 
provide bids for conducting the 
Drwn Removal from the ACS 
facility. In this photo 
Construction Manager Todd 

Bidder Site-Walk for Drum Removal Held on February 14th 

Lewis is shown in the center pointing out the areas where geophsyical surveys indicate drums may be buried. 

In 1997, the 4,500 foot barrier wall 
was completed surrounding the 28 acre 
ACS NPL Site. The barrier wall 
consists of a bentonite slurry and a high 
density polyethylene (HDPE) liner and 
it is keyed into the clay confining layer 
located approximately 20 feet below 
ground surface. 
· There are currently eight extraction 
trenches which collect contaminated 
groundwater from inside the barrier 
wall and transport it to the 
Groundwater Treatment Plant. In 
preparation for the drum removal and 
the installation of the Soil Vapor 
Extraction (SVE) System, Montgomery 
Watson is installing additional 
extraction trenches. 

In this photo, three workers are 
installing new HOPE pipes through the 
barrier wall. These will be connected 
to the new extraction points inside the 
barrier wall. 

First, the workers excavated a trench 
to expose the top of the barrier wall. 
Next they cut holes near the top of the 
barrier wall and placed the pipes 
through it. Here, they are sealing the 
junctures where the pipes pass through 
the barrier wall. Next, they will 
connect the black HDPE pipes to the 
pipes in the foreground that lead into 
the Groundwater Treatment Plant 

located behind the camera position. 

Peter Vagt (630) 836-8923 Email: Peter.Vagt@MW.com 
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FIELD UPDATE 3 
ACS NPL SITE RD/RA 
March 12, 2001 

Geophysical investigations conducted in the 
ACS Facility in 1998 showed three areas 
potentially containing buried drums (the areas 
were labeled A, B, and C). During the week of 
February 19, 2001, trenches were made in each 
area to demark the lateral extent of drums to be 
removed under the Consent Decree. 

The trenching showed that Area A (photo to 
the right) and Area B are essentially as defined 
by the geophysics. During the geophysical 
survey, there were five semi-trailers parked on 
Area C, leading to uncertain results there. The 
trenching showed that Area C does not contain 
any buried drums. 

Bids to conduct the drum removal have been 
received and the work will proceed later this 
spring. 

Drum Delineation Excavations Confirm Geophysical Surveys 

Two Extraction Trenches Added to Increase Dewatering Capabilities inside Barrier Wall 

A soil vapor extraction system (SVE) system 
will be installed in the Off-Site Containment 
Area later this year. Optimal operation of the 
system will require dewatering the source 
material in the ground there. 

The first step in preparing to dewater the Off­
Site Area was constructing a slurry wall barrier 
separating the north and south halves of the Site 
(see Update 2, February 19, 2001). The next 
step was to install two additional groundwater 
extraction trenches to increase dewatering 
capacity inside the barrier wall. Simultaneously, 
yard piping is being installed to connect the new 
trenches and the future SVE equipment to the 
treatment equipment in the Treatment Building. 

The extraction trenches were installed during 
February using the "single pass" method, which 
reduced material handling and eliminated 
construction dewatering. The first trench was 
350 feet long, completed just to the south ofthe 
new separation barrier wall. This photo shows 
the second trench as it was being installed to a 
depth of30 feet on February 21. It is 150 feet 
long, located 50 feet inside the barrier wall, 
parallel to Colfax Avenue. The entire excavation 
has now been backfilled and only the top of the 
pipe on the near end remains visible. 

New pumps will be installed in both the new 
and existing extraction trenches. 

Peter Vagt (630) 836-8923 Email : Peter.Vagt@MW.com 

mailto:Peter.Vagt@MW.com


·. 

/ . , ,/ ~ 

' / / ~ 

. ;/'/ '· WEEKLY CONSTRUCTION MEETING MINUTES 
FOR APRIL 8, 2001 MEETING 

AMERICAL CHEMICAL SERVICES NPL SITE 

MEETING DATE: April 8, 2001 

MEETING TIM:E: 10:30 AM 

MEETING LOCATION: ACS Site- Groundwater Treatment Plant (GWTP) 

ATTENDEES: 

Robert Adams - Montgomery Watson 
Tom Tinics- Montgomery Watson 
Peter Vagt- Montgomery Watson 
Chad Gailey- Black & Veatch 

TOPICS 

Health and Safety 
• Chad Gailey stated that he observed someone operating a backhoe and 

trenching soil without a partner near the drum staging pad. Chad Gailey 
s~ated that he tried to question the person and determine if he had proper 
OSHA training but the person ignored him and proceeded to the drum staging 
pad. Chad Gailey also stated that he borrowed a photoionization detector 
(PID) from Montgomery Watson for air monitoring near the trench. He stated 
that he observed minor detections with the PID. ·Chad Gailey provided a 
photograph of the unidentified person excavating the trench. Torn Tinics did 
not recognize the person and stated that Montgomery Watson had performed 
air monitoring with a PID in the area earlier in the day and did not observe 
any detections. After the meeting we identified the backhoe as one owned by 
Ryan construction. Torn Tinics will meet talk to Ryan bef9r~ !lJe~_ne}(t Site _ 

.~-o-=rneeting to-hear~their explanation onlie occurrence.~~~- ~.~-- - --

Pete V agt stated that, irregardless if the unidentified person was associated 
with the Final Remedy or not, the next tailgate safety meeting should include 
the following topics: use of the buddy system when working, notifying 
Montgomery Watson of any changes in work tasks, and general health and 
safety procedures for ~cavating in contaminated areas. Pete Vagt also 
recommended that we deveTop a standard check list of items to be mentioned 
at every tailgate safety meeting. . The list should include items such as the 
prohibition on smoRmg while inside the ACS facility and general procedures 
such as using the buddy system for any site work. 

Construction Meeting Minutes ·- April-17. 2001 ACS NPLSite 
Apri\12, 2001 Meeting Page I 
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General Site Management 
• Tom Tinics stated that an office trailer is currently on site and that stairs for 

the trailer will be completed next Monday (April 16, 2001). Tom Tinics 
stated that phone lines and electrical power would also be installed shortly and 
that the job computers, fax machine, and photocopier would be moved over to 
the trailer. Pete Vagt asked Chad Gailey if he had any specific equipment 
requests for the trailer. Chad Gailey stated that he only needed a phone and 
some desk space to be available on an as-needed basis. · 

• Pete V agt stated that regular formal construction meetings should be 
continued again on a weekly basis to help keep all parties informed of the 
status of each remedial component. Montgomery Watson will also send 
copies of work plans to Black & Veatch and the Agencies with sufficient time 
to review them prior to starting a new task. 

Temporary Cover, Spoils Piles, IDW Drums 
• Pete Vagt stated that he had faxed a copy of the IDW Drum Management Plan 

to Larry Campbell of Black & Veatch. Kevin Adler, U.S. EPA, had provided 
some preliminary feedback on health and safety procedures for the work. Pete 
Vagt stated that as soon as we get further feedback from Black & Veatch and 
IDEM, Montgomery Watson will redraft the plan and submit it to obtain 
written approval. Tom Tinics stated that he intended the drums containing 
personal protection equipment (PPE) will be crushed and placed under the 
cover with the other IDW drums. 

• Chad Gailey inquired about the purpose of the Notice of Intent (NOI) and 
Stormwater Pollution Prevention Plan (SWPPP) for installation of the 
temporary cover in the Off-Site area. Rob Adams stated that the documents 
were required by Indiana's NPDES regulations for earthwork sites over 5 
acres, and that while work on a Superfund Site does not require the actual 
permit, we do need to provide evidence that we are working in compliance 
with the regulations. (The NOI is a mechanism to notify Indiana of the work 
and the SWPPP is a living document that does not need to be submitted but 
must be maintained at the site and to show we are complying with the storm 
water regulations of the State. 

~-~ ~• ~ Ghad Gailey~inquired~aboutdaily covet procedure-s plariile(ffor the spoils-pile ,_ 
consolidation. Tom Tinics stated that the work was anticipated to take less 
than one day and that this would not be an issue. Pete Vagt suggested that 
Tom Tinics develop a contingency plan for daily cover if the work takes 
longer than one day. 

Drum Removal 
• Tom Tinics stated that he was working with Tom Froman of the ACS Facility 

to coordinate Health and Safety procedures. ACS will perform its own air 
monitoring for its erp.ployees and they are increasing current production in 
case they need to shu~own temporarily. · 

Construction Meeting Minutes April 17. 2001 ACS NPLSite 
April12. 2001 Meeting Page 2 
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Look Ahead Schedule 
• April 16, 2001 - Kick-off meeting for drum removal (After the meeting, 

Koester decided to postpone site mobilization for a week, until April 23rd.) 
• April 23, 2001 - Begin excavation for drum removal (Because of Koester's 

postponement of mobilization, this date will also be delayed by one week). 

NEXT MEETING: Thursday, April18, 2001 at 10:00 AM at ACS GWTP. 

RAA/PJV 
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II. Status of Drum Pad #1 fr~~t- pi~. 
ill. Project Schedule 

IV. Drum Removal Work Plan 

V. Database Format for Drum Removal ~~ tcf"• 
~ \~ 

VI. Schedule for next Week's meetings ~ /w l 
- Koester Mobilization & Kick-off Meeting I' I #, ' 

- Regular Site Construction Meeting ~ 
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VII. Miscellaneous ....,---
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'- ACTION lTEMS FRO~l . 
\VEEKL Y CONSTRUCTION MEETING • APRn.. 19, 2001 MEETING/ 

AMERICAL CHEMICAL SERVICES NPL SITE , 

MEETING DATE: April 19, 200 l 

MEETING TIME: 10:00 AM 

MEETIN'G LOCA 1'10N: Montgomery Wat:>on; Warrenville, Illinois Office 

ATTENDEES: 

Kevin Adler- U.S. EPA 
· Sean Grady- IDEM (Telephone) 
Chad Gailey- Black & Veatch 
Raben Adams- Montgo'D'Jery Watson 
Tom Tinics -Montgomery Watson 
Peter Vagt- Montgomery Watson 
Matt Grostick- Montgomery Watson (Telephone) 
Tom Froman- ACS (Telephone) 
Jan Schuler - l<oester 
Erin Blanken berger- Koester (Telephone) 
Doye Cox- Koester (TeleptJC>ne) 
Maureen HaucUer- Koester (Telephone) 

ACTION ITEMS 

Health and Safet~ , 
• Montg!)mcry Wat.~on will complete Health & Safety Mem(lrandum ip.te~rating. 

Montgornery Watson, ACS Facility; and Koester EnviroumenwJ S~rvices 
(KES) individual Health & Safety Plans. ; 

• K.ES '¥ill bring to site their re:;pirator fit test,9ocu:memation comply:irlg with 
current OSHA regulations. - ; 

• Montgomery ·watson will bring to site respirator fit test dacun~mation 
complying with current OSHA regulations. 

• · Montgomery Watson will setup designated shelf space tor the Health & 
Safety Plan and supponing documentation. 1 

• Montgomery Watson will develop a checklist and sign in sheet fqr daily 
tailgate (toolbox) health and safety briefings. 

~rom Removal 
• Montgomery Watson will provide Weekly Update #4 to U.S. EPA ~~ekly 

Upclate #4 will contain information regarding th~ propOsed drum remo'[al. 

' 

Pa~,;e 1 
A<iJS N"PL Sit~ 

Aprill9. 2001 M~.tins 
Ap~il 20. 2001 Cqn$truction Meeting AcJjgn Items 
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• HS. EPA will distribute Weekly Update #4 to the standard mailing ltst and 

telephone the Town of Griffith ''Father's and Mothers''. 

• Moutgomery Watson will notjfy Griffith Fire Chief George Thiel {219-924-. 
7500-32) of the drum removal by Monday, April 23, 2001 and invite him to 
rhe Safety Meeting on April23, 2001. Montgomery Watson will also: obtain 

Police Department contact intonnation from Griffith Fire Departrne~H. and 
notify Police Department. 1 

• KES will update their organization chart showiug the revised reponin~ mles 

and for their site safety persornel by April 23, 2001. . 

• Montgomery Watson will develop a phone and contact list for proje,;t staff. 
ntis li$t will includt! office phone. home phone/hotel phone, mobile phone, 
and fax numbers for Montgomery ·warson. KES, U.S. EPA. IDEM, an4 Black 
& Veatch_ The list will be completed at the Prewconstruction Meeting and 
fmali:zed by April26, 2001 (Stan of Excavation). : 

• KES will update their Hospital Route Map. 
• KES will notify the hospitals of the drum removal work. 
• KES will revise their Work ·Plan and Health and Safety Plan to address 

Agency comments. 

Look Ahead Schedule 
• April 23. 2001 - KES will mobilize at 8;30 A!vl. Pre-Construction me~ting at 

2:00PM. 
• April 25, 2001 - Health & Safety Kick-off Mebting tor Drum Rempval at 

10:00 AM. To include ACS Facility, KES personnel, MWA per~onnel, and 
Agency oversight persomJ.el This muting will include driving the route tO 

~~~~ ! 
• April 26, 2001 - Begin excavation for dTUm removal. Weekly ConstrLlCtion 

Meeting at 10:00 AM 
• General Drwn Remov&.l Schedule lnfom1Iltion: 

Anticipate working 10 hour$/day, 5 daysJweek . 1 

Daily Tailgat~ Saf~.ty Meeting @ 7:00 A.~. Anticipate worlcin.g uritil5:00 
PM . 

Anticipated Duration: 2 M011ths (Ba~ed on 40 drums per day). 

NEXT MEETING: Thursday, April26, 2001 at 10:00 AM at ACS Construction Trailer. 

RAAJPJ\/ 
J:\Z09'il60 1 ACS\0202 MWA PM\601 0202u021.do~: 

Construction Meeting Actif!!l }rem~ 
Aplill9, ·2001 Me~ting 

Amjl20 2001 

i 
I 
i. 
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<I> MONTGOMERY· WATSON 

Date: 20-Apr-01 

C.Jlnst.ruction Meeting 'Minu!es Di~tribution List 

Barbara Mageli Karaganis & 'White 
Mark Travers; de maximis 
Kevin Adler; U.S. EPA 
Sean Grady~ IDEM 

. Chad Gailev; alack & Vea.tch 
Todd Lewis; Montgomery Warson 

Rob Adams; Montgomery Watson 
Tom Tinics; Montgomery \Vatson 

_Loe Adams; Montgomen:, Warson 
Matt Grostick;'Montgomery Watson 
Tom Froman: A.cs 
Doye Cox.; K~ster 
Maureen Handler; Koester 
Jan Schuler; Koester 
Erin Blankenberger; Koester 

From: Peter Vagt 

Following please find the action items from the April 18, 2001 Construction Meeting. 

The nex.t meeting is scheduled for 10:00 Ai\1 on Thursday, April26, 2001 at 
the construction trailer at the ACS Site 

27755 ~iehl Roud 
Suite 300 
warrenville, n.. 60555 
TeL 6~0-836-8900 
Fax: 6f0-836-8959 

I 
Fax Number 

' 
(312) 836~9083 
(630) :443-1942 
(312) 353-5541 
(317) 234-0428 
(312) 546-4781 
(630) '836-8959 
(630) ;836-8959 
(219) 1924-4561 
(303) ~410-4100 
(404)/236-7405 
(219) 924-5298 
(812) 1867-4478 
(812) 1867-4478 

. (812)!867-4478 
(812)!867-4478 

lf you would like a copy of these minutes or future minutes sent via e-mail please let us kn~. 

i 
It you do not receive all pages, or if there are any problems with this transmission, please call (6~0) 836·8900 

Number of Dages,. including cover: 3 ' 

Si~ Me:rting~> Minw~ 41201'.)1 



ACTION ITEMS F'ROM 
WEEKLY CONSTRUCTION MEETIN(; - APRIL 161 2001 

AMERICAL CHEMICAL SERVICES NPL SITE 

MEETING DATE: ApriJ 26~ 2001 
' ' 

MEETING TIME: 10:00 A."l\f 

MEETING LOCATION: Site Trailer, ACS NPL Site · 

' 

ATTENDEES: 

Kevin Adler- U.S. EPA 
Sean Gr~dy - IDEM 
Larry Campbell- Black & Veatch 
·Margaret Mulkerrin - Black & Veatch 
Robert Adams- Montgomery Watson 
Travis Klingforth - Montgomery Watson 
Lee Orosz- Montgomery Watson 
Matt Grostick- Montgomery Watson 
Tom ·rinics - Montgomery w·atson 
Peter Vagt- Montgomery Watson 
Maureen Handler - Koester 

ACTION ITEMS 

Health and Safety 
• The Health & Safety Memorandum integrating MontgQmery Watso.n. ACS 

Facility, and Koester Environmental Services (KES) individual Health & 
Safety Plans is complete and will be distributed to the Agencies. 

• KES has brought their respirator fit test documentation to the site. In addition. 
KES persormel will be re~fit te~ted specifically for the Drum Removal by the 
K.ES corporate Certified Industrial Hygienist. 

• Montgomery Watson personnel will be re-til tested specifically for the Drum 
Removal by the Montgomery Watson Site Safety Coordinator. Montgo~ry 

Watson personnel will be fit tested for the ·scBA equipment by 
representatives from Hazco. · 

. • Kevin Adler requested that the air monitoring resuhs be submitted to' him 
every two weeks. . ' 

• The air monitoring resuits will be submitted to the ACS fa~Uity by 5:30 PM 
the day of sampling. 

Drym Removal 
• Montgomery Watson bas col!'.p1eted the Field tJpdate #4. US. EPA ·will 

distribute copies to the standard :11ailing list and telepbtlne the Town5hip 

May 8. 2®1 - · ACS NP~ Sitt: 
April 26, 200 l f'age j 

' \' 



supervisor. Copies \\•ill be disTributed by the Agencies oil Monday~ April 30, 
2001. 

Look Ahead Schedule 
• May 3. 2001- Weekly Construction Meeting 

NEXT MEKHNG: Thursday, May 3, 2001 at 10:00 AM at ACS Constn1cti.on Trailer. 

RAA 
1:\209\0W! ACS\0202 MWA PMW.!l0202a029.doc: 

Mill' 8.200\ _____ :.~S NPL Sjte 
Apri126.200l Page: 2 



ACTION ITEMS FROM 
WEEKLY CONSTRUCTION MEETING- MAY 3, 2001 

AMERICAL CHEMICAL SERVICF,S NPL SITE 

MEETING DATE: May 3t 2001 

MEETING TL~E: 10:00 A\11 

MEETING LOCATION: Site Trailer, ACS NPL Site 

. ATTENDEES: 

Barbara Magel- ACS RDIRA Executive Co1l'lllilitee 
Larry Campbell- Hlac.k: & v eatch 
:Margaret Mulk.errin - Blac.k & Veatch · 
Robert -~dams - Momgomery Watson · 
Matt Grostick w Montgomery WatsQn 
Travis Klingforth- Montgomery Watson 
Todd Lewis- Montsuutc;:ry Wtlt:sun 
Rick Mueller- Montgomery Watson 
Lee Orosz - Montgomery Watson 
Tom Tmics- Montgomery Watson 
Peter Vagt- Montgomery Watson 
Doug Dnlin ACS 
Maureen Handler - Koester 

ACTION ITEMS 

Health and Satety 
• .KES will expand the role of its Safety Coordinator during the daily tailgate 

safety nu:cting$. Titi:; may include t·e~iewiu~ tlK: pn:viuu11 ~ir IIJ(mitming 
results, leading discussion of actions/conditions observoo in recent past. ett. 

• Doug Draia needs to give personnel that are new to the site the ACS fucitity 
~ahh and safety introduction/tmining. 

• Reporters are not to-be allowed in the exclusion zone. Notify Pete Vagt or the 
· d~:signatc:d Montgmuery Watson FI"S'..]JU.l'd if r~pon~r:-~ an: ubser\·c:d at thi: 
site. 

• KES is to require that aH delivery personnel are properly equipped with proper 
PPE. 

General Site-~ 
• Montgomery Watson will provide a IMge site map in the trailer ior reftrence. 
• Monrtoring Well W-l is scheduled to be abandoned in accordance with state 

re~tions starting rnay 14, 2001. 

Weekly Construction Me._ __ · __ _ Ma"' 3. 2001 ACSNPL Site 
May 3, 2001 Page 1 
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• ORC~ installation. is s-;beduJed to be completed by the middle of next week 
(Week of May 'l, 2001). . . 

• The SWPPP and NOI are currently undergoing internal Montgomery Watson · 
review. The NOI will be submitted to Sean Grady UC.Al w~;;c;k (Week of May 
7, 2001). 

Drum Removal 
• ACS will tesi their emergency alert system on at 7:00A.M on. Monday, May 7, 

2001 .. 
• Montgomery Watson is archiving the drum sample!; i.n the Filt:er Press Room 

of the GWT?. This room is coolel· than the originally proposed location and 
has its own. seoc•ndacy containment art~a.. · 

• Production as of May 2. 2001: 
Intact drum~ overpat.~ked:- 46 · 

- Non-intact drums placed into roll-cffboxes: 333 
DrUms sanlpl.ed: 38 
Soil debris placed into Fire Pond: 268.5 cubic yards 

• · KES anticipates to be corr..pleted with Area A by May 11, 2001 

Look A11ead. Schedule 
• Week ofMay 7, 2001 Compl~te installation. ofORC~ 
• May 10,2001- Weekly Construction Meeting 
• Mey 10, 2001 -Submit NOT for installation of the Temporary Cover in the 

.Oft:Site Area to Sean Grady 
• ~ay 11, 2001 - KES anticipates being complete ·with Area A. 
• .May 14, 2001- Ikg.in installation of~msion control measures for installation 

of the Temporary Cover in the Off-Site Area 
• May 14, 2001-·.Begin abandonment oL\lonitoring Well W-1 

NEXT MEETINf;: Thursday~ Mi'ly 10, 2001ut 10:00 .'\..Mat ACS CQ:o.struction Tn1iler. 

RAA . 
1:\2091()601 ACS'IJ202 P.'fWA l'M'0010:!.Cla030.doc 

We;kly f;:oostrw;tion MeeJUli 
May3, 2001 
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<m> MONTGOMERY WATSON 

Date: 8-Muv-01 

Cooatnaction Meeting Mi!utes Distribution List 

__!!arbara Magel: Karaganis & White 
Mark Travers~ de maximis 
Kevin Adler; U.S. EPA 
~~~~~~~~~-------------------------Sean Grady; IDEM 
Larry Campbell; Black & Veatch 
Chad Gailey; Black & Veatch 
Mararet Mulkeninj Black & Veatch 
Todd Lewis; Montgomery Watson 
Rob Adams; Montgomery \Vat-ton 
Tom Tinics; Montgomery Watson 
Joe Adams,t Montgomery Watson 
Matt Grostick; Montgomery Watson 

. Doug Draia; ACS 
Maureen Handler; Koehi:er 

. From: Peter Vas! 

27755 DieM Roatl 
Su.ite 300 
Warrenville, ll60555 
Tel· 630·836-8900 
Fax: 630-836-8959 

Fa.! Number 

(3122 836-9083 
( 630) 443-J 942 

(312) 353-5541 
(317) 234-0428 
(312) 346-4781 
(312) 346-4781 
(312) 346-4 781 
(630) 836--8959 
(630) _836-8959 
_Q-19) 924-4561 
(303) 410-4100 

. (219) 924-4561 
(219) 924-5298 
(812} 867-447& 

\ .. . 

FolloWing please find the action items from the Apri! 26,2001 and May 3~ 2001 Coustru .. 'tion M«:ting~. 

The next meeting is scheduled for 10:00 A.!.\.f on Thw'Sday~ May 10, 2001 at . . 

the construction trailer at the ACS Site 

lfyou would like a copy of these minutes or future minutes sent -vi.a e-mail please let us kn('""· 

If you do not receive all pages, or if there sre sny problems with ttns transmissioi7,. t:lt~as.tJ csli (830} 836-8900 
Number of pages, including cover: 5 · 

Sitt. Mectin!l' Minutn; 



l.la~·l4-2~j1 09:54am From·MONiGOMERY WATSOM . 163083~9959 T-129 P.002/0C3 ;.75i 
'\ ' 

-~ 

ACTION ITEMS FROM 
\VEEKLY CONSTRUCTION MEETING ~ l\lA:V 10, 2001 

AMERICAL CHEMJCAL SERVICES NPL SITE 

MEETING DATE: May 10,2001 

MEE-TING TD'IE: 10:00 AJ\.1 

MEETING LOCATION! Site Trailer, ACS NFL Site 

ATTENDEES: 

Margaret Mulkerritl- Black & Veatch 
Rot.,ert Adams- Momgome:ry Watson 
r\,1att Grost;ck- Montg()mery Wat'ion 
Todd Lewis- Montgomery Watson 

. Tom Tinics - Montgomery ·Watson 
Peter Vagt- Montgome.ry \Vatson 
Doug Draia - ACS 
Maureen Handler- Koester 

ACTION ITEl\'IS 

Health and Safetv 
• A Site Health and Safety Audit wm, condur.:ted by ?v1ike Grasso of 

Montgomery \Vat&Jn. The result was favorable repoit \vjth u11.ly minor 
comment~. The comments have be.eu addressed. 

• Man Grostick stat~d that air monitoring res1Jlts ure being pcsted daily. 
• The radjation monitoring result:-> were discussed as well as discus:;i.:m 

regarding pmposing to discontinue the radiatic.n monitoring after a few days 
of tramitvring at Area B .. 'J'be. atte.odees agreed not to propose to Jisc:.:>ntinue 
radiatio·n monitoring at tlus time. 

• Tom Tinics stated that a reponer entered th~ ACS Facility propeny tbrough 
the ACS gate on Friday, May 4, 200 !. The reporter was denied acct.•SS t(J the 
area :~urrounding tlrum removal because '!'he did not have proper d.OC'Ll.Irlented 
permission from U.S. EPA dllp escorted off site. 

• Momgo~-ry Watson will begin ktepi:ng the Site acces:; gare closed and por.t 
no trespassing sigi\.S .. 

• Montgomery \Vatson will compile the air umllitcn·ing results throu~h Mey 11, 
2001 and transmit them to Kevin Adler of the U.S. EPA. 

• Margaret Mulkerrin not~d that it '1ppeared exclusion zoue entry by t::'Uck 
drivers or other ~C~.pport personnel occlm·ed wirll\)'ut clearing th~ areas fer 
rcduc¢d PPE. . Montgomery \Va.tson committed to scrutir..ize ac.::ess to the 
C!xclusion zone more thoroughly. 
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DrumRemoval Update 
• Production totals as of end of day May 9, 2001 

• Intact drums overpacked: 128 
• Non-iutact dnuil5 placed into roll-off boxes: 737 
• · Drwns sampled: 9 8 
• Samples analyzed: 79 
• ·Soil placed izn:o flrepond:- 1,016 cubic yards 

• KES anticipates to have Area A will be backfilled by Monday May 14, 2001; 
begin to reconfigure exclusion zone on May 14, 2001; and b~gin Area B by 
May 15 or 16, 2001. 

• KES bas began pr~-segregating drums baS~1 on. the similarity coments as 
determined by the HAZCAT analysis re~•tlts. 

• ACS, Montgomery Watson, and. KES personnel will coordinate identification 
and applicable jacketing of power/connnurucation ~ables lo(:ated above Area 
B. 

General Site Update 
• Abundobrnent of ATMW-40 is complete 
• Inst~ation of replacement well MW-55 is c01:nplete 
• ORC® Installation was completed May 9, 2001 at 10:00 Alvl 
• ·n.~e Storrnwarer Pollution Prevention Plan (S\VPPP) i!i complete and will be 

maintained on s1te. n~ Notice of Inte-nt was :.ubrnitted to IDEM 

Look Ahead Schedule 
• May 11, 2001 - KES ·anticipates excavation complete: with druni remr.val . 

Area A. 
• May 14,2001- Begin abandonment of Monitoring Well W-1 
• Vieek of May 14, 2001 -Order oxidize-r for Off-Site ISVE system 
• May 17, 2001 -- Begin installation of erosion control measures for installation 

of the Temporary Cover in the Off-Site Area 

!\"EXT MEE:t'ING: Thursday. May 17; 2001 at 10:00 AM at ACS Construct:k>n Trailer. 

RAA,.PJV!T Al.JRAA 
J :1209\0601 ACSV)l02 ~lW A PM\60 iOZ021103l.doc. 

Wetk!y Cnnf\TUCticJtl Meetint; 
May 20. 2001 

·Mav 14 2001 
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• MONTGOMERY WATSON 

Date: · 14-May~Ol 

Construction l\leeting Minutes Distribution List 

Kevin Adler; U.S. EPA 
Sean Grady; IDEM 
Barbara Magel; Karaganis & White 
Mark Travers;- de maximis 
Margaret Mulkerrin; Black & Veatch 
Chad Gailey; Black & Veatch 
Todd Lewis; Montgomery Watson 
Rob Adams; Montgomery Watson 
Tom Tinics; Montgomery Watson 
Joe Adams; Montgomery Watson 
Matt Grostick; Montgomery Watson 
Tom Froman; ACS 

_ Maureen Handler; Koester 

From: Peter Vagt 

T-129 P 001/003 F-75S 

27755 Diehl Road 
Suite 300 
Warrenvilie. IL 60555 
Tel: 630-836-8900 
Fu: 630·336-8959 

·Fa~ Number 

(312) 353-5541 
_(31 ~) 234-0428 
(312) 836-9083 
(630) 443-1942 
(312) 346-4781 
(312) 346A781 · 

' (630) 836-8959 
(630) 836-8959 
(219) 924-4561 
(303) 410-4100 
J404) 236-7405 
(219)924-5298 
(812) 867-4478 

Following please find the action items from the May 10. 2001 Construction Meeting. 

The next meeting is scheduled for 10:00 ,A;,\1 on Thursday, May 17, 2001 at 
the construction trailer at the ACS Site 

If you would like a copy of these minutes or future minutes sem via e-mail please let us know. 

!f you do not receive all pag~s. or it thGra are any problems with this transmission, please call (630) 836-8900 
Number ot' pag&s, lnc/uaing cover: 3 

Site :Vieelin~ Millutt~ Sil41() 1 
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l\tJNrES FFROl\•1 
WEEKLY CONSTRUCTION MEETING -MAY 17, 2001 

~l\1ERICAL CHEMICAL SERVICES NPL SITE. 

MEETING DATE: May 17. 2001 

MEETING TIME: 10:00 fu\1 

MEETING LOCATION: Site Trailer, ACS ~NPL Site 

ATTENDEES: 

Margaret Mulkerrin- Bhck & Veatch 
Robert Adams- Montgomery 'Watson 
Matt Grostick- Montgomery \Vatson 
Todd Lewis- Montgomery Watson 
Tom Tinics- Montgomery Watson 
Peter Vagt- Montgomery Watson 
Joe Willich- Montgomery Watson 
Doug Draiu - ACS . 
Maureen Handler-· Koester (KES) 
Ken Field - Midwest EnvkoJ'I..ri~ntal ("MEl) 

ACTION ITEMS 

HeaJth and Safety · 
• ACS has begun im· monitoring :in their building located adjacent to Area B of 

the drum remDval. Do·u.g Draia reponed that they have had no detections in 
the bu.ilding. 

• Matt Grostick distributed the Health and Safety Plan revision. for the Drum 
Removal. This revision allows for change of Saranex® PPE body suits to 

Tyvek® PPE body suits. 
• KES bas noticed ACS employees wa:crung the drum removal activities at a' 

dose proximity (but 1'\0t in the exclusion zone Clr contaminant reduction 
zone.). If KES operators notice people entering ouLer caution tape. they wiU 
stop work and activate hom until the !lon~uuthoriz.ed people have lef!: the area. 

• A Kick-off Health and Safety Ill.f'..eting was conducted with MEl (the 
subconttac.1or perfonning the temporary cover construction and spoils pile 
consolidation). The meeting was conducted May 17, 2001 and included 
respirator fit testing. 

• Daily air moniwri:ag re.sults tor the Oft'.. Site ·Temporary Cover work will be, 
postc-.d daily in the same location as the air monitoring logs from the drum 
renu:)Val 

·Weekly Construction Meeting May 22. 2001 
Page 1 
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PrumRemoval Update · 
• Production tot&Js as of end of day May 6, 2001 

• Intact drums overpacked: 137 
• Non-intact drums placed inro roll-off boxes: 1,022 
• Drums sampled: 137 . 
• Samples analyzed: 137 (flash point still needs to be done for 1.5 :>hlllples) 

• Soil placed into area previoLt!>ly uSee as a flrepond: 1514.5 cubic yards 
• The last dnm'lS in Area A were removed May 11, 200!. KES still needs to 

reconstruc1 the road that bisected Area A · 
• Utilities (water, electrical. and communication) iJl.Area B have. been located, 

marked, and locked-out, as appropriate. 
• KES will not work May 25,2001 through May 29, 2001 due to Memorial Day 

Weekend. 

Off-Site Area Tenworary Cover 
• Field activities began today (May 17, 2001) for the erosion control measures 

associated with the Off· Site Ar~l Temporary Cover. Prior to work, a Health 
and Safety Kick-off Meeting was conduettd and resprrat.or t1t testing was 
perl'ormed tbr the ~ubcontractor£ for the temporary cover work 

• MEl (subcontractor) lillticipates col'npleting tht! sedimentation basin by 11ext 

weekend (May 25, 2001). · 
• Hay bales will be used tbr erosion control until the silt tenr.ing a.'Tives. 
• Montgomt.ry Watson will propose abati.doning ~he piezometers located Jusr. 

outside of the Off-Site Area and demolishing the piezometers located within 
·the barrier wall Tile piezometers wili oo replac~d after construction of the 
temporary cover is complete .. 

General Site Update . 
• Abandonme.nt cfW-1 was completed on Monday, May 14,2001. 
• Installation of replacement \Nell MW-55 is complete. 

Look Ahead Schedule 
• Week of May 21, 2001- (:ominue drumn~rnoval in Art:a B, conti!mc Off-Site 

Area· :material consolidation and temporary ~0ver work, and order them1al 
oxidizer for OFCA and K·P Area ISVE syst~m. 

• May 25, 2001- Anticipated comple-tion date. for the sedimentation basin for. 
[he Off-Site Areu cov~r work 

NEXT lt:IEETlNG: Thursday. May 24, 2001 at 10:00 AM at ACS Construction Trailer. 

RAA.'PJV 
J:\2tl9\iJ601 ACS\0202. MWA PM16010'102a032.doc 

May 22. 20fJ I 
Page2 
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<ID> MONTGOMERY WATSON 

Date: . 22-May-01 

From: 

TO: Construction Meeting Minutes Distribution List 

Kevin Adler; U.S. EPA 
Sean Grady; IDEM 
Barbara Magel; Karaganis & White · 
Mark Travers; de ma.ximis 
Margaret Mulkenin; Black & Veatch 
Larry Campbell; Black & Veatch 
Todd Lewis; Montgomery Watson 
Rob Adams; Montgomery w__ats......_on;__ ___________ _ 
Tom Tinics: Montgomery Watson 
Joe Adams; ~1ontgomery Wm:son 
Matt Grostick; Montgomery Watson 
'Tom Frcman·; ACS 
Maureen Handler; Koester 
Ken Field; Midwest Environmental 

I 

Peter Vagt 

T-286 P 001/00S F-913 

27755 Dieltl R;)ac 
Suite 300 
Vvarrenville, n.. 60555 
Tel: 630.836·8900 
Fax: 630..836·8959 

FaxNumbfir 

(312) 353--5541 
(317) 234-0428 
(312) 836w90§~-'­
(630) 443-1942 
(312) 346-478.1 
(312) 346-4781 
(630) 836-8959 
(630) 836~8959 --·-w•-
(219) 924-4561 
(303) 410-4100 
(404) 236"7405 
(219) 924-5298 
(812) 867-4478 
(219) 924-4561 

Following please find the acrion items from the .May 17, 2001. Construction Meeting. 

The next meeting is scheduled for 10:00 AM on Thurscby, May 24, 2001 at. 
the construction trailer at the ACS Site 

/If you would like a copy of these. minutes or future minutes seni vla e-mail please let us know. 

If you do not receive all pages, or if thers are any problems with this transmission, please call (630) 836-8900 
Number of pages, including cover: S 

Site: M.:<!tiD~ Mill\lkS Sl2:i0> 
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' ''EEKLY CONST~UCTION MEETL'l"G MJNUTES 
FOR ?\.1A Y 24, 200l MEETING 

AMERICAL CHRl\UCAL SERVICES :SPL SITE 

1\'IEETTNG DATE: 1luy 24,2001 

MEETING Tll\-IE: 11:15 Alvl 

.MEETING LOCATION: ACS Site- Sfte Trailer . 

I 
A TTENDEE,S: 

Robert Ada:rr'.s - Mo:nrgo~ry Watson 
Travis Klingforth- Momgomery;Watson 
Margaret Mulkerrin- Black & \teatch 
Matt Grostick - Montgomery W ~tson 
Steve Field - Midwest Environn:jental 
Peter Vagt- Montgo~ry Watsop 
Maureen Handler - Koester Envuonmental 

-T~m Tinic~ • Montgomery WatsQ:;:: ' 
Todd Lewis·- Mo.!ltgol.llery Wats~n 

TOPICS: 

Health and Safety : . . · 
• Matt Grostick revie\ved the ~ealth and Safetv activitie~ for r.ue Drum Removal \\-'hich 

was on~going: air rr10nitorizts, maintenacce. of the exdusion zone. wearing proper 
personal protective eq\lipm$t {PPE), etc. Koester Environmental Se.rvices (KES;; 
ha:> added an interior exctusi~:m fence: around the excavation for additional protection 
dUring the Memorial Day w~r;o.kend. Radiation testing has been. performed on all of 
the overpacked drums and jail of the roll-off bins ~ll of non-int~tct drums. No 
radiation was detected. i 

• Tcm Tillics reviev-.red the; tfealth & Safety mcasur~s being implemented in the .. 
installation of .the Off-Site Temporary Cover. For the. first t\\'o days of work, the 
crew, ron by Midwest Envi~nmental, Inc. (MEl), wore leve1 C PPE and conducte.d 
regular air Il'lilnit.oring. · A:l1 readings '•Ver: "non-detect> Therefore., MEI has! 
coutinued the re-grading wol1k: in level D PPE .. 

i 
I 

. Drum Removal Updar~ . ! 
• Production totals as of end of dav 'Mav 23. 2001 

, I ~ • 

• Intact drums overoackedl249 
.. Non· intact drums ~placedjinto roll-off boxes: 1 ,449 
• Drums sampled: 249 I . I 
• Sa.mpies analyzed: 183 1 

• Soil plactd into firepond~ 2,444 cubic y~ds 
• Maurct!-n H~ndler of KES r~ported chat as of yesterday all of the drums have been 

removed from the ground, a~ aB of the drums have been samplCd. Hazcat amtiysis 
contiooes to be performed anld w.ill bt: don~ by early next wf!r.k. KES will remove tbe 

l 
! 
I 

l:o,;C.:.Iiono~.Cc:w.!n.:;.:Jco.Ojtjl:.lion~M~Ex:Q\.:.in~s;.o.liM,~,~,jn~~,~l;;,IJ:i~~~------i- May 29. 2001 
May 24. 2001 Meeting T Page l . 
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i 
remaining visually-contam:ihated soil md backfill an.d compact ·the excavation. 
DemDbilization will occ·ur b}' next Friday or earl? in the following wce:t:. 

I 
I 

Off-Site T~mporatY Cover 
• Tom Tinics overviewed aciivitie:> rdated to the Off-Sit~ Temporary Cuver. The. 

retention pond has been exc4vated and so.nl<! rip-rap lla.) already been put in the place. 
The remaining. rip-rap ~ill "if installed next week. The: five: original manho]es of the 
extraction system will be raised 11ext w.:ek to the prcpo~ed fmal grade of the 
engineered cover. i 

• The lOW dn.uns and K-P ~a debrit hots been r~located for cupping, 
• Spoils pile relocati.o.n/conso~ida4cm. and regrading r.o the sub base grades is schedu.le'. 

to begin next wee~. 1 . . . . _ . . . . . 

• Survey conr.rols for base gr~ding will be se!·Up and ex1stmg clay thickness Will b~: 
measured.· · 

I 
i 
I 

Summary of Additional Activities in Past Two Weeks 
• The Groundwater Treatr:oe:dt Plant is online and there is positive evidence that a 

viable ''bug population" ~ iii place. 
• Todd Lewis has ordered the pxidizc:r for the In-Situ Vapor Extraction (ISVE) work in 

the Off-Site Area. I · . 
! 

Looking Ahead to Next Two Weeks i . . 
• The ·dturn removal is anticipated to b~ completed and KES demobilized by Friday;, 

June l, 2001 or early in the ipllcwing week. -
• Construction of Off-Site TerpPorary Cover will continue., 
• The Draft RFB for lSV£ weps will be completed. 

NEXT MEETING: i 
• Thursday, May 31,2001 at }0:00 A.J.\:1 at tbe ACS Site Trailer· 

I . 
I 

COtmn;crion Me-etins Minutes Mav'!9 2001 
May 24. 2001 Mc:c:ting Page 2 
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Construction Meeting Minutes pist~ibution List ' 

Kevin Adler; U.S. EPA \ 
Sean Grady; IDEM . : 

· Barbara Magel; Karagani s & \Vhhe 
Mark Travers; de max.imis I 
Margaret Mulkerrin; Black & Ve,tch 
Larry Campbell; Black & Veatchi 
Todd Lewis; Montgomery \Vats01jl · · 
Rob Adams; Montgomery Watscl} 
Tom Tinics; Montgomery Watsoni 
·Joe Adams; Montgomery \Vatson I 
Matt Grostick; Montgomery Wats!;tn 
Tom Froman; ACS ' 
Maureen Handler; Koester 1 

Ken Field; Midwest Environment41 

From: ·Peter Vagt 

I· 

T-414 P OCl/003 F-0~2 

27755 Diehl.Roo.id 
Suire 300 
Warre.nvHie. IL 60555 
Tel: 630-836-8900 
Fax: 630-836-8959 

Fax Number 

(312) 353-5541 
(317) 234~0428 

(312j 836-9083 
(630) 443-1942 

.. -
(312) 346-4781 

. (312) 346-478! 
(630) 836--89~ 
(630) 8~6-8959 
(219) 924-4561 
(303) 410-4100 
(404) 236c.7405 
(219) 924-5298 
(812) 867-4478 
(219) 924-4561 

Following please find the action items from thl May 24, 2001 Construction Meetmg. 

The next meeting is scheduled for 10:00 AM oh Thursday, May 31,2001 at 
the construction trailer at the ACS Site .; 

i 

l 
If you would like a copy of these m.inures or fu~ure minutes sent via e-mail please let u::. know. 

I 

;. 

If you do not receive all pages, or if there are an* probiems with this tra.1smission, please call {630) 836·8900 
NumtJsr of paglils, lnoJuaing cover: 3 : 
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·WEEKLY CON~TRtJCTI0!\1 ~fEETING ~HN{JTES · 
"MAiY 31, 20011\-IEETING 

Al\'IER.ICAN C~iEMICAL SERVICE, NPL SITE-

I 

1.\-lEETING DATE: May 31, 2001 ~ 

MEET~G TL"\'IE: 10:00 AM 

MEETING LOCATION: ACS Si~e; - Site Trailer 

ATTENDEES: 
' 

Matt Grost:ick - Momgome.ry ~Vatson (M\V) 
Margaret Mulkenin - Black 4: Vearch 
Mark Travf"I'$- de maximis 
Alex Ellwood- MW 
Todd Lewis - MW 
Maureen Hand.ler - Koester ~nvi.ror.mcntal S~l'\'Ice.s O<ES) 
Jack Field- Y..ES 
Peter Vagt - M\V 
Rob Ad:uns - MW 
Ken Field- Midwest En-.iro~'meiltal lnc. (MEI). 
Steve Field - MEl 
Chris Daly - .MW 
Tom Tinics- MW 

TOPICS: 

1. Health and Safety 

Drum Removal: Air monitoring logs continue to be posted dmly. The intrusive 

" acti:ities are co~llfilete, so the crtw ha..:; dow~gra~e~ from Level ~ personal pro.tect~v~ 
equ1-pment (PPE) to Level D. Th~ one. excepnon 1S m the event ui wet decomammanon 
activities, in which case splnshgual·ds will be used. Daiiy tailgate ~afety meetings are :::tilt 
being conducted. at 7 ru:n and will cpminue until the drrun removal fidd wod: i;; complete. 

The exclu:;ion zone fencing if in the proces~ of be.:ing removed, however an exclusion 
zone wil1 lx~ maintained around the concrete drum-staging pad. lf the tarps need w be 

removt-.d from the roll-off boxes. level B PPE may be required, but ·will be. handled on a· 
case-bv-case basis. · 

The hi£h-visibiliry tape whi~h marked the eh:ctricallines nea.r the excavation area B\ 
will b~ r!:mOvcd by Monday, knel4, 2001. After the caution rape has hee:n removed, the 

lines will be re-energized. ! .. 
I 
' 

Off Sit~; Tem129m_ O.;ver: ]Regular air monituring comimle~ to be conducted each 
work day, particularly in the cabs !of all ve.hicles and equipment. Midwest EnviroXllllemal 

Inc. (MEI) provi~s da·Hy air m?'t~'ri.Ilg logs. N? ~ustained elevated readings ha:e been 
r;;cord~d. Occa.nonl.\1 pe~~s of l;:. pilrts per trulhon (ppm) hilvf: Me-n rec,)rd~d- Thdl 

Construccion Meeting Minutes_ 
June 5, :2001 

' I 

·· i May 31. 200! Mceri:U£' 
1 

Pag;,: 1 
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. ~ 
volatile organic compound (VOC) pile is giving off odor. PID reading~ have been about 10 
ppm downwind. The-refore, worke~·s remain upwind. The <rre.as will bt> covered with the 
clay that was temporarily r~moveq as soon as practical. Once spoil pilt.s are moved to 
create the final grade far rbl; Off-Si~e Area, air mon.itG'rlng will be discontinued. 

2. .Drum Removal Update 

; 
I 

! 

i 
i 

Production tmals as of the end of d~y May 30, 200 l: 
• Intacr d.ru.t'1ls ove1pac~d: 249 
• Non-intact dnuns placed into roll~off box~::;: 1,449 
• Drums sampled: 249 ~ 
• Samples analyzed: 24~ 
• Soil placed imo firepofd: 2,496 cuhic yards 

Two sample.s will be prepared on May 31, 2001 and se.nt to the 1a b fCJr PCB a.i1aly sk 
Three samples of ch.lcllinath'! parafnns will b~ composir~d :ii.IJ.d sent to the lab for analysis. 
Prior to May 31, 2001. no samples had been seut off tc· the lab for analysis ... 

O.trrent:ly, Koester Enviro1un~mu.l Services (K.ES) i::o decori.carninating their equipment' 
and prt:paring to demobilize. They: expect ro be off $ltt:: by Friday, June t, 2001. The KES 
rrailer will remain on :;ire for. a few mor~ week5 a~ KES has ah·eady paid for irs use. Tite 
four-ounce Hazcat sample jars c~>llecrcd and a11a1yzed by K.ES wilt be stored in the 
groundwater rrentrnent plant next tq the ~amples alrt:a.dy colle.cred t--y MW. 

The Geiger counter, which ~a..o;; used to ;:;onfinn th~t no radiation was pre:;em in ther 
'excavated drum.s, was sent bL<.L:k to khe rental company bstThursday.1 

I 
I 
I 

3. Off-Site Area Temporary Coyer· 

The reremion pond ba:>in hasibeen excavated, and is cul1'ently .:ibout iO percent lined 
with ston~. All IDW drums h~Vf been sheared ruJ.d buried ill fl ravine near the upper 
aquifer spoils piles. The spoils ~piles are currently being leveled our over the buried 
~~~ I . . . 

The locaticn of the swale leaqling to the retention pond has been determined, however 
construction can't continue cun·entjly due. to wet conditions. To date, over 2,000 feet of silt 
fencing has been installed along th~ west side of the Site to prevent ero~ion. 

The planned. acces~ gate to t)l.e ISVE blower shed has been changed from the north 
gate to the south gate. The south fate will provide a shorter path with a greater elevation. 
All milllholes except Manhole 17 ~ave been raised to the elevation of th~ final gnlde. 

For the remainder of the week, rv!EI will continue m re-grade and cut swales into the. 
west side of the site to establi~h a! clear drainage. path. Rough gradmg should be fini:;hed 
by the middle ~1f next week, weathfr pem1itting. · . · . 

Approximately twe! ve garb•u~,e ba.gs of used PPE and rniscellaneous H~cat wa.:>te . 
. (pipette~, test tubes, etc.) v.·ill b~ r~dkd as Investigation-Derived Waste (IDW). 

Con>;truction .Meeting Minutes 
June 5, 2001 

j 
i 

I 
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4. Summary of Past Two Weeks j 

Groundwater Tr~atrn.ent Prim~~ On. Friday, May 25 ir. was ob:!>e.rved that some piping 
within between the equalization tallk and .the Lamella Clrui.fier wa::; getting fouiec.L MW 
will. collect a :iample to detemrine ~e <7a.use of fouling. 

Extractil1TI wells 11 and 20 wi:re offline 011 May 31. 2001. MW continues sufficient 
extraction rates te mai.utain the ,,Vat~r level inside the barrier wall of the on-site area. 

. I 
Soil Vapor EXIraction CS\lE) Sv~tem: M\V has ordered Oxidizer 1. MW is :;till 

working en ordering a blower. A isite meeting i::~ sched·uled for June 12, 2001 to addre5s 

general issues regarding the SVE :;;/srem. 
A drill rig muy conduct tesr ~orings next week on site to dereTmine the most effective 

method for installing the SVE well~. The Request for Proposal will be sem out next week 
for SVE well installation. ! 

J 

5. Looking Ahead to ~ext Two "'eeks 
I 
I 

Dru..'n Removal,: KES will cop1plete demobilization. 
i 

Off-Site Temrorary Cap; R~ugh grading will be completed by next week, weather 
pennitting. Area Survey will survpy in final grades of the interim levels. The temporary 
clay cap will be installed, and rhclelectlical ~ystems will be. in~talled for all off-site area 
w~~ l . . 

SVE Sy!>tem: The Request fC"~r Proposal will be 'se.nt out. 
i 

·I 

6. Next Weekly Construction M~ting 
' j '. 

The next meeting is ~chedule~ for Thursday, June 7, 200 Y 

TMKIPNfTAL 
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<m> MONTGOMERY WATSON 

Date: 5-Jun-O! 

From: 

I 
; 

Construction Meeting 1\-Iinutes J>istributi~.>n List 
I 
I 

Kevin Adler; U.S. EPA ' --------------------Sean Grady; IDEM 
Barbara Magel; Karaganis & White 
Mark Travers; de maximis ' 
Margaret Mulke~Tin~ Black & Vedtch 
Larry Campbell~ Black& Veatch! 
Todd Lewis; Montgomery Wa.tso~ 
Rob Adams; Montgomery Watson 
Tom Tinics; Montgomery Watsori 
Joe Adams; Montgomery. Watson/ 
Matt Grostick; Montgomery Wat~on · 
Tom Froman; ACS : . 
Maureen Handler; Koester 
Ken Fie-ld: ?vlidwest Environment~! 

Peter Vagt 

I 

Following please find the action items from tt~e May 31, 2001 Cons.truc[\on Meeting. 

The next meeting is scheduled for 10:00 AM ~n·Thursday, June 7, 2001 at 
the construction trailer at the ACS Sir:e. 

27755 Diehl Ruad. 
Suite 300 
Warrenvll!e, IL 60.55:5 
Tel: 630..836"8900 
F.u.: 630-836-8939 

·Fax Number 

(312) 353-5541 
. (317) 234-0428 
(312) 836-9083 
(630) 443-1942 ' 
(3 12) 346-478! 
(312) 346-4781 
(630) 836-89.59 
(630) 836-8959 
(219) 924-4561 
(303) 410-4100 
( 4{)4) .236-7 405 
(219) 92~-5298 
.(812) 867-44-78 
(219) 924-4561 

If you would like a copy of these minutes or f~ture minutes senr via eMmail please let us know. 

----------------~~-. ----------------~-----------------------------------------------
If you do not receive all pages, or if there are a!ny problems with this transmission. pleas~ call (630) 836-8900 
Number of pages, including cover: 4 

, Si~e Mc:c:tinas Minute> 6/5101 
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WEEKLY CONSTRUCTION MEETING MINUTES 
FOR JU~:E 7, 2001!\tiEETING 

I . 

A~tERICAL CHEltUCAL SERVICES ~l'L SITE 
I 
i 

MEETING DATE: June 7, 2001 

MEETING TIME: 10:00 .t\~v! 

MEETING LOCATION: ACS Site- Site Trailer 
' 

A TTEI\"DEES: / 
! 

Peter V4gt- Monrgomery \Vatsorl (MW) 

Todd Lewis - MW l 
Margaret Mulkerr.in- B la.:k & V ~arch · 
Tom Tinics - MW ! 
Lee Orosz - M W 

.TOPICS 

Health and Safet,y 

p 002/003 

Dispo~;al plans: The overp&ckec:\ drums ami roll-off bins wi\1 be sent off ~•ite for disposal 
as soon as disposal plans ar·: fin~ized. Tom Tini..;s of MW currently conducts rwo daily 

· inspections of lh~ overpaeked dlllms and roll~off bins a:o.d records his. observations. To 
dat~. no problems have b~en notrd. 

I 

Off~Site Tempora.n: Cover ' 

Currem ejforrs: The a1riva! of cJay and continued graciing oft11; sit~ was delayed about a 
week due- to inclement \Veath.er. ;Gntding began on June 7, 2.00 l aua clay placernem 
bdsan on June S, 2001. ' 

I 

One to rwo week look ahead s'd~~du!e.for Off-Site ltmporar)' Cover: Area Survey will 
be sm:e~ing the O~t'-Site Area 9u!ms. ~e week of ~unc 1.1: ~001 in order to documt.nt 
~1e e.x.tstmg day thickness. The:f' add1t1ona! clay Wlll be lrua as L¢ded to complcre the. 
mternn l'.cver. · 

(;nMtru.:do!l Meetjng h::Iinutes 
Jtme lZ. 2001 

I 
'! 
j 
I 

June 7. 2001 Meadns 
j Page 1 
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.. Excavation of PCB-impactcd Soil in We[~ncs 
. ' 

I 

Thfl_excavation of PCB-impacted/soil in the weth!lld arctt is scheduled for July 2001. 
Prior to the-. oxcavation work, th~ j.vetla.nd arc:a will be partially dewarc:red through 
increased use of the Perimettlr Grbundw::.ter Collection System (PGCS). Also. effluent 
from the G WTP will be discharg:id south of the railro::.d tracks instead of into the 
wetlands. · 

! 
fn Situ Vapor Extraction System IISVE) ~Off-Site A.r_g . I 

. . i . 
A planning meeting is scheduled tor Jun.~! 12, 2001 at tbe site with the catalytic oxidizer 
unit vendor. Momgomery W<?.ts~ll plans to solicit quotes from both auger <md bucket rigs. 
for installing the ISVE wells in tJlt Off-Sito: Area. Work \vill begin in the Kapica Paznley 
area with an auge.r rig and will r.r•nsitio~ to a bucl~t rig if neede-d. The installation of rhe 
ISVE wells is dependent upon tb.~ completion of the i.ate.rim cap. 

Summary of Past. Two Weeks 

Summary of GWTP operarior..: Ruw.ping from the firepond has been discoutiuued with 
the zompletion of tha drum ¢Xcayation, Currently .. .:;xtracrion v,rells EW"! 0, EW ·11, and 
EW-20, and the PGCS are bl:':iiJg ~umped imo the GWTP. 

Looking Ahead to Next Two Weeks 
1 

Tile coru.\ruction of Off-Site Te~porary Cover '?>'ill continue. 
I 

The Long-Term Groundwater Mpnitoring June 2001 sampliug round is scheduled for 
week of June 18. It \vill include Ia full round of watt:r levels and collection of indication 
parameters from all Monitoring Network wells. Also, we will conduct the third round of 
sampling of the ORC.:t South Ar+a Pilot Stt..tdy weils. 

. I 

Contract Dewatering Systems (CDS) will retur:\ iu June to complete the ins'Callation of 
the Barrier Wall Extraction Syst~m by tinishing th.: cleanout for EW-:!0. 

Next. Weekly Construction Meeting 
• Thursday, June 14. 2001 

TMK.TJVfLU.t 
J:'QU!J\0601 ;>,CS'..0202 MWA PMI60lC202.10:'•5.doc 

Const:nctinp M.:ering Minut~::' 
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! 

! 
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From: 

Construction Meeting Minutes Distribution List 
I 

. Kevin Adler; U.S. EPA 
Sean Grady: IDFM 

Barbar~ Magel; Karaganis & While 
Mark Travers; de ma;\imis 
Margaret Mulkerrin; Black & Veatch· 
Larry Campbell: Black & Veatch ; 
·rood Lt:wi::;; Montgomery \Vatson 

Rob Ada.!lls: Montgomery Watsori 
•. Tom Tini~s; Montgomery Watson: 
Joe Ad.Ams; Montgomery 'Vat:;on 

1 

Matt Grostick; Montgomery Watspn 
Tom.Froman; ACS ' 
Maureen Handler; Koester 
Ken Field; Midwest Environment~~] · 

Peter Vagt 

Following pleas~ find the minutes. from the .Tn~e. 7, 2001 Construction Meeting. 

The next meeting is scheduled for 10:00 AMqn. Thursday, June 14,2001 at 
the construction trailer at the ACS Sire. -:-= 

' 

21!55 Diehl Rc~d 
Suite 300 
W<lrTr"T'V; 11~. 11. ri05.S5 
Td; 630-336-3~00 
F:.>;: 630.:::26-8959 

!'ax Number 

_{312) 3~!3-~541 
(317) 234-0428 
(J 12) 836-9083 
(630)443 1942 

(312) 346-4781 
(312) 346-4781 
(630) 836-8959 
(630) 836-:8959 
(219) 924-4561 
(303) 410-4!00 
(404) 236· 7405 
(219) 92'"1--5298 

(812) 86i-44.1L. 
(219) 924-4561 

If you would like a copy of these minutes or Nture minute~ sent via e-mail please let us know. 
' 

. I 

If you do not receive ail pages. or if there are any problems wlrn tJ'lls rraa-:;mi~iun, plerase c:,;,/1 (0$0) 836·0900 
Numbsr of ca.oes, including cover: S ! · 

·! 
I 
!She \·fc~Ji~l~s ~~inulc.~· .:;,,;1'-:-:n 1 
' 
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\VEEKLY CONSTRUCTION MEETING MINUTES 
FOR JUNE 14, 2001 MEETING 

AMERICAL CHEMICAL SERVICES NPL SITE 
I 

MEETING DATE: June 14,2001 

MEETING 'tiME: 10:00 AM 
I 

MEETING LOCATION: ACS Site- SUte Trailer 
. ~ 

l 

ATTENDEES: j 

I 
l . 

Margaret Mulkcrrin- Black & V.eatch 
Tom:rinics- Montgomery Wat~on 
Robert Adams - Montgomerv Watson 

" I 

Margaret Mulk.errin- Black & \(eatcb 

TOPICS 

Off-Site Temporary Cover 
I 
I . . 

Current effons: Montgo~ry Wiitson is currently compacting the existing cl~y and the 
cover material recenrly pl:iced r cover regraded spoils piles. The soutll~rn portioli of the 
Off-Site Area bas been surveye 

1 
to establish base gta.des for the Temporary Cover, oand 

the northern portion will be sutv~yed upon completion of the compacting activities. 

Temporary Cove~ ac~ivitics to dtte hav¢ not da~ged the pi~lornc~ers in d1e Off-Site 
Area. However, 1f pwzometers ure damaged durmg cornpl~tlon ot the Temporary Covtr· 

activities,_the dam~ged piezometers will be replaced. 
l 
I 

One to two week look ahead sch~dulefor Off·Site Temporary Cover: A geotechnical 
testing laboratory will be broug* on site to test the existing clay in the Off-Site Area for, 
suitability to be used for the T~1porary Cover. The ~eotecbnical testing will be 
conducted in June 15 and 18. 20:01. Potential subcontractors for placing the clay for the .. 
additional cover material for the! Off-Site Temporary Cover will be evaluate~ upon 
completion of the geotechnical Q!Sting of the existing tr1.1rerial. The survey and cla}\ 
placem:nt will begin upon scle4ion of the subcontractor. 

I. 

i 

_ Excavation of PCB-impact.ed Soi1 in W;{thmds 
- I . 

I -
The excavation of PCB-impactei;J soil in the ·v.·etland area is sch~duled for the end July 

. 2001. The et"tluent of the GWTr will be re-directed to discharge to the south of the 
railroad tracks to assist in lowering the water lev~1 in the wetbnds, The effluent will be 
re-directed starting the wecl~ of ~8 June 2001. -

l 
. I 

In Situ Vapor E'~tta~tim.! System fTSVEj- Off-Site Area 
I 
I . 

• A,. meeting was conductell on Juf1e 12, 2001 at the site with th~ thermal oxjdizer unit 
vendor to discuss final technic~ and COI.itractual details for the uoit. Montgomery 
Warson is currently developing a R.:quest for :Sid (RFB) package for potential 

Cnn~rructionMeetingMin!Ud june 14. lOOl M~ring ACS NPLSite 
June 19, 2001 i - .Page 1 

I 

i 
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i 
subcontractors for installing rhe IS VE wells. TI1c RFB wi.ll be s·ubrrjtte:d to potential'. 
biddersonJune 1:5,2001. ' 

§JLmmary ofPastT~\io Weeks 

Summary o_{GWTP operation: dme:ctly, extraction wells EW-10, EW-11, and EWu20, 
the Fire Pond, and the PGCS are:br.ing pumped i.nto the GWTP. 

I 

Ji 

Looking Ahead to Kext T,.:o Weeks ; 
i 
i 

The construction of Off-Site:- Ter~1porary Cover will ccmtirJue. 

Tile- Long·T~rro Groundw·atet .\~1nito~ing June 2001 s<>mpHng round is scheduled to~· 
week of June 18. It will include~ fuU round of water levels ~nd eolh:ction of ind~caror 
para~ter!: from all mouitori.o.g r~=cwork welk The third rau.nd of s~mpling: of rhe ORC~ 
South Area Pilot Study wens ·wii! also be condu1;tcd after the regular monitoring is 
completed. · ! -

Contract Dewat~rb~g Syst.ems (qDS) will return in June H.' complete the instalbtion of 
the Barrier Wall Extt'a(}tion Systfm by finishing ::he cle:allout for EW-20. 

N--:xt Weekly Construc;,ion Meetin~ 
• Thur~day. June 21, 2001 

F..AAil)J\'/RAA 1 

J:\?.091£;601 AC.::>'-U:!02J\.m•APM\60l'JlC:2a036.,kc [. 

Can.>truction Mr;;slin£ Minnte> 
June 19, 2001 

-,.---~~ne 14. 2001. ~leet\ruL_ ______ ..._;, ___ __;_A!!oC""-S:......:NJ~k~ 
· Pag~ 2 



Jun-20-ZOOi 07:333m From-MONTGOMERY WATSON lS3083?8S5S T-ii~ P.OOI/GJS F-3SS 

"'".,_ ') ' ' ~~ I ' ' ;' I I ' < ' !\ • ' ' r ' I ', ' ' ._l -, \ ' ' ;j i : 
I A "' , . . . . . , .. , . , • • 

/·\ ~~" I ,' ' : 
1 

0 

I I ' 1 

1 

, 

• ' I I 

((IJ) MONTGOMERY WATSON 

I 
. i 

Date: 19-Jun·-01 . 

Construction M.eeting Minutes Di~irlbution List 

Kevin Adler: U.S:EPA 
Sean Grady; IDEM ,1 

· 

Barbara Magel; Karaganis & Whi~e · 
Mark Travers; de maximis 
Margaret Mulkerrin; Black & Veafch 
Larry Campbell; Black & Veatch ! 
Todd Lewis; Montgomery Watsorl 
Rob Adams; Montgomery.Wat,;o~ 
Tom Tinics; Montgomery W~trsor,: 
Joe Adams; Montgomery ·war.son [ 

From:- Peter Vagt 

i 
Following please find the_ minutes from the Ju*e 14, 2001 Construction Meeting. 

The next meeting is scheduled for 10:00 AM qn Thursday, June 21, 2001 at 
the construction trailer at the ACS Site. I 

i 

27755 Diehl Read 
Suite 300 
Warrer.vilk n.. 60555 
Tel: 630-836-8900 
Fax: 630-836-8059 

Fax Number 

(312) 353-5541 
(317) 234-0428 
(312) 836-9083 
_(630) 443-1942 
(312) 346-4781 
(312) 346-4781 
(630) S36-S959 
(630) 836-8:159 
J219) 924-4561 
(303) 410-4100 

--~---~ 

!f you would like a copy of these minutes or fLfture minutes sent via e-mail ·please ler us know. 
. I 

I 
! 

-----------------------~--------·--------------------------------I 

If }'OU do not receive all pages, or if there are a~y prob!6ms with thi.s transmission. pleas6 call (530) 836-8.900. 
Number of pages, including cover 3 · i 

; 
I 

~itc Mc.:tin~~ Minut~ 
I 

{l/20101 
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WEEKLY CONS~RUCTION MEETING MINUTES 
FOR JU]NE 21, 2001 MEETING · 

AMERICAL CH~MICAL SERVICES NPL SITE 

MEETING "DATE: June 21,2001 

MEETING TIME: I 0:00AM 

i 

i 
i 

I 

I 

I 
I 

MEE'l'ING LOCATION: ACS Site- ~te Trailer 

ATTESDEES: 

Tom TiDies - MWH 
Chris Daly ·- f..fWH 
Robert Adams - MW11 
Travis Klineforth - MWH i 
Stela \\rillia~ - MWH \ 
Margaret Mulkerrin- Black & ~eatcb 

'rOPICS 

Health&. Safety 
. I . 

Tom Tinics stated tbar there wer~ no h::alth and safety incidences during the' pa:ir ~'eet_ 
i 

Off-Site Temporazy Cover 

Cwrent efforts: Rough grading i* compl.!te. MWH is currently developing ;m RFB to 
complete final grading including1 cutting the sw~les and for procurement and placement of 
the cover materiaL 'Tile sedimentation pond is working and retaining ~edim~.nt from storm 
water run-off. I · . : 

! 
011e lO lwo week took ahead sch~clule for Off-Site Temporary Cover: Geotechnical testing.· 
equipment will be brought on sit~ to test the material placed over the spoils piles. The 
geotechnical laboratory will pert~rm testing in accordance with the ASTM standards 
specitied by M\\'H. The geotec~nical testing will be conducted O!l June 26,:2001. Final 
grading an.d cover material plac~tnent w~ll be~~ upon select~o~ of~ bonow :source ~d 
earth-movmg subcontractor. 1'hi~ work IS antlctpated to begu~ w rrud~July.- !1'1WH 1s 

planning to devdop a tab!eJfigur~ that identities the piezometers th.ar ate int~ct; damaged, 
and lost. ; · 

i 

Excavatjon of PCB-im~acted Soil in Wetlands 

The exca vaticn of PCB-i.rnpacted soil in the wetland area is schedule~ for m6 end of July 
2001. 11lo c:ft1uent piping of the GWTP was been redirected to so·uth of the f<tilroad tracks. 
MWH plans to begin discharge t~ this location at noon on June 22, 2001. Rc;~ben Adams 
requested that Black &Veatch nqrify MWH prior to this time of any sampli~2 requests that 
the U.S. EPA has for the eft1uentlofthe redirected outfall. It was noted that ~onditions 
have not become dry, as is co.nlmiOn in July. We will be watching the weather and 
proposing short-term postponem,nt of the sediment removal if the conditions stay wet into• 
the beginning of July. i i 

Cmlsln''-1ion Meeting Minut.::s Jufe 21. 2001 Meetjng ACS NPL Site 
1UD8 26, 2001 · i . Pagel 1 



Jun-27·2001 10:37am From-MONTGOMERY WATSON 1S3oasGasse T-996 P.003(003 F-4SZ 

i 

I 
In Situ Vapor Extraction System (ISVE11- Off-Site Area 

I 
The thermal oxidizer hls ber.:n o~dc:red and is anticipated to be on site <it the end of August 
or early September. ~111ere is a site walk on June 26, 2001 for bidders v.rbo ~rc: bidding to 
install the ISVE wells. ! I 

I 
I 

Groundwater Monitorillg i 

· i I 
At the end of June: 20. 2001 allot' the water levels have been coUectcd and 22 wells have 
been sampled, The rem~ining 2i wells will be sampled the remainder of the week of June 
18. 2001. Sarnpling of the ORC !wells will be conducted on June 26. 2001. : 

I i 
i i 

Summary of Past Two Weeks ! 

S11.mmary oJGWfP operation: C~rrently, extraction wells EW-10, EW·ll, ~nd EW-20, the 
Fir: Po~d. and the PGCS are bei~1g pumped into the GWTP. EWbl7 ~nd EW-18 will be 
brought on line in the: next few ""1eeks. I · . ! . 
Drum Removal: The ACS facility has begun to conduct the weekend inspe.ctions of the 
dnn:Ds and roll-off boxes from tb~ drum removal. ACS will use their normai inspection 
form:l for documentation and sen~ <t copy of M\VH. ; 

I 

Lookin!! Ahead to Ne.xt Two Wee~ ! 

The construction of Off-Sire Tenforary Cover will continue. 

Sampling of the ORC wells will ~e conduCted on June 26, 200 1. 
I 

A pre-bid meeting will be condu~ted on the sit~! on June 26 at 10:00 AM tor installation of 
the ISVE wells. I ; 

! . I . 

Contract Dewatering Systems (Cf'S) will re.turn in J1.me to complete· the insta.lhtiou of the 
Barrier Wall Extraction System br finishing the cleanout for EW-20. ! 

Ke:vin Adler. Sean Grady. Larry ¢arnpbell, Todd Lewis and Peter Vagt met bn site during 
the ISVE Well Construction Site ~alk on Tuesday, June 26, 2001. After tha~ disc·ussion, it 
was agreed that the standing Thmlsday On-Site Construction meeting will be;cancelled for 
this week (June 28). i ' 

I i 
t. r 

lt was also noted that the followi~g Thursday falls on July 51t', following the .pational 
holiday, and suggested that it mi~ht be reasonable to cancel that On-Site Co.qstruction 
meeting if th.-,re is a low level of ~ctivity during the first week in July. MWH will call each 
participant in the weekly construdtion meetings on July 2 or 3 to either scbeduk or 
postpone the:: standing meeting fo~ July 51~<. ; 

Next Weekly ConstrUction Meeting 

• To be determined 

RAAJPJV!RAA. . 
J:\20')\0601 ACS\0202 MWA PM\60l020Za0J7,doc 

C\msn1lctioo McctiDI! Minutes· 
June 26, 2001 

i 
! 

I 
I 

Juqe 21. 2001 M~=dng 
·· Page2 · 

ACSNPLSj!s 
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MONTGOMERY WATSON 

Date: ___ 2_7....;-J;.,;,;u.;;;;,n-~0-=-1---------+---------

! 

Construction :Meeting 1\'linutes pistribution List 

Kevin Adler; U.S. EPA l 
Sean Grady; IDEM I 
Barbara Magel~ Karaganis & Whhe 
Mark Travers; Environ ! 
Margaret Mulkerrin~ Black & Ve,tch 
Larry Campbell; Black & Veatch i 
Todd Lewis; Montgomery Watsom 
Rob Adams; Montgomery Watson 
Tom l'inics; Montgomery \Vatsori 
Joe Adams; Montgomery Warson 1 

From: Peter Vagt , 

Following please find the nrinutes from the JJe 21,2001 Construction Meeting. 
I 

T-896 P.OOl/003 F-482 

i 27755 Diehl Road 
I 

: Suite 300 
: Wanenville, n.. 60555\ 
; Tel: 630-836-8900 
; Fax: 630-836-8959 

: Fax .Number 

: (312) 353-5541 
; (317) 234-0428 
• (312) 836-9083 
(312) 853-9025 

i (312) 346-4781 
\(312) 346-4781 
'(630) 836-8959 
'(630) 836-8959 
:(219) 924-4561 
: (303) 410-4100 

The date for the next meeting is yet to be deterkned. Appropriate participants will 
be notified when the meeting is scheduled ! 

I 
I 

I I If you would like a copy of thes~ minutes or fufure minutes sent via e-mail please l,'!t us know; 
l ' 
i 

If you do not receive all pages. or if there are a4 problems with this transmission, pleas a c~ll (630) 836-8900 
Numbt::r of pages, mctuaJng cover: 3 I 

I 

I 
i 
I 

Si\.: Meetings Minutes 

! 
; 

6127/01 



OFCA SOIL VAPOR EXTRACTION (SVE) WELL INSTALLATION 
AT 

AMERICAN CHEMICAL SERVICES (ACS) NPL SITE 

PREBID MEETING AGENDA 

Date: June 26, 2001 
Time: 10:00 am 
Location: ACS Site - MWCI Site Trailer 

'1o4/ ~~~s -~~ 
/ /:~ !f1tclh ~ //11 

1) Site Introduction 

2) General Overview of Site Operation 
- Origin of vapor stream to be collected by wells 
- Well interface with other parts of SVE system 

3) Site Location of Wells 

lbl# /~hit-#!? ;, / ~~rJ 
tJJ~·f:u4 fo IA/~1/ 

- 2 Areas: Off-Site Containment Area & Kapica-Pazmey Area 
- Mobilization and access to the site 
- Staging and handling of materials 
- PPE and safety requirements. 

4) Review Installation of Wells 
- Potential problems drilling through buried drums 
- Follow schedules on drawing for proper depth 
- Bore hole diameter: minimum size 

t/!-- Be sure to Iilaintain integrity of existing clay layer . /JI( 
~ fr/h.J h H,/'~i,. (,), ) 

5) Materials of Construction ?'J'Ud-
- . Proper backfill material, Bentonite layers 

N

. - Well material, ~creen(:s;;:pe=::;ds/f_.., 

7 ecessary documentation r 
- Bid documents ~ l'iU$ /J 11 

- Preconstruction Documentation 
- Well Installation Log Sheets and daily reports. 
- Construction Documentation Report 

~ fYJi;,. 10'' it~ 
brtuhJU..- ~d (J/~ 

Site Walk 

8) Final discussion, questions 
----·-·-----------------

-r Wt!t( J3 liE t-VJHz /h//Jy, 

- tttJ Jn-; 1 "A~ 1 /),~ ~~x !//~ 
Oh?~k II f-5 m~ - f~'.e - 7-lvtf. 
-bl/ ?/It-> ~ 4?h, 

~~~~>y ~rn) 

-~- '11!.- 111-- F 
c 411 ID-e mut;+: PI 
i'f (\.lt~t 

tl/lttt5 ~- vi~ cd'U1 . 

(p tl ~-dt. 

~ ltfrt ptJ/% ~~-

,~~ /Hfo < /v.1 
~. 

l#~U f, ~· #bJe-tff 

~ f~' 

rv /tl' /;t~&w ~ 

~1/0 (;_'~ 

J~..tJMk. 
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<UJ> MONTGOMERY WATSON 

Date: 3-Jul-:01 

From: 

Construction Meeting 1\linutes pistribution List 
1 

Kevin Adler; U.S. EPA I 
Sean Grady~ IDEM ' 
Barbara Magel; Karaganis & Whste 
Mark Travers; Environ 
Margaret Mulkenin; Black & Ve ch 
Larry Cam bell; Black & Veatch 
Todd Lewis; Montgomery Watson 
Rob Adams; Montgomery Watson 
Tom Tinics; Montgomery Watson! 

Peter Vagt 
I 
I 
I 
I 

27755 Diehl Road 
Suite 300 
Warrenville, lL 60555 
Tel: 630..836-8900 
Fax: 630-836-8959 

Fax Number 

(312) 3;3-5541 
(317) 234-0428 
(312) 836-9083 
(312) 853-9025 
(312) 346-4781 
(312) 346-4781 
(630) 836-8959 
(630) 836-8959 
(219) 924-4561 

Just a reminder that the weekly constnlction Infeting tentatively scheduled for Thursday, July 5, 2001 has 

been cancelled. J , . 

The next meeting is scheduled for 10:00 AM qn Thursday, July 12, 2001 at 
the construction trailer at the ACS Site. I 

; 

! 

If you would like a copy of these minutes or f~ture minutes sent via e-mail pi ease let us know. 
I 

i 

If you do not receive all pages. or if there are arly problems with this rransmissicm, please caH (630) 836-8900 
Number of pages, including cover: 1 j 

! 
j 

I 
$i~ Jl.·leetings l\.1inut~s 
I 
I 

7/3/0l 
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WEEKLY CONST UCTION MEETING MINUTES 
FOR JU Y 12, 2001 MEETI:'lG 

Al\IERICAN CHE ICAL SERVICES NPL SITE 

MEETING DATE: July 12,2001 

MEETING TIME: 10:00 AM 

MEETING LOCATION: ACS Site Site Trailer 

ATTENDEES: Larry Campbell, BV PC 
Lee Orosz, MWH 

TOPICS 

Tom Tin.ics, MWH 
Chris Daly, MWH 
Todd Lewis, MWH via phone) 

Health and Safety 
· • Lee Orosz reviewed the e.alth & Safety issue!!. wir.run the last two weeks. 

There has been minimal fi ld activity at the site; therefore, there have been no 
issues regarding health & afety. Air monito~..ng around the rolloffs/overpack 
drums associated with the drum rern6val has been conducted twice daily. No 
signs of tampering have been noted and there have been no significant 
detections. 

Summary of Past Two Week~ 
• Contract Dewatering has een schecluled for Monday, July 16 to excavate cmd 

repair the cleanout of E -20. They will be sent a memo outlining site 
specific health and safet procedures. and will be notified to have 40-hour 
training and medical "toring cenificates tor all personnel available w 
MWH prior to commenc · g work. The work is scheduled to be completed by 
July 18. 

• Pre-bid site walks were c nducted for the OFCA Interim Cap con;;1ruction and 
for lSVE well installation 

• The GWTP is online. 

Off-She Interim Cap 
• Construction is anticip· d to begin on July 23 pending finalization of the 

contract with Koester En iron~ntal Services. 
• All personnel involved w th the construction of the cover who are nOt 40-h.our 

certified will ~ advis of haz&·dou.s conditions. possible due ro the 
installation of the ISVE ells occUlTing at the same time. The construction of 
the cap in the ISVE a (Engineered Cover) should ~ completed first. 

ACS Site, 



Jul-17·2001 03:07pm From-MONTGOMERY WATSON 
I' I 16308368959 T-295 P.OOJ/OC3 F-863 

..:_1 ... 

Construction of the fmal ·over in areas beyond the Engineered Cover may 
need to be completed cone rrently with. installation of the wells. 

ISVE System Installation 
• Finalization of contract is proceeding with Boa:J.t Longyear for installation of 

the ISVE wens. . 
• Drilling will begin in · ly August. Start date teutatively schedn1ed for 

August 8. . The final sche ule will be determined after the cb:ntract ha.s been 
fmalized. 

• The Thennal Oxidizer and Blower Shed are on order. 

PCB Soils Excavation 
• Negotiations with bidder are currently proceeding. It is anticipated the 

contract will be awarded 1 ly 13 or 16. 
• A memo will be distri ted the week of July 16 outlining anticipated 

activities. 

Lookin.~ Ahead to Next Two Weeks 
·• In addition to activities d' ussed above, the construction of a manif()ld tbr the 

BWES pipes in the G will begin the week of July 23 .. It is anticipated 
that Consolidated Fabrica ons will be the subcontractor. 

Next Weekly Construction Meeting 
• Thursday, July 19, 2001 a· 10:00 AM CST. 

CADIRAA!jmf 
1;\209\0601 ACS\0202 'MWAPM\60H)202a038. 

Ju v 17 2001 CS NPI..Site 
Page 2 
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·~x . 

Date: 17~Jul-Ol 

TO: Construction Meetin2._Minutes I istribution List 

X Kevin Adler; U.S. EPA 
~ Sean Grady; IDEM 
X Barbara Magel; Karaganis & White 
7 Mark Travers; Environ 
7 Margaret Mulkerrin; Black & Yea ch 
7 Larry Campbell; Black & Vearch 
7 Todd Lewis; MWH 
~ Rob 'Adam~; MWH 
~--x. T om Tinics; :MWH 
~X ~~~~~MWH~~--------+------------------

Joe Adams; 
~ 
~ Chris Daly; Montgomery; MWH 

r--

From: PeterVagt 

Following please find the-minutes from the Ju y 12, 2001 Construction Meeting. 

The next meeting is scheduled for 10:00 AM ( n Thursday, July 19, 2001 at 
the construction trailer at the ACS Site. 

27755 Diehl Road 
Suite 300 
Warrenville, IL 60555 
Tel: 630-836-8900 
Fax: 630-836-8959 

Fax Number· 

(312) 353-5541' 
(317) 234-0428 _, 
(312) 836-9083 
(312) 853·9025 
(312) 346-4781-
(312) 346-4781 
(630) 836-8959 
(630) 836-8959 
(219) 924-4561 
(303) 410-4100 
(630) 836-8959 

If you would like a copy of these minutes or f ture minu1es sent via e-mail please let us know. 

If you do not receive all pages. or if there are a 1y problems with this transm1~io.P"J, please call (630) 836·8900. 
Number of pages, including cover. 3 

Site Meetinss MinuteS '?/17101 
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WEEKLY CONST UCTION MEETING MINUTES 
FOR JU Y 19, 20011\tEETL""JG 

AMERICAL CH !CAL SERVJCES NPL SITE 

MEETING DATE: July 19,2001 

MEETING TIME: 10:00 k\1 

MEETING LOCATION: ACS Site -·S te Trailer 

ATTENDEES: 

Larry Campbell, BVSPC 
Todd Lewis, MWHCI 
Tom TiDies, MWHCI 
Cliris Daly, MWH 

TOPICS· 

Health and Safety I 

T-436 P.002/003 F-004 

• Tom TiDies reviewed Health and Safety issues within the last week. The only 
contractor on site has been C ntract Dewatering Services (CDS). Activities 
performed by CDS involved xc~vation within the OFCA. No elevated PID readings 
were noted during much of e activities; however, readings increased late in t11e day 
on July 19. 2001 and activit was shut down for the day. · 

• ·Activities vvithin the next tw weeks include coruttuction-of the Off-Site imerim 
cover. Koester Environme . Services (KES) is expected to perform the work. 
Since much of the activity a oeiated with this task is nof intrusive, personnel will not 
be requited to have 40-hour ettification (soine KES personnel will have 
certification). If introsive w rk is required, the 40-hour personnel will be 'LJ.ti I ized: 
All non-40-hour personnel ill be given a orientation oftlle site and hazards. 

• Monitoring of rolloffs/dru associated with the drum removal continues to be 
conducted twice daily. No r adings via PID have been noted. Weekend inspections 
by ACS personnel have bee uneventful. 

Sun1Illli.!Y of 'Past Two Weeks 
• CDS is on site to repair tile 

extracted from the cxcavatio 
tteatiDent through the G 

• GWTP is online. 

OFC A Cover ConstrUction 

to construct a cleanout for EW-20 (BWES). Water 
bas be.en pumped to tile fire pand for subsequ·ent 

• Intend to award contract to oester Ellvironrilental Services. 
• A preliminary conference ca with KES was .held on July 13 to discuss issues 

pertaining to the constructio . Submittals are currently being pur together by KES. 
• A preconstrUction meeting ill be held on Tuesday, July 24 wit.~ KES. 

ISVE Well Installation 
• Intend to award contract to 

Ju]y 24, 20Cll ACS NPJ. Site 
·Page 1 
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... :.-.. 

• Field work is s:ilieduled to b gin on August 8. It is :1nticiputcd that Boart is capable 
of 2 wells/day por dg. If ne ed a s~ond rig may be brought on site. 

• Tbe well installation wm be oordiruited with the cover c:onstroc:tioiL 

. f..CB Soils Exca\·ation 
• Intend to award contract to 'dwest EnviroJlDlental (MEl). 
• Stormwater flow from the si ~ill be diverted from the excavation area with a 

containment dike and pump 0 be locilted south of tht· treatme.:ur plant. 
• A prefabrica~d access road ill be assembled frorn the GWTP to the excavation 

area. 

Lookine: Ahead to Next Two Weeks 
• Verification of EW-20 repai using ca.mc:ra schedultd for July 20. 
• Construction of OFCA Cov 

• 

• Pre-constrUction me ring - July 24 

• Construction st.m- fuly 26 . 
PCB Soils Excavation · 

• Mobil~ation!Kick- "-July 24 
• Con~truction start- uly 25 
• Schedule- estimate 10 days of uctiv.:: digging. It is anticipated sediment 

rellll:lval will be co1 leted by mid·August. 

Next Weekly Construction Meetl.ng 
• Thursday, July 26,2001 

~(;~(m~s~trn~c~ri~W~h7f~ee~t7jr•~s~M~in~u~re~s----------~~J.~24.2C=~~l ______ ~--------------~A"~C~S~N~P~L~S~i~ 
July 19, 2001 Meeting Pag.: 2 
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i ;\X . 

Date: 25-Jul-01. 

Kevin Adler; U.S. EPA 
Sean Grady~ IDEM 
Barbara Magel; Karaganis & Wh 
Mark Travers; Environ 
Larry Campbell; Black & Veatch 
Todd Lewis; MWH 
Rob Adams; :MWH 
Tom Tinics; MWH 
Joe Adams; :MWH 
Chris Daly; MWH 

From: PeterVagt I 
I 

Following please find the minutes from the Ju' 

The next meeting is scheduled for I 0:00 AM 
the construction trailer at the ACS Site. 

If you would like a copy of these minutes or 

te 

19, 2001 Construction Meeting. 

Thursday, July 26, 2001 at 

27755 Diehl Road 
Sui£e 300 
Warrenville. n. 60555 
Tel: 630-836-8900 
Fax: 630-836-89.59 

Fax Number 

(312) 353-5541 
(~ 17) 234-0428 
(312) 836-9083 
(312) 853-9025 
(312) 346-4781 
(630) 836-8959 
(630) 836-8959 
(219) 924-4561 
(303) 410-4100 
(630) 836-8959 

ture minutes sent via e-mail please let us know. 

If you do not receive all pages, or if there ara a y problems with this transmission, pJeiilse t;.a/1 (530) 836 -8900' 
Number of pages, including cover: 3 

ilc: Meetingt; Minutes 7!:!5/01 



ACS Drum Disposal 
-DRAFT 

WedneSday. August 08, 2001 

Selecti<>n of the 
disposal facility lO 

be made by the ACS ---­
Committee 

Thht clspo&al option ptaoas Ole Wi~St1111 In a Hrdll.lr! a 
KlPE~i9U-=11inttr. Ane!i:llnalll!rd22rolklft'll::tms 

(d&llis Clrly- ro ovll!ll-caad:ad ~lf'nltd Q~S;h!•l YIUitl 
l'llltrd d~L Y/IA oa.rs on lr:darrrifka"Jm for eona 

c:flheW!IIst-e. 

,............r:rdraDIDn 01. ttl! faclflly mquii!JD N dl!bri!r. !:e !Silo! ID 11m. thm ooo hDif 
at., 55 g,abl dnm { tt. 11111:51 ~~~ d!f!Ko~t OIXiJn!l~. !Wedcler .at me 
facUlty 1111111\JI"JII!II' pco:$!1 ht was:a. Th$ !mit ror PeS's I~ 50 pj:m wftJ\ 
on•cor~.R$AA"41 .. from...:hroll-ofl'c:orcalnttr. IIV~~ss"*~~l$ 
Qleilllllr ~· 5% d'llllrir~e. n. Ol'ltfp;di <buns lhod. COI'IIII., ~d:s 
end oolkta. ·NCUid bo handled the G.2fne Gl!llh:l dobrl9i. t:ulkln;i lhr druma 
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WEEKLY CONSTRUCTION MEETING MJNlJTES 
FOR AU(j;UST 9, 1001 MEETING 

A..l\ofERJCAI., CB!MICAL SERVICES NPL SITE 

MEI~TING DATE: August 9, 2001 

ME I.TING TIME: 10:00 AM · 

,A 

I 
I 
I 
! 
I 

I 
) 

TlNG LOCATION: ACS Site- Sitt: Trailer 

NDEES: 
Robert Adams 
Vivek Agrawal 
1'ravis Klingforth 
Todd Lewis 
Lee Orosz: 
Tom Tinics 
:Peter Vagt 
Joe WiUich 
Kevin Adler 
Sea.."l Grady 

· Larry Campbell 
Jim HawkL'lS 
Jeff Wickham 
Ken Field 

(Montgomery Watson Harza) 
(Montgomery Warson Harza) 
{Montgomery Watson Harza) 
(Montgomery Watson Harza) 

; (Montgomery Watson Harz.1) 
· (Montgomery Watjon Iiana) 
(Montgomery Watson Harza) 
(Montgomery Watson Harn) 
(U.S. Environmental Protection Agency)- via phone 
(Indiana Department of Environmental Management) 
(Black & Veatch} 
(Koester Environmental Services) 
(Koester Environmental Services) 
(Midwest Environmental. Inc.) 

TO .ICS 

health and safety problems r.ave occurred in the past week. Heat stress, due to the recent 
· hot , eattter, has been addressed by all contractors on site with use of lots of liquids, shad~ and 
regu ar reminders of t.ie ea.rJy sympto~ of heat stroke. 

· aily health and safety meetings ar~ conducted by each conuactor on site. Emire site health 
and ety meeting'), attended by all contractors on site. are held weekly where the health and 

sa1i awards program is conductedi Boart Longyear, the contractor for the ISVE Well 
I iaticn, wi1J begin attending these meetings after they mobilize. 

Oresz· of MWH l'eminded eveiryone of the truck traffic patterns for' the PCB wetland 
exc ~ation and the Off-Site cover construction work. . 

. I S "Js Exca~ tion 
en Field of Midwe.st Environmen~al. lnc. (MEl) updated everyone on the project Status. A 

tem orary road was installed which ~ended th,_, fulJ !ei.lgth of the ex~ava.tion area. Excavation 
be on W$dnesday, August 8, 2001 beginning with the stockpiJed ipoib generated from 
.:o . ruction of the Perimeter Groundwater Collection System (PGCS). Excavated soil is being . , 
tr ·•ported to a prepared area just w.est of the ACS firepond for temporary stockpiling in a 
ber ed area. The few remaining ~ees which were in the excavation area were felled. 

. De ntamin.ation !itations were set u.p Jt the east end of the tem'J)OrW'Y and at the spoib pil:: area 
I . 
I 
I 

I 
ACSNPLSit~ 
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near. he fu-epond. Confll'l11ation sanipJes will begin to be collected on August 9, 2001 .. 
Exca arion will continue moving east dqwn the temporary road. 

OF In ·m Cover Construction I 
Jir Hawkins of Koester Bnvironrne~ Services (KES) briefed the meeting attendees about 

the p. ogress of the Off-Site Area Int~qn Cover ConstrUCtion. Approximately two-thirds of the 
clay ·been delivered to the site as of AugUst 9, 2001. K.ES continues to condition the clay with 
wate and. compaction. Each day G~t Lakes Soil & Environmental conducts moistw·e and 
com tion testing. on areas which KES ·has conditioned. The base layer of clay is expected to be 
com eted next week in the portion of :the site to receive the engineered cover. An additional 
wat truck was added and access to a hydrant was arranged to condition the clay. 

IS.Y] Welllnstallati . · · . 
B Longyear, the contractor sel~ to install the ISVE wells, has delayed mobilization for 

a ti days to allow KES to (;omplete cl~y installation in the portions of the Otf~Site Area where 
the I VE weUs will be installed. They will mobilize at the end ofthe week of August 13, 2001 or 
perh s the beginning of the following week. Drilling is ~peeled to begin in the Kapica Pmney 

' 

Removal i 

d Lewis (MWH) distributed a flow chart detailing the various disposal options for the·. 
ov eked drums and roll-off boxes resulting from the Buried Drum Removal conducted by 

· · KES n May 2001. MWH continues to :be in contact with disposal facilities. MWH may exceed 
the n ty-day RCRA timetable for dis.,Psing of hazardous waste, however Sean Grady indicated 
that State oflnd;ana would I ik.ely gr!lnt an extension. · 

M R has not received from KES al~ of the results from the PCB analysis performed on some 
of sampled drums. These results may affect disposal options. 

Su a of Past · o Wee : 
TJ e Groundwater Treatment Plant [(GWTP) continues to operate efficiently. Effluent is 

· curre ty.being directed to a 20,000 ga~lon fract tank which KES reuses to achieve the required 
in the clay they are installing if! tb~ Off-Site Area. Also, KES is able to use water from 

the mean CheJDical Service (ACS) facility or the Town of Griffith, if needed. 
S ge capacity inside the. G\VTP wi~l be decreaSed as the Firepond will be soon closed and 

will ot be available to provide surge cafacity. 
ction well EW~20 is stm not fLlf!Ctioning at design capacity, however MWH and Contract 

Dew ering Services (CDS), the contrac~r who installed the well. continue to assess the problem. 
In th meantime, other pumps will be ~rought on-line to compensate. Permanent electric lines 
will e fW1 to extraction wells EW-16, EW-15, EW .. t9, and EW-19A 

I 

I 
~ ctionMee • 

ext weekly construction meeW, is set for Thursday, August 16,2001 

I 

AU!IU§t 14,2001 ACS NPI. Site 
Paae2 
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2775S Diehl Road 
Suitt 300 
Warrenville. U. 60SSS 
Tel: 630-836-8900 
Fax: 630-836-8959 

)'ax Ngber 

Q12) 353-5541 
(317l234-0428 
(312) 836-9083 
(312) 853-9025 
(312) 346-4 781 
(630) 836-8959 . 
(630) 836-8959 
(219) 924-4561 
(303} 410-4100 
(219) 924-4561 
(219) 9244561 
(219) 924-4561 
(219) 924-4561 
(630) 836-8959 
(6392 836--8959 

find the minutes from the August 9, 200 1· Construction Meeting. 

m~rme is scheduled for 10:00 AMpn Thursday. August 16,2001 at 
... .n.~•C!tt-~1~~ ... trailer at the ACS Site. 

a copy oftbese minutes or filrure minutes seD:t via e-mail please let us know. 

Jf ycu do . receive all IJagss. or if there are ;ny problems with this transmission. plaastJ carl (53()) ~6-8900 

Number ' inotuding cover: 3 1 · 

Si&c Mcctinp Min.ncs 81i4/0I 
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WEEKLY .CONS'fRUCTION MEETING MINUTES 
FOR AUGUST 16, 1001 MEETING 

A.l\IERICAL C~MICAL SERVICES NPL SITE 

ME TING DATE: August 16,2001 

ME ~TING TIME: 10:20 AM 
i' 

ME rTING LOCATION: ACS Site- Site Tliliter 

AT.,L.NDEES: T Rob Adams - MWH 

I Todd Lewis - MWH 
· Lee Orosz- MWH 
· · Peter Vagt- M WH 
j Sean Grady - TDBM 

Mark Tmvers -Environ 
Chad Gailey --: BVSPC 
Jeff Wickham- KES 

H d Safet 
T ere have been no health and saf~ incidents in the past week. Each contracrot holds daily 

tail ~e meetings on the site, and each week all contractors working on the site continue to meet 
fQr a oint health and safety meetings. · 

of Pa.'lt Two Wee 
T Barrier Wall Extraction System (BWES) has been shut off this week due to the Off-Site 

Area ~ ver work Koester Environmental Services (KES) is performing in the Off-Site Area. I11 
addit n, wat« is no longer being pumped to the Groundwater Treatment Plant (GWTP) from the 
fir 1 

d because the flrepond has been filled to near capacity with soil excavated from the · 
_ wetl ds. The G WTP continues to discharge treated effluent to the 20,000-gal ton fract tank in 
the ,!f-Sne Area for use by K.ES. 

- OFC ._cover Construetion 
A· roximately 75% of the Off-Site Area h:as been covered with clay which has passed the 

com ~ction and moisture ~equirements set forth in the work plan. KES anticipates completing 
their ork in the engineered-cover arei by the middle of the week of August 20, 2001. They plan,. 
to co plete the entire job in two to three more weeks. The tree stumps and wood chips currently 

' stoc iled in the center of the Off-Site Arra will be moved to near the retention pond beginning 1 
the w k of August 20, 2001 .. 

VE WeU Installation 
B Lonll)'ear, the t:Ontractor seleet~d to perform the !SVE well installation, will begin ·· 

mobil atioo during the week of August f7, 2001. A.PCa SW'Vey will establish as many well 
Jocati ~ns as possible by survey prior to ~oart Longyear's mobilization. Remaining well.locations 
will b 1 field loc:ated with a global positiOJling system (GPS) instrument and~ tape mea3ure. . 

i 
I "tSStr-72S-St2 
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oils Excavat" on i 
e excavation is progressing weH and daily split confirmation samples unalyz.ed by Simalabs , 
all returned witll PCB concenuatipns below the cleanup objective of l part per million; As 

the mporary road pan.eJs are removed~ they will be decolltaminated. All excavated material is 
c:ur :mtly being stockpiled in the firepond. . 

idwest Environmental. Inc. {MEI)' ~ti mates approximately thrte to four mort: days until the 
ex ation is complete. At that point. the restoration work will begin and will last approximately 
7-1 days. The PRP group has decided to propose to the Agencies modifying the ~toration plan 
to o that wi111eave an area of open water. They wiH draft a letter to the Agencies detailing the, 
pia 

Dr ' Remov.!} 
i WH and tl:te PRP group is .:W"tently deciding between tllree i.ncintrator options for disposal' 

ofth ~material removed during the drum excavation in May 2001. Since it appears that more 
than 0 days will pass between the drum removal and disposal, MWH has written a.leter to the 
Ind !trial Waste Compliance Section of IDEM, requesting a 3Q.oday extension en holding tim~ for 
the tca-vated drums. 

I' I. 

l 
I 
I 
I 
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Date: :21-Aug-01 

Following pl ~e find the minws from the AuguSt 16,2001 Construction Meeting. 

The next mee P1g is scheduled for 10:00 AM on Thursday. August 23, 2001 ~t 
the constructi tn trailer at the ACS Site. 

2775'5 Diehl Road 
Suite JOO 
Wanenville, lL 6055~ 
Tel: 6~0.:.836h8900 
Fax.: 630-836-8959 

Fas.Number 

(312) 353-5541 
. (317) 234-0428 
(312) 836-9083 
(312) 853~9025 
_(312) 346-4781 ' 
(630) 836-8959 . 

- (630) 836-8959 
(219) 924-4561 
(303) 410-4100 
(219) 924-4561 
(219) 924-4561 

' (219) 924-4561 
(812) 867-4478 

If you woUld l \ke a copy of these minutes or future minutes sent via e-mail please let us know. 

. ff you do :receive a// pages, or If th81'e are a~y problems With this transmi$sion, please oall (630) 836 .. 8SOO 
Number of p ~ges, Including cover. J 

l 
I 

r~ Meetints Minuta 8121/01 

i 
I 
I 
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WEEKLY CONSTRUCTION MEETING AGENDA 
FOR AUGUST 23, 2001 MEETING 

AMERICAL CHEMICAL SERVICES NPL SITE 

MEETING DATE: August 23,2001 

M~ETING TIME: I 0:00 AM 

MEETING LOCATION: ACS Site- Site Trailer 

TOPICS 

Health and Safety 
• Health and Safety Summary (Tom Tinics or Lee Orosz) 

Mobilization ofBoart Longyear (Tom Tinics) 
• One to two week look ahead schedule for ISVE Well Installation (Tom Tinics) 

• Surveying well locations (Travis Klingforth) ~. '/U~_, zq.n.· 
• · with Kapica-Pazmey area wells £., .--------· . ~----·----'"'·i--1-·---

. . p,.ul ~ "''II ltuH •it'r 1'/f,e;'Hfl'"' 
Project Status (Ken Field) /1idt,ve4/- · - 7 'l ~ 
One to two week look ahead schedule for PCB Soils Excavati~n (Ken .n-----~-"--,___-­

Aconsensus has been reached between the Agencies and the PRP Group to continue 
with the construction of a pond (Todd Lewis) E"tf ~ i'tt!l t't-e:qv, -/.4~ 1 ~ rt9h/ JU;rf. 

)/JA9II fh~. ne f wk. ~~ ~li ~-"' _/.,£en~ 

• Assembling pad penetration piping to be placed next week (Lee Orosz) 
• Ryan Construction to begin pad construction tentatively September 4, 2001 (Lee 

Oros~) · · 'Tlf~, -:: 

• ·Blower shed delivery will be postponed until concrete coating is placed on pad (Lee 

Orosz) ll. ,·.ti ~.L... I Ll.... 4.~ f,1~ •£11'. 
f/111)1~ ._ Jiwp .et( ;utJ-Oc·h .,roUt uf'-'C-

1 --· ··---m~~~~~-.!.:::::-=-~~~~___,'-------r::---:--rl-__, 
• .Austgen Electric has laid a temporary underground power supply from extraction 

well EW-20C to the nearby temporary power pole 30ft. away (Tom Tinics) 
• Permanent power for EW-20C will be installed next· week from Blower Shed to EW­

. 20C (Tom Tinics) 
• Next week we expect to install permanent power feed from Colfax Ave. to the 

Blower Shed (Tom Tinics) 

Construction Meeting Agenda August 23. 2001 Meeting 
· Pagel 

ACS NPLSite 



BWES Update. 
• A tentative agreement has been reached with Contract Dewatering Services to install . 

a new extraction well within the alignment ofEW-20, 20A, 20B, and 20C (Todd 

Lewis) -~ '1,{'1 ~U v.n-A- _.?1 --=-
. ~ ,.-......~ 

Drum Removal 
• Disposal Plan (Todd Lewis) 

• Conference call with PRP group .last week 
• Disposal options narrowed to 3-4 incinerators 
• Collecting audit information to report to group < fC'X-

Next Weekly Construction Meeting 
• Thursday, August 30, 2001 

~Vt/0 

- w;r:~l )/~;~ 

Construction Meeting Agenda August 23.2001 Meeting ACS NPL Site 
Page2 
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.1 WEEKLY CONSTRUCTION MEETL~G MINUTES 
I FOR AUGUST 23,2001 MEETh~G 

:1 AMERICAL CHEMICAL S.ERVlCES NPL·SITE 

I 

ME TlNG DATE: August 23, 200J 

eai ~and Safety . . 
D ily health and safety meetings are held by Midwest Environmental. Inc. (MEl) and Koester 

En · nmental Services (KES), in acidition to the weekly joint ·health and saf~y meeting attended 
by at contractors on the site. · . · 

N personal health and safety issues have occurred in tb last week. On August 22, 200! an 
Aust en work truck knocked down a temporary power line located in the north part of the Off­
Site ea. NIPSCO was caUed and the area was immediately cautioned off. The line will be, 
repai . soon. 

"'pite the extreme heat wa.ve experienced a few weeks ago on the site. no heat related \ 
incid nts were reported. Cooling stations are set llp in the Groundwater Treatment Plant· 
(G :"P), in the Off-Site Area with KES, and with MEl. 

·I 

~~~s=u== . 
GWTP is online and receiving water from the Barrier Wall Extraction System (BWBS) 

and , 'meter Groundwater Contaimnent System (PGCS). The surge capacity of the GWTP will 
be in reased for the upcoming Mechanical work to be perfOrmed in conjunction with the1 
· ation of the Blower Shed in the Off-Site Area. · 

OFC Cov ion 
A proxirnetely 90o/o-95% of the clay bas been installed at1d successfully tested for compa.ction 

and oisture. The remaining rip rap will be installed in the swales by August 24. 2001. Topsoil 
will completed during the week of August 27, 2001, and erosion matting and grass seed will 
bela the week of September 3. 200 l. After the interim clay cover is in place, discharge from, 
the G TP will be redirected to the creek.south of the railroad tracks once again., 

'I 
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.. s· ~por Extractio;c ClSYEl Wei! [nstallation _ . 

obilization ofBoart Longyear & Associate$ (BLA) will begin AugliSt 27, 2001. They will\ · 
begi installing the Kapi~-P22mey (K-P) lSVE wells. The loca'tions of the K-P wells will be· 
surv yed on August 24, 2001. The kickoff meeting and initial health and safety meeting will 
occ on August 27 or August 28, 2001. -

WH and BLA wil1 coordinate their health and safety effvrts. Both exclusion zone and 
peri eter air monhoring will be conducted, and a windsock wiJJ be placed on the drill rig(s). 

c lso · x avatio -
' e wetland ex.cavation, as originally delir:eated, will be completed on August 23, 2.001. The 

tem ary road panels aro currently being removed and decontaminated. A consensus has been 
reac ~ bttween the Agencies and the PRP Group to continue with the constnu:tion of a pond. 
Afte 1' an initial confrrmation sample results have been receiv~ and additional impacted material·. 
is re ~oved if needed, the wetlands will be excavated to a maximum depth of eight feet and 
resto ed ·to a condition of open water. 

Blo hed lns II ·on 
T ie blower shed foundation pad penetration piping will be placed in the bJower shed area 

dur' ti'Je week of August '27, 2001. -The blower shed clay sub-base has meet required grade and 
pass compaction and moisture testing. Ryan Construction is scheduled to begin pad 
cons uctioll September 4. 2001. Blower shed delivery will be postpOned until concrete coating is 

. plac on pad. -

Off- te "li Wor 
· A ' tgen Electric has installed a temporary underground power supply from extraction well 

EW- C to the nearby temporary power pole 30 ft. away. Permanent power for EW-20C will be 
illsta next week from Blower Shed to EW-20C. Next week we expect to install permanent 
pow · feed from Colfu Ave. to the Blower Shed. Austgen Elewic is currently assembling, 
pow ! boxes to be instalied at each Off-Site Area Extraction Well. 

I 
8WE

1 
U date · 

A · entative agreement has been reached with Contract Dewatering Services to instaU a new\ 
extra ion well within the alignment of EW .;20. 20A. 20B, and 20C. The work is projected to 
take to 3 weeks. -

emoval 
A onference oaJJ with PRP group last week was conducted to discuss disposal options for the\ 

rnater' 1 ~cavated during the drwn removal. Disp<isal options have been narrowed to 3-4 
htcin ,aton. Currently» MWH is collecting audit information on each incinerate!" tu report to 
group.' Everything excavated is sc..'leduled to be incinerated. The 9()..day RCRA deadline for the:. 
disp 

1 
1 of excavated material is August 31 J however a request for· extensiou has been filed with 1 

the s of lndiana. 

I • 

'1 
·' 

TMKI ~A 

C~ MMin£W"'""' ACS NPJ. ~jl!! 
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· . 277SS Diehl R.oaci 
Suite 300 
Warrcliville, lL 605SS 
TeJ: 630-836-8900 
Fax: 630-836-8959 

Fax Number 

(312) 353·5541 
(317) 234-0428 
(312) 836-9083 
(312) 853·9025 
(312) 346-4781 
(630) 836-8959 
(630) 836-8959 
(219) 9244561 
(303) 410-4100 
(219) 924-4561 
.(219) 924-4561 
(219) 9244561 
'(812) 867-4478 

find the minutes from the Augu::,-c 23,2001 Construction Meeting; 

The next mec:l!JDg is scheduled for 10:00 AM on Thursday, August 30,2001 at 
the trailer at the ACS Site. 

a copy of these minutes or future minutes se.nt.via e-mail please let us know. 

If you do noatlnia~!Ve all pages, or if there are any problems with this transmission. piesse call (630) 836-8900, 
Number including covet. ,, 

8129/01 
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\\rEEKL Y CONSTRUCTION MEETING MINUTES 

FOR AUGUST 30, 2001 MEETING NOTES 
AMERICAN CHEMICAL SERVICES NPL SITE 

MEETING DATE: August 30,2001 

MEETING TfME: 10:00 AM 

MEETING LOCATION: ACS Site- Site Trailer 

ATTENDEES: Tom Tinics- MWH 
Lee Orosz- MWH 

TOPICS: 

Travis Klingfunh- MWH 
Leigh Albrecht - BVSPC 
Larry Campbell- BVSPC 
-Jim Hawkins- KES 
Mike R.exing - KES 
Ken Field - MEl 
Keith Laszewski- Boen Longyear 

Health and Saf~ty 

No health and safety issues have arisen in th~ past week. As reported last week, an 
Austgen d9mp truck delivering clay to the Off-Site _.~\rea knocked down a tempontry 
power line on August 22, 2001. The line has now been repaired, and no one was injured 
in the event: · 

Boart Longyear & Associates (BLA) has arrived on ~ite to. install the lSVE wells in the· 
Off-Site Area. They are perlbrming their work in Level B Personal Protective Equipment 
(PPE). At this time, BLA is working with supplied breathing air and lightweight Tyvek 
coveralls to reduce the likely hood of heat stress. The use of lightweight coveralls has 
been agreed upon because the risk of splashing form tlw drilling proced~1res is less in the· 
Kapica-Pozmcy area of the site. If conditions change, and the risk of sp1ashlng from 

· drilling process increase~, BLA will wear PVC-coated Tyvek over their light: weight· 
coveralls. 

MWH ·will place . signs about both entrances to . the Off-Sit4ol A:.rea saying that only1 
authorized personnel are permitted and that hard hat, safe-ty glasses, and safety shoes are1 
required. 

Constn1cdon Me~ting Minut~ Sept~mbcr 4. 2001 ACS :t\'PL Site 
Augu~~ 3C. 2001 Mr;:etins 
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Qroundwater Treatment Pln.nt,lGWTP) S>atus 
The GWTP is currently receiving 99% of its int1uem from the wetland area. The 
rainstonn over the weekend of August 25 and 26, 2001 raised the water level in. the 
wetland area MWH has been pomping water from the wetlands since August 27,2001 in 
order to continue. work in the wetland excavation a~:ea.. The Perilneter Groundwarer1 

Contaillment System (PGCS) and Ban·ier Wall Extraction System (B\VES) are currendy:, 
tu.med off.· 

On August 30, 2001, the air pressure will bt! tested in the lines rur1ning between the 
GWTP and extraction wells, EW-17 ru;.d E\V-18 in order to pace new pumps in those 
wells. A Request for Bid (RFB) for mechanical work related t\J the ISVE system will be 
sent to potential contractors the ~'eek of September 4, 2001. 

OFCA Cover Construction 
All of the ':lay for the intetim cover has been plac~.:.d by Koester Envirorur.te.ntal Services 
(KES). It has pa~sed ·~ompactionhnoisrure testing, and hati been surveyed at fmal giade. 
Topsoil continues to be added this week and should be complete by August_ 31, 2001. 
Erosion maning and. grass seeding will be pla.c~d in required areas the week of September 
3, 2001. A final punchlist wili be generated by M'NH and KES the week of September 3, 
2001. 

PCB Soils Excavation 
The heavy rain event on August 25 ~d 26, 2001 bas delay~d work this week. Exces~ 
stolmwarer continues to be pumped from the wetlands into the GWTP. The drum pad, 
where the te~rary road panels have been being d~contaminated, also flU with water and 
required pumping. Midwcsr EnvirorunentaL hie. (MEl) will be repairing· the. weir in the 
Off·Site Area sedimentation pond on Augul.'t 30. 2001. 'They will !ilsc be adding 
additional rip rap to the sedimentation pond. 

. Accerding to our initial confirmation sampling. f.)ur additional areas wili need to be 
excavtlted further in the wetlands excavation and men re-sampled. A1so, s. t1na! 
management plan has not been decided upon for the material :.;teckpiled in the firt:pond 
area. 

In-Siru Vapor Bxtractil'm (lSVE) Well InstallatkrQ 
BLA mobilized their equipment and crew on August 27, 2001. Th..e Consmtction Kickotf· 
Meeting and Health and Safety Kickoff .Meetir.g wa.-; he-ld on August 28, 2001. Six ISVE · 
wells were installed in the Kapica-Pazrney area Oil August 29., 2001, the first day of well\ 
installation. BLA anticipates completing well installation by September 14, 2001 if the)-: 
do not encounter very many auger refusals. 

Drilling has gone smoc·thly thus far. BLA is rotating, drillers and drilling assistants to .. 
allow for sufficient hydration and rest. The-y 1·egularly monitor w.ith a photoiolli2:ation' 
detector (PID) and oxygen levels, lower explosiv.e limits (LELs), hydrogen sulfide, 
hydrogen cyanide, and roxie gas levels. In addition, they are regularly pulling draeger, 
tubes fur henzene and vinyl chloride. 

S~:p!l;:mber 4. 2001 ACS NP.L Site 
Au!,'Uitt 30, 2001 Meeting 
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Blower Sh~d Installation 
Piping which will pe.netrate tl1e blower shed pad was pl~ed during the week. of 
August 27, 2001. Ryan Constt'Ucti.ou is ~cheduled to place the concrete fonns on August 
30. 2001 and pour the coLcx;ete for the blower shed pad during the week of 
September 4, 2001. Blower shed de~ivery will be coordinated to coincide with the curing 
times for the concrete foundation pad and concrete coating. 

Off-Site Utility Work , 
Austgen Electric bas laid a temporary underground power ~mpply from extraction well 
EW-20C to the nearby temporary power p<)le located 30 feet away. Pennanent power for 
E\V-20C has been fu.staUed from Blower Shed to the vicinity of EW-20C. A permanent 
power feed bas been nm from Colfax Avenue to the Blower Shed and will be connected 
prior to the. startup of the blower unit. A\.l..">tgen Electric is as::;embling power boxes to be 
installed at each Off-Site Area Extraction Well. · 

D1um Removal 
The PRP group is still discussing disposal options for the material excavated form the On-· 
Site Area in May 2001. · 

Next Weekly Construction lvfeetifJg 
• Thursday, Septemter 7, 2001 

TKIRAA 
J:\209'DfiQl AC'S\1)20'2 MWA :?M'()Ol020.la04I.d01: 

COllsrruction Me.erine; Minutes 
A\l.g..:LSt 30.2001 Meering 

Sept!!-mbu 4. 200~ ,\CS Nf'L Site. 
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Date: ----=-5.--S_e"'"p·_.;,O..-.l __________ '-------

Construction Meeting Minutes Distribution List 

Kevin Adler; U.S. EPA 
Sean Grady; IDEM 
Barbara Magel; Karaganis White & Magel, Ltd .. 
Mark Travers; Environ 
Lan-y Campbell; Black & Veatch 
Todd Lewis; MWH 
Rob Adams; MWH 
Tom Tinics; MWH 
Joe Adams; MWH 
Travis Klingiorth; MWH 
Ken Field; MEI 
Jim Hawkins; KES 
Keith Laszewski; BLA 

From: Peter Vagt 

Following please find the ~inutes from the August 30, 2001 Consrruction Meeting. 

The next meeting is scheduled for 10:00 AM on Thursday, September 6, 2001 at 
the construction trailer at the ACSSite. 

27755 Diehl Road 
Suite 300 
Warrenvillt:.IL 60555 
Tel: 630-836-8900 
Fu: 630-836-8959 

Fax Number 

(312) 353-5541 
(317) 234-0428 
(312) 836-9083 
(312) 853~9025 
f-312) 346-4781 
(630) 836-8959 
(630) 836-8959 
(219) 924-4561 
(303) 4104100 
(219) 924-4561 
(219) 924-4561 
(219) 924~4561 
(219) 924-4561 

I~ you wouid like a copy of these minutes or future minutes sent via e-mail please let us know. 

Jf you do not receive all pagss, or if therli are any problems with this transmission, please call (630) 836-8800 
Number of pages, including cover: 4 

Silr1 Meetings Mirtut.;~S 9/5/01 
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WEEKLY CONSTRUCTION MEETING MINUTES 
FOR SEPTEMBER 6, lOOt MEETL'iG 

· AMERICAN CHET\IICAL SERVICES NPL SITE 

MEETING DATE: September 6, 2001 

MEETING TIME~ 10:00 AM 

MEETING LOCATION: ACS Site- Site Trailer . 

·ATTENDEES: . 
Robert Adalr.s- MWH 
Travis Klingfbrth - MWH 
Todd Lewis- MWH 
Lee Orosz- MWH 
Tom Tinics- MWH 
Peter Vagt ...._ MWH 
Kevin Adler- U.S. EPA (via :phone) 
Sean Gtady -IDEM (via phone) 
Leigh Albrecht.:. BVSPC 
Jeff Wickham- KES 
Jim Hawkins- KES · 
Keith Laszewski- BLA 
Ken Field - MEl 

TOPICS. 

Health and Safe~. 
No health and sB.fetyincidents were repqrted this week. A new subcomnctor, Slusser . 

Company, arrived on site S~ptember 6, 2001 to install erosion matting and spread grass 
Seed in the Off-Site Area. They are performing work under the direction of Koester 
Environmental Services (KES)) and all S_l_t~~ser wo:r:lcers P~art_icipatedJn a full health and ... · · 
safety meetliig ledoby MWH pnodo begllining their work. . 

On September 5~ 2001 Boart Longyear and Associates (BLA), the subcontractor · 
installing the In-Situ Vapor Extraction (ISVE) weDs in the_ Off~Site Area, upgraded from 
wearing lightweight Tyvek coveralls to wearing PVC-coated Tyvek coveralls. As 
planoed, this upgrade was instituted upon encountering wetter material during the drilling 
process. Additionally. the size and orientation ofthe exclusion zone around the drilling 
activities has been altered as needed based. upon wind direction and perimeter air . 
monitoring results. · · · · 

MWH Pe:-sonnel have observed tread.Irmks from all-temtin vehicles (ATVs) and 
motorcycles in the wetland excavation area. These vehicles appear to have entered the. 

· site during off..hOW'S from the railroad tracks north of.the site. Tbis incident will be· . 
reported to the local authorities by MWH. . · · 

ACS NPL..Sjte 
Septembc:r 11,2001 
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GWTPS~ . 
The Perimeter Groundwater Collection System (POCS) is currently the primary· . 

influent provider tbr the 'Groundwater Treatment Plant (GWI'P). Extraction well EW~lO 
i& also in use to eontrol ~ water level in the On.Site Area.. When the excavation of the 

. pond in the wetland area-begins, IUOre groundwater will be dewatered from the wetland. 
Austgen Electric iS in the process of installing new eiectrical and control systeins for the 
B WES in the Qff.Site Area. 

OFC.A Cover Construction · . . 
KES has placed clay over the .entire Off·Site Area, and all compactio:olmoisture · 

testing requirements have been met. Topsoil and final grading was completed on . 
SeptemberS, 2001. KES will complete the berm at the north gate on September 6, 2001 
by adding additional rip rap. SlUsser Company, working for K.ES, began installing seed 
and erosion matting on September 6. 2001. KES plans to demobilize on _September 7, 
2001. ' 

ISVE Well IJlSlAliation 
As ofthe end of SeptemberS, 2001, BLA has installed a total of20 ISVE wells •. 

twelve in the Kapica-Pazmey area and eight in the Off-Site Containment Area. BLA and 
MWH continue to perform air monitorillg during the drilling work. PID meters have 
detected volatile at concentrations exceeding 2,000 parts per i:nillion (ppm) from split­
·spoon soil $amples. Vinyl chloride has been detected at 0.5 ppm and benzene at 8 ppm 
ftom split spoon soil samples. BLA has encountered various debris and metal, especially 
around a depth of five feet below the ground surmce, however every well has been placed 
. successfully without tefusal. BLA expects to complete their work by September 14. 
2001.. 

PCB Soils Excavation . 
Eight of the 42 confirmation-samples sent to Compuchem Laboratories contained 

· concentrations exceeding the cleanup objective of 1 ppm. Three of these locations were 
further excavated by Midwest Envitomnental, Inc. (MEl) and resampled by MWH on 
August 31, 2001. The remaining five locations will be further excavated and resa.mpled 
on September 6, 2001. Upon receiving res\lltt:_from_Compuchem which indicate that· ·· 
concentrationsare below 1 pp~~the construction of the pond will begin. Until then, the 
existing trench will be deepened to ail;iln dewatering and excavation. Areas meeting the _ 
remediation requirements ma.y proceed. · 

Blower Shed'.l#llnstallation 
· MVlH installed the transition piping fur the Blower Shed pad in accordance _with the' 

design memo. Ryan Construction placed the fonns to install the blower shed pad on 
September S, 2001 and will pour the concrete pad on September 6~· 2001. During the 
concrete installation, three cylinder samples of concrete will be collected. These will be 
tested fot compression by Great Lakes Solls and Environmental .after 3, 14, and 24 day$. 

The pre-fabricated blower shed will be delivered during the week of Set•tember 17 or 
24~ 2001. after the concrete coating is placed on the pad. 
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Oft":Site Utility Work 
· Austgen Electric is assembling power boxes to be installed at each O:fi:.Site Area 
extraction well and to power Blower Shed #1. · 

Drum Removai 
MWH is still gathering audit information and discussing disposal options with the 

PRP Group. Heritage Environmental will assess the material excavated during the drUm 
removal and submit a proposal during 1he week of September 10, 2001. The _overpacked 
drums and roll-off boxes continUed to be regularly monitoriDg with a PID meter. MWH 
has requested a time extension from the state ofindiana for the disposal of this material. 

Next Weekly Construction MeetinE 
• Thursday. September 13.2001 

TMKI'rAL ·. 

CansJruclipn MeetinR MimMs Serucmoor 6. 200 1 Mc!;ti'Qil: ACS 'NPL Site 
· Seplember I J, 2001 Pege 3· 
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AMWH. _ 
. ""' MONTGOMEIMNATSON HAIJZA 

Date: 13-Sep-01 

TO: Construction Meeting Minutes Distribution List 

X ·Kevin Adler; U.S. EPA 
X - Sean Grady; IDEM 

Barbara Magel; Karaganis \\rnite & Magel, Ltd. 
Mark Travers; Environ 
Larry-Campbell; Black & Veatch 
Todd Lewis; MWH 
Rob Adams; MWH 
Tom Tinics; MWH 
~~~~~~~--~--------------------------------Joe Adams; :MWH 
Travis Kling!orth; M\VH 

· Ken Field; MEl 
Jim Hawkins; KES 
Jeff Wickham; KES 
Keith La~ewski.; BLA 

From: Peter Vagt;. 

Following please find the minute.S from the September 6, 2001 Construction Meeting. 

'l)le n~xt meeting is scheduled-for 10:00 AM on Thursday, SeptemoerlJ;-2001 ac 
the construction trailer at the ACS Site. 

znss .Diehl Road 
Suit~300 
WIU'I"enviUe, lL 60SSS 
Tel: 630-836~8900 
Fax: 630-836-S959 

FU:Number 

(312) 353r5541 
(3li) 234-0428 ---------(3122836·9083 
(312) 853-9025 
(312} 346-4781 
(630) 836-8959 
(630) 836-8959 
(219) 924-4561 
(303) 410-4100 
(219) 924-4561 
(219) 924-4561 
(219) 924-4561 
(812) 867-44~ 
(715) 355-5715 

If you would like a copy ofthese minutes or future minutes sent via e-mail please let us know. 

If you do not receive all ~ages. or if thf#'9 are any problems .. with thi<i nn~mito8ion. please Gall (fiJO} 836-lj900 
- Number of pages, including cover. 

Site Mcetincs Minures 
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. \VEEKLY CONSTRUCTION MEETING .MINUTES 
FOR SEPTEMBER 13, 2001 MEETING NOTES 
AMERICAN CHEMICAL SERVICES NPL SITE . 

MEETING DATE: September 13,2001 

MEETING TIME: ·1 0:00AM 

MEETING LOCATION: ACS Site- Site Trailer 

ATTENDEES: Robert Adams- MWH 
· Todd Lewis ~ MWH 

Travis Klingforth- MWH 
Lee Orosz- MWH 
Tom Tinics- MWH 
Peter Vagt - MWH 
Kevin Adler~ U.S. EPA (via phone) 
Sean Grady-:- IDEM·(via phone) 
Leigh Albrecht - BVSPC . 
Ken Field- MEl 
Michael Magnin - BLA 

TOPICS: 

~ 
No health and safety issues occurred this week. MWH has ordered and will install 

signs warning of overhead and underground power lines for the site. The last day of 
scbeduled Level B work for Boart Longyear & ~ociates' (BLA) ISVE well installation 
work is September 13, 2001. On September 11,, 2001. all contractors on site participated 
in the regular health and safety summary meeting condueted by MWfl. 

_._;·=- . Groundwater. Treatment Plant (G~P) Status. . . _ .. c. 

The GWTP continues to operate properly. The surge capacity of the GWTP has been 
increased in order to accommodate increased dewatering from the wetlands during the 
construction of the pond. 

Off~Site .Area Coyer Construction 
The Off-Site Area interun cover is substantially complete .. Topsoil and seed has been 

placed in all non-engineered cover areas. . One. exception is the eastern edge of the site 
where material will be stockpiled from the construction of the pond in the wetland area. 
Koester Environmental Services (KES) completed their work and demobilized September 
7, 2001. Approximately SO% ofthe erosion matting has been pla.ced by Slusser Company,, 
and more will be installed September 13, 2001. 

Constructi<m Meeting Mln14Cs §:.E.temb~ 18, 2001 ACSNPLSite 
Str,ltembc;r 13, 2001 MC~.'ting 1 
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In~Si.tu. Vapor Ext:iactiog!Air Spurge '\Vell InstaUation. 
BLA cQinpleted the 42 ISVE w~Us in the Kapica-Pazmey and Off-:Site CoDtainment 

. Area on September 12. 2001. BLA anticipates completing all three· Air. Spal'ge wells on 
September 13~ 2001. All wells were installed as shown on design drawings with the 
exception of SVE-l 3, which was moved approximately l 0 feet north to accoiilmodat~ the 
many pipe r:uns leaving the Blower Shed. 

All cuttings generated from the drilling activities have been placed in a roll..;off.box for 
later di~posal or replacement under the cover. · 

Piezometer Replacement in Off-Site Area · 
Beginning September 17. 2001 BLA will install piezometers· in the Off~Site Area to· 

replace those removed or damaged during the interim cap installation. The locations of 
these piezometers will be determined on September 13, 2001 during a site walk with. 
·MWH, BVSPC. and BLA. A sketch summarizing the decisions made will be sent to the 
Agencies. ~ well installation work will be conducted in Level C j>ersonal protective 
equipment (PPE) and may be upgraded or downgraded based upon air monitoring results._ 

PCB Soils Excavation 
The first round of confirmation samples collected for Compucbem indicated that 34 of 

. the 42 locations sampled :met the cleanup objective of 1 part per million (ppm). · The 
additional eight areas were further excavated on AUgust 31, September 6- 7J and 10- 11, 
2001 by Midwest Environmental, Inc. (MEI). MWH collected additional confirmation 
samples after further excavation. Six of these re-sampl~s met the cleanup objective~ The· 
remaining two areas which.need to be further excavated are located under the gravel road 
bed· leading to the GWTP. ·Jn order to facilitate truck traffic during pond construction, 
:MWH has decided to Wait until. the pond is completed to further excavate and resample 
this area, Whic·h'will not be part ofthe c~mpleted pond. · \ 

The wetland restoration process of excavating open water began of September 12, 2001. 
· -The temporary Toad panels, . which have all been decontaminatedt were reinstalled to aid in 

the excavation process. J\-!El mticipates completing the excavation by September 21, 
. 2001, weather permitting.. · 

.AJ:ea Survey completed thdr survey of the final extents of the PCB-ilnpacted soil 
=e~lteayation~on. September .13,_ 2001. Excavated material removed during the-"pond 
constn.h."tion will be stockpiled ill the Otf-Site Area along Colfax Avenue. S~uiity Fence 
Company will place a silt fence around the stockpiles beginning September 141 2001. 

· The wee existing , G WfP discharge strucrores, located in the wetlands north of the 
excavation area, Will continue tci be used once the pond ha.s been constructed. 

Blower Shed lnstf!ll;rtjon 
· The Blower Shed Pad has been installed. A protective coating will be applied during 

the week of September 17, 200 1. The Blower Shed will be installed after the protective 
· coating is in place. · 

Underground piping will be installed from the Blower Shed to each ISVE well 
location. The piping will primarily be placed in the clay cap layer, but may extend below. 
the clay Ca.p as need~ to maintain. the proper elevation and slope. A subcontiactor has not · 
yet been selected to pedbrm this work. · · 

Construcdon Meeting Mlnwcs Sgpt~:.mber 18.:.2001 .. ACSNPLSite 

September 13, 2001 Meeting 2 



Sep-18-2001 Oi: 17!!m · Frorr.-t.(JNTGOMERY WATSON iS30B3SS959 T-464 P 00~/004 F-937 

. O.ff..SiteJJtility Work . . 
Northern Indiana Power Supply Company (NIPSCO) will be installing a permanem 

power pole along Colfax Avenue to service the Blower Shed in the . Off-Site Aiea. 
NiPSCO has conduct~ a utility lo~te for the_ pole, which will :Oe placed in the utilities 

· easement· along Colfax. Aerial lines will be install~.d betwe.eo .the ~'1PSCO pole and. 
control ]X)x which Austgen Electric has instaHed ·ms~de the Off-8ite Area feoc.e. 

Drqm Removal . 
.. The PRP group v.ill meet ·with M'WH on September: 14, 2001 .via coflierence call to 

· discuss the three disposal fu.cilities being considered: L ·wo (Kentucky), .wn (Ohio), and 
Ross Incineration (Ohio). John Crn.Wfurd of the State of lndiana says tba.t an additional· 
time extension cannot be grante~ however the state can be flexible once the PRP group 

. has selected a disposal facility and establish a schedule for moving the waste otf site for 
~~~ . ' . . .. . . 

Next Weekly Co-nstruction Meeting 
• . Thursday, September 20,2001 

T MK./R.AA/P'W/l'AL 
J:'I209VJOCJ ACS'tl202 MWA :PM\60oC2()2aC4l.doc · 

Construction .Meeting Minutes 
St:ptemb~ l3, 2001 M~ing 

Scptert'lber J 8, :200 l 

3 
ACSNP~ 
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FA X . . . . . : .. ·· .. .· 

Date: 18-Sep-01 

,· 

TO: · Constraetion Meeting Minutes Distribution Lbt 

Kevin Adler; U.S. EPA 
Sean Grady; IDEM 
Barbara Magel; I<araganis White & Magel, Ltd. 

·.Mark Travers; Environ · 
Larry Campbell; Black & Veatch 
Todd Lewis; MWH 
Rob Adams; MWH 
Tom Tinics; MWH 
Joe Adams; MWH . 
Travis Klingforth; MWH 
Ken Field; :MEl 
Michael Magnin; BLA 
Keith Laszewski; BLA 

From: PeterVagt 

27755 Diehl Road 
Suite 300 · 
Warrenville. l'L 60555 
Tel: . 630-830..8900 
F~. 63U-836-89S9 

Fax Number 

(312) 353-5541 . 
(317) 234.;0428 
(312) 836-9083 
(312) 853-9025 
(312) 346-4781 
(630) 836-8959 
(630) 836-8959 
(219) 924-4561 
(303) 41()-4100 
(219) 924-4561 
(219) 9244561. 
~715) 355-5715 
{715) 355-5715 

Following please find the minutes from the September 13,2001 Construction Meeting. 

The next meeting-Is scheduled-for 10:00 AM on"Tbursda.y, September 20, 2001~at~. -·· 
·the construction trailer at the ACS Site, 

If you would like. a copy of the::te minutes or future minutes sent via e-mail please let uS know. 
' 

Jf you do not racllJivr:t all pages. or lf thEtre are any problems with this transmisslan. please call (630) 836-agoo · 

Number of pages. Including cover: .lf 

9/18/01 
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. WEEKLY CONSTRUCTION MEETING MINUTES 
FOR SEPTEMBER 20, 2001 MEETING 

Al\-IERICAL CHEMICAL SERVICES 1\TL SITE 

M~ETING DATE: September 20, 2001 

. MEETING TIME: 10:00 AJ.\1 

MEETING LOCATION: ACS Site- Site Trailer 

ATTENDEES: 
Rob Adams- MWH 
Chris Daly- MWH 

· Travis Klingforth - MWH 
Todd Lewis - MWH 
Lee Orosz- MWH 
Chad Smith - MWH 
Tom Tinics- MWH 
.Peter Vagt- MWH (via phorie) 
Kevin Adler- U.S. EPA (via phone) 
Sean Grady- IDEM (\,ia phone) 
Leigh Albrecht - BVSPC 
Ken Field.- MEI 

TOPICS 

Health and Safet):: 
No health and safety issues have arisen in the past week. MWH conducted a periodic 

Corporate Health and Safety Review on September 14, 2001. No deficiencies were 
noted. 

Signs are being placed throughout the site with warnings such as "No Trespassing," 
'"No Hunting .or Fishing," and ~'\Vaming: Underground Cables." Truck traffic between, 
the wetland area and the Off-Site Area has been proceeding safely and smoothly_ s!n~e 
~construction of ibewetland'pm1d-began: ~

0

-
0 

- -o - . - - - . -

The Griffith police have been contacted regardirtg the All-Terrain Vehicle (ATV) 
tracks discovered in the wetland area earlier this month. MWH personnel have 
completed an incident report. On Septe~ber 18. 2001, an employee of MWH­
subcomractor Midwest. Environmental, Inc. (l\1EI) discovered a tree stand used for 
hunting located approximately 30 feet behind the MW.H. office trailer. The evidence 
suggests it has been there for quite a wh.ile. It was removed, and reported to the Griffith 
police. On September 19, 2001, the Griffith police wer'! given a key to the front gare of 
the site and a site tour during daylight hours to facilitate a11y nighttime inspections that 
·theymay have to make. They will regularly monitor the site and hrive been given MWH 
contact infonnation in case any trespassing is discovered. · · 

~omuctinn Meeling Minures September 20. 2001 Mctrjru;_ · . ACS NPL Sire-
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MWH personnel will wear orange safety vests during the September 2001 round of 
. groundwater sampling for increased protection during hunting season. 

GrOLmdwater Treatment Plant (GWTP) Status 
:The GWTP is currently receiving the majority of ir.s influent from the wetland ~u:ea. It 

is also receivin·g influent from extraction well EW-lO in the On··Site Area and EW•ll 1n 
the Off-Site Area. In addition the replacement well for ATMW-40 (MW-56) has been 
pumped at one gallon per minute (gpm) to the GWTP since June 6, 2001. 

Off-Site Area Imerim Cover Constn1ction 
· ·Construction of the Off..:Site Area Interim Cover is substantially· complete. ShH>Ser 

Company will place the remaining 5,000 square feet of erosion matting during the week 
. of September 24, 2001. Completion documentation is expected from Koester 
Environmental Services (KES) in October 2001. , . · 

MEI began construction of an erosion ·mat lined gravel road from the south gate on 
Colfax Avenue to the Blower Shed on September 18, 2001. · 

This item removed will be removed from future agendas. 

In-Situ V.,wr Extraction {ISVE) Well Installation and Piezometer.Replaccmem 
Boart Longyear &Associates (BLA) completed the construction of the 12 ISVE wells 

m the Kapica-Pazmey (K-P)' area and the· 30 ISVE wells in the Off-Site Containment 
Area (OFCA) on September 12, 2001. as rei>Orted in last week's meeting. · They 
completed the three Air Sparge. wells for the TSVE system on September 13. 2001. The 
wells were installed as designed and have been capped approximately five feet above the 
ground. One ISVE well in the OFCA area was. hit by a BLA vehicle after it was 
installed.· It broke off clea.'lly at the weld point a few inches above ground level. It was 
repaired using a specially-designed coupling. All drilling work for the< ISVE system was 
conducteci inLevel B personal protective equipment (PPE). 

BLA also installed ten piezometers in the Off-Site Area on September 16 and 17, 2001 
to replace the piezometers removed or damaged during the installation of the Off-Site 
Caver. This work was begun in Level C PPE, and downgraded to -Level D PPE due to air 
monitoring results. Two original piezometers remain in ~he Off-Site Area, P-95 and P-
96. MWH personnel have extended the piezometer P-95, constructed of PVC, to a height 
o~ three feet aJ?ove. the 

0 

ground ~l.lrf~e .. -It extended~only ipches above~th~ ground surface, 
following -placement of the clay cover. . · 

Completion documentation will be sent to MWH by BLA during October 2001. The· 
roll-off box used to store soi! cuttings from the 'drilling activities will be moved to the 
On-Site .. Area for temporary storage. MWH will arrange to have the ISVE wells. and 
piezometers surveyed during October 2001. This item removed wiii be removed from 
future agendas. · · . 

MwH has begun gathering bid:; for the installation of the. yard piping to connectiSVE 

wells to the Blower Shed. · 

PCB Soils Excavation· 
Pond construction is approximately 65%· 70% complete. MEl has created a few 

mounds of o·vc:rburdcn soil around tho: perimeter of the excavat1on £IS requested by fO'EM. 

7co .... ns""rr""':u~cn~· Q:.I.I.U ~MI.l;.lee~ti'-!.!lnB~>--'!vf:!!.J~-nu~te~s--------"s!.!:.ep~~e~mber 20. 2.001 .Meeling' 
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.Appioximately two more days ofpond excavation remain as of. September 20, 2001. The 
eastern portion of the excavation, which will not be part o_f the pond; will be restored to 

···original grade . 
. · MWH will explore the possibility of creating a small sump area near the stonnwater 

·outfall point of the ACS facility to prevent direct discharge into the. pond, but continue to 
recharge the upper aquifer~ , . 

IDEM has iequested that MWH examine the historical water levels 1n the· wetland: 
area .. IDEM suggests ·that a portion of the GWTP effluent may need to .. be discharged 
dir~ctly into the pond to prevent a large annual water level fluctuation in the pond that· · 

· '· niay promote cattail return to th!! area~ · · 

Blower Shed Tnstallation 
A coating will be placed on the blower pad September 20, ·zoo 1 ~ A crane is scheduled 

·to place the blow~r shed on the. blower pad on September25, 2001: Austgen Electric 
will install the motor control center (MCC) for the ISVE system. in mid-October. 

Off-Site Utility Work 
The Northern Indiana Power ·supply Company (NlPSCO) installed a new power lint: 

along Colfax Avenue ~uring the week of September 17,2091. It is ready for AusEgen to 
connect the pole to the control box-just inside the Off-Site Area .fence. · 

. . 

Drum Removal 
. A conference call was held bet\.veen the PRP group and MWH on September 1~1:, 2001 

regarding disposal options. for the material excavated from the On-Site Area in Ma.y 
2001. Two of the disposal companies being considered are not likely to be chosen: LWD 
and Ross Incineration. WTI/Heritage is the probable choice for incineration. U.S. EPA 
and IDE..\1 have approved the selection. · 

Next Weekly Construction Meeting 
•. Thursday, September 27,2001 

TMKIIT AlJPJV /llAA 
J:\209\0601 ACS10202 tviWA PM\601020211043.doc 
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-· TO: Conliitmction Meeting Minutes Distribution List 

From: 

Kevin Adler; U.S. EPA 
Sean Grli!dy; IDEM 
Barbara Magel; Karaganis White & Magel, Ltd. 
Mark. Travers; Environ 
Larry Campbell; Black & Veatch 
Todd Lewis; MWH 
Rob Adams; MWII 

_Tom Tinics; MWH 
Joe Adams; MWH 

- Trovis Klir1gforth; }vf\VH 
_ Chris Daly; MWH­
lee Orosz; MWH · 
l<P.n Field; MEl 

Peter Vagt 

27755 Diehl Road 
Suite 300 
Warrenville, U. 60.555 
Tel: 630-836-8900 

· F~.x: f.i30.~nt'l-H9'i9 

Fax Number 

(312) ~5J-SS4L_ 
(317) 234-0428 
(312) 836:.9083 
(312) 853-9025 
(312) 346-4781 
(630) 836-8959 
(fl'-\0) R:16-8959 
(219) 924-4561 
(303) 410-4100 
(630) 836-8959 
(6~0) 836-8959 
(219) 924-4561 
(219) 924-4561 

Following please find the_ minutes from the September 20. 2001 Construction Meeting., 

The next meeting is sc_heduled for i 0:00 AM on thursda~, September 2 7, 200 1 at~ 
the cQnst..--u.:tion_rrailer.Jit rhP. ACS Site. 

If you would like a copy of these minut.es or future minutes sent v1a e-mail please let us k~ow. 

If you do not 1'9Ceive all pages, or if uiere are any problems witilll1i::> tr~tlsmis~icm, pte&s8 calf (630) ai-16-BfJOO 
Number of pages, including cover: 4 

9125/0! 



Peter.J.Vagt@us.mwh 
global.com 

09/26/2001 10:54 
AM 

To: KEVIN ADLER/R5/USEPA/US@EPA, sgrady@dem.state.in.us, 
campbelllm@bv.com · · 

cc: Todd.A.Lewis@us.mwhglobal.com, 
Thomas.J.Tinics@us.mwhglobal.com, 
Robert.A.Adams@us.mwhglobal.com 

Subject: New Call in number for 10 a.m. Thursday ACS Conference 

As usual, we will set up a call in number for the weekly On-Site 
Construction Meeting .at the ACS Site, tomorrow at 10 a.m. 

Please note that we are using a different phone number and Conference ID. 

The particulars are: 

Date &Time: 
Call In Number: 
Conference ID: 

September 27 at 10 a.m. COT 
888-693-8986 

250·1060 

We look forward to your participation. 

Pete 

mailto:Peter.J.Vagt@us.mwh
mailto:sgrady@dem.state.in.us
mailto:campbelllm@bv.com
mailto:Todd.A.Lewis@us.mwhglobal.com
mailto:Thomas.J.Tinics@us.mwhglobal.com
mailto:Robert.A.Adams@us.mwhglobal.com
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, WEEKLY CONSTRUCTION "MEETfNG Mll'l"lJTES 
FOR SEPTEMBER 27~, 2001 MEETING 

AMERICAL CHEMICAL SERVICES NPL SITE. 

~IEETL~G DATE: September 27,2001 

MEETING TIME: 10:00 AM 

:MEETING LOCATION: ACS Site- Site Trailer 

ATTENDEES: 
·Rob Adams - :MWH 
Vivek Agrawal - MWH 
Chris Daly- MWH ·: 
Travis Klingfo1th .,.. MWh 
Todd Lew·is - MWH·· 
Lee Orosz - :MWH 

. Tom Tinics- MWH . 
Sean Grady- IDEM: (via phone) 
Leigh Albrecht - BVSPC 
Larry Carnpell- BVSPC(via phone) 
Ken Field - ~IEI · ·. 

. TOPICS 
I 

Health and Safety . 

\· 

No health and safety issues have arisen in t!le past week. Signs continue)o be piac.ed 
·throughout the site with the following warnings: "No Trespassing," ''No Hunting or 
-Fishing," and "Waining: Underground Cables." Midwest Environmental, Inc. ('!'viE!) is 
the on]y subcontr~ctor cLJrrently performing work on site. · 

Groundwater Treatment Plant (G\\'TP) Status 
·The GWTP is no longer receiv!ng influent from the wetland excavation_'because ihe 

w_etland 'excavation is flo longer ·being ~dewatered. The GWTP is currently receiving . 
influent from extraction well EVv'-10 in the On-Site Area and E\\':-11, EW-19, EV./-20B, ···· 
and EW-20C.in the Off~Site Area.· · . . 

The GWTP resumed normal discharge to the we.tland area via the existing three. 
wetland discharge structures on· September 25, 2001. · 

Groundwater Sampling and Annu81 Sampling of Residential Wells . 
.. · MWH perfonned:the Sepiember 2001 groundw'ater sampling round on September 25, 
2001. Water levels were measured for all piezometers and monitoring wens currently 
pan of the long-rerm _g,Toundwater monitoring plan. Five monitoring wells were sampled 
as part of the long~rerm groundwater monitoring plan; MW-9R, :M\V-lOC, MW-48, MvV-. 
49, and MW-56. . _ 

ConsiDJcrjon Mootiryg M·jnutq.11 Septemher 2'?, 200.. Mt:<!ting · ACS~PLSire 
October 2. 2001 l'age 1 
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The annual" residential well monitoring will be conducted during October 2001, per the 
letter sent by "MWH tothe Agencies on September 17, 2001. In accordance with the 
1ener, the sampling wiU proceed for five residenti~J wells unless the U.S. EPA requests a 
change by October 1, 2001. The sampling is tentatively scheduled for. the week of 
October 15, 2001. 

Oxygen Releasing Compound fORC®) Sampling . 
MWH performed sampling. Round 5 ·.of the ORC® South Art!a Pilot Study on 

September 26, 2001 · in conjunction with the standard ground~ater monitoring ... 
Analytical results will be included in a future monthly s.rarus report. The final sampling 
round of the pilot study,.Round 6, will be conducted dUiingNovernber 2001. There will 
be no ORCC!l sampling during October 2001. . . · · 

PCB Soils Excavation 
· · The wetland restoration activity, excavating the pond, waE- completed on September 
24, 20ch. MEl continues to clean road panels and equipment. They will also consnuct a 
drainage swale to direct stonnwatet runoff from the ACS facility away from the pond and 

.. ·.toward the northern portion of the wetland area.. · , 
The final PCB-impacted soil was excavated from under the gravel road near the 

GWTP on· September ·25, 2001. The final confirmation excavation samples were 
·collected from sampling locations 37 and 42 on Septembe~ 26, 2001. Analytical results 
are expected prior to the next weekly ~onstruction meeting. · 

IDEM has suggested that MWH seed the pathway from the. GWTP to the pond with 
. prairie grasses. 

Blower Shed Installation 
A coating was placed on the blower pad September 20, 2001. A crane placed the 

blower shed on the blower pad on September 25, 2001. 
Austgen Electric will install the motor control center 0\1CC) for the In-Situ Vapor 

Extraction (ISVE) system in mid-October. Prospective bidders are currently reviewing . 
the Request for Bid (RFB) to install the yard piping which ~ill connect the ISVE wells 
and the blowe.r shed. Delivery of me custom-built oxidizer unit for vapor treatment has 
been postponed until mid-December 2001 due to manufacturing delay£. . 

-=. -- --

9ff;,Site Utilitf\Vorl( ~. . 
The Northern Indiana Power Supply· Company (NIPSCO) installed a new :pOwer 1ine 

along Colfax Avenue during the week of September·n, 2001.. It 1s ready for Austgen to 
connect the pole to the conrrol box just inside the Off-Site Area fence. This item will be 
removed from next week's meeting ager1da. · 

. Drum Removal .. · . · . · . . . 
WTJ/Heritage has been selecte-d as _the incineration vendor for the excavated drum· 

material. After the contract is signed with WTL'Heritage, M\VH will send out a rnemo to 
the Agencies and PRP group prior to .any actions taking place. The me:no will detrul rhe 
disposal plan and scheduled to befollowed. IDEM doesn't foresee a need to conduct any 
additional characterization of the overpacked drums prior to dispos~. but wiD_ confimi · 

Canswction Mee,.tmin .... ~ •ouM~in~uto!<.ies._· __ .,--_ __,Se~tl\<l<.cm\J.llb~cr~4~1...,2~0:.u0l-..~:Mweu:snw·nu;,q __ --:----~--~-~c~.s;L;Nc:wP~L,_,:SmEitt · 
OctO~r 2, 2001 Page 2 
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this upon receipt of the drum disj>osal plan memo.· U.S. EPA will also decide if they will 
require additional characterization prior to disposaL ·. · 

. Next Weekly ConstrUction Meeting· ·. 
• Thursday, October 4, 2001 

TMK/PJV /RAA/TAL 
J:\209\0601 ACS\02£:2 MWA Pl\t1\6010202ilci44.d.x' . 

. . , '•' 

' .. 
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Date: 2-0ct-01 · 

t:oilstruction Meeting Minutes Distribution List 

From: 

Kt:v:U1 Auh::r; U.S. EPA ... 

__ Sean Gr~dv.:.;;:...::lD=EM::;-=-'---:-~=--=---:-~-~~----­
Barbara Magel; Karaganis White & Magel, Ltd. 
MtLrk Trnvers; Environ. 

· Larry Campbell; Black & Veatch 
Todd Lewis; :MWH 
Rob Adams; MWH 
Tom Tinics; MWH 
Joe Adams; MWH · 
Travis Klinrlorth; MWH 
Chris Daly; MWH 
Lee 0L"osz; MWH 

Ken Field; MEl 

Peter.Vagt 

i·-OC4 ?.001/004 HZ? 

27155 Diehl'Ro;;:d 
Su!te 300 
W;urenville. IL 60555 · 

··Tel; .63(}.836-~90C 
:Fax' 630..83&-89.:'9 

·Fax Number 

(312}353-5541· 
(317) 234-0428 
(312) 836-9083 

. 012) 853-9025 .· 
(312) 346-4781 
. (630) 836-8959 
(630) 836-8959 
(219) 924-4561 
(303) 410-4100 
(630) 836~8959 
(630) 836-8959 
(219) 924-4561 
(219) 924-4561 

. . . 
FoUowin2 please find the minutes from the September 27.·2001 Construction Meeting. 

The ne-xt meeting is schc:uule~ Ci.Jx- 10:00 AM em Thtusdity, Ck-tobcr 4. 2001 at 

<th~ c::onstl1l~~OIJJr~l~r l!U~-e ACS Si~e. 

If you would like a copy of these :minutes or future minutes sent via e-mail plc:aso lc::1~ u:s kuuw. 

ff you do not rGceive e.ll po.ge.s, or if thoro arc any probtoms with this tr3nsmiss1on, pletJse cafl (630) 836-8900 
Numt:Jer or pages, tnct1.1atng cov9r: 4 

. ..... -.-"'. 
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WEEKl.Y CONS'fRl:CTION MEETING MINUTES -
· FOR OCTOBER 18, 2001 MEETlNG 

Al\tERICAL CHEMlCAL SERVICE, NPL SITE 

~EETING DATE: October 18" 2001 

MEETING TIME: 10;00 AM · 

. ·MEETING WCATION:. ACS Site-· Site Tr.ailer 

ATTENDEES: 
Rob Adams- MWH 
Travi.sKlingforth- MWH 
Todd Lewis - I\1WH 
Lee Orosz- MWH 
Tom Tinics- MWH 
Peter Vagt - MWH 
Kevin Adk~r- U.S.EPA (via phone) 
Larry C.arnpbell • BVSPC 

TOJ:'tiCS: 

Health and Safen · 
· 'No health and safety incidents occurre9 on d1e site since the lasr weekly con~tHaction meetirtg 

held September 27, 2001. No :;ubcontractors are currently working on the site. Therefore, weekly · 
health and safety meetings w~th t.he subcontractors are not currently taking place. Additional signs 
·have been placed on the site for parking controls and to prohibit hunting or trespassing. 

' ' 

Groundwater Trea.tment Plant <0¥-~ 
GWTP·influent continues to come from the Barrier Wall Exuaction System (BWES)-ind 

Perimeter Groundwater Containment System (PGCS). Extraction wells EW-11, EW-19. EW-20B, 
and EW-20C are providing influent to the GWTP. EWP12, EW·i3, EW-15, EWP16, EW-20, and 
EW ·20A ilre awaiting the installation of new pumps durlng the week of Ocroher 22, 2001. 

· · The GWTP mechanical system mainteiunce, performed by Ryan Construct) on during 
September 2001. is complete .. The OWTP discharges inro the wetlands as indicated i.i:l the final 

' ' 

desigfl. 

Groundwater Monitoring 
As reported in the October 2001 monthly st:ltus repori, the' September 200lloi1g-tt:m1 

monitoring round was conducted on September 25, 2001. The Annual Sampling of Residentiai 
Wells was conducted on October 15, 2001. Four of the five residential homes rhitt are pare ()fthe 
sampling program were· sampled. The ho~ at 1007 Reder Road c:Juld not be sampled becaus,;; thi! 
horne h~ been vacated and the pump had been turned offdu•~ to a recent fue. · 

ORC(I,) S~mpling of South Area Pilot Study was conducted on September 26, 2001. as reponed 
in the October 2001 monthly star.us r~port. The flnal ORC(S) Sampling round will t~kc place in 
November 200 L .\ 

Weekiy Construction MtetiT'!&..~L-- . Octoher.! !L ~ilit.LMeerini.{ ____ M,:S ~-I?L Sit<! 
Ocrober 23,2001 Pagd Griffith, rndianll 
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PCB Soils Excavation 
The final results of the PCB-impacted soil sampling were included in the Octobt-r 2001 mondlly 

· status report. The final excavation area survey will ~ conducted by Area Survey on October 18, 
2001. Further work in the wetl!lnds is not expected so final documentation of the remedial 
·activities will be provided in t~e completion repon. This item will be remqved from the next 
meeting agenda. 

Qff.Site Utilities 
Everything is ready and in place for NIPSCO to install a metering box on the newly-instaUed 

permanent power pole on Colfax Ave. just east of the Off-Site Area. 

Barrier Wall Extraction System CBWES) 
Contract Dewatering Services (CDS) is scheduled to be on site beginning October 29. 2001 to 

cgmplete the installation of extraction well EW-20C. Also, an additional extraction point will be 
placed in the On-'Site Area by MWH in the near future. This extraction well will serve as a backup 
ptimping source to control the water level since the firepand was closed. · 

In-Situ Vapor Extraction System OSYE) 
n,e motor control center (MCC) has been installed by Austgen Electric in the blower shed. 

Submittals from the manufacturer of the thermal oxidizer un1t have been received. The final 
instrumental and control componen~s are being finalized. The unit is expected to ¥flve during 
December 200!. 

Bids have been received for the installation of the ISVE conveyance piping, and the contract is 
expected to be awarded during the week of October 22,2001. .Construction may begin in 2-3 
weeks. The installation is expected to take 3 weeks .. 

Start-up ofthe ISVE system is anticipated for January 2001. 

Drum Removal 
Onyx and MWH have reached a contract agreement for the disposal of the material excavated 

during the Drum Removal earlier this year. The final contraers have beeri produced and are in 
circulation for signatures. The fmal contr4Ct is expected to be signed on October 22, 2001. Onyx 
will come to the site during the week of October 22, 2001 for disposal characterization. 
WTI/Heritage and MWH could not come to comract agreement on disposal, therefllre 
WTI/Heritage is not currently being considered a.s an option. · · 
· Kevin Adler or'the U.S. EPA confinns that both Onyx and WTL'Heritage are in compliance. 

Todd will be summarizing the actions to occur in a memo dunng the week of October 22, 2001 .. 
· After the overpacked drums are removed from the site for disposal by Onyx, Midwest 

Environmental, Inc: (MEl) will empty each roll :..off box of drUlli aebri:tont6 'ihe drum pad for 
resizing to the dimensions necessary for processing ar the Onyx facility, The resized debris will 

, then be placed into Onyx containers for transpoitation and disposal. An Onyx representative will 
be on site to supervise and approve .the resizing process. 

Sampling of the waste will be done as required by the disposal facility. This sampling may _be.··· 
less than the sampling detailed in the·drum removal W()rkplai:J dated January 1999. 

Next Weekl)' Construction Meeting. 
• November 1, 2001 

TMICJPJVIT 1\ 1./RA ... 
J:\200\06Cil ACS\0::!02 MWA. ~l\601020la045.doc . 

Weekly Construction Meetjm: Mjnutes Ocrcher 18. 201)] Mocting ACS NPLSitc 
Oc~o'oer 23, 2001 P~e2 Griffith, Indiana 
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Date: 23-0ct-01 --------------------
Construction Meeting l\Iinutes Distribution List 

. Kevin Adler; U.S. EPA 
Sean Grady; IDEM 
Barbara Magel; KaraganisWhite & Magel, Ltd. 
Mark Travers; Environ 
~-Campbell; Black & Veatch 

Rob Adams: M'WH 
Tom Tinics; MWH 
Joe Adams: MWH 
Travis Klingforth~ MWH 
Chris Daly; MWH 
Lee Orosz; MWH 

From: PeterVagt 

F9llowing please find the minutes from the October 18 .• 2001 Construction Meeting, 
. ' 

The next meeting is scheduled for 10:00 AM on.Thursc4ly,No_vember 1, 2q<)l at. 
tfle"conSiruc'uon trmler at the A.ts site. . . 

27755 Diehl Road 
Suite 300 
Warrenville, IL 60555 . 
Tel: 630-836-8900 
Fax: 630-836-8959 

Fax Number 

(312) 353-5541 
. (317) 234-0428 
(312) 836-9083 
(312) 853-9025 
(312) 346-4781 
(630) 836-8959 
(630) 836-8959 
(219) 924-4561 
(303) 410-4100 
(630) 836-8959 

. (630) 836-8959 
(219) 924-4561 

If you would like a copy of these minutes or future minutes sent via e-mail please let us know. . 

If you do not receive· all pages, or if there are. any problems wfrh this transmisSion. please call (630j 836-8900 
Numt;Jer of pageft, Including cover. 3 

Sire Mee-tings Minutes . 10t.l3101 
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WEEKLY CONSTRUCTION MEETING MINUTES 
FOR NOV'EMBER 8, 2001 f\'IEETING 

AMERICAN CHEMICAL SERVIcES1 NPL SITE 

. MEE'ONG D.A TE: November 8, 2001 

:r.-IEF~TlNG TIME: 10 ;00 AM 
. . . . 

·l\'1EETING LOCATION: A.cs Sit~..:. Site Trailer 

. A TI'E.NDEES: 
Chris Dalv- MWH 

· Trivis Klfngfort.h- MWH 
Todd Lewi.~- MWH 
Lee Orosz- MWH · 

, Tern Tinics .. - MWH 
Peter Vagt- M'WH 
Leigh Albrecht·;_ Black & Veatch 
J~on Coburn - Onyx · 

TOPICS: 

. ';.,. 

•'• 

H§.a}th and_~aiety Sum!!#!Q'; . 
No health· and ·safety incidences have occurred since. the last weekly construction 

meeting ·OCtober 18, 2CCL Contract Dewatering Services (CDS) performed work in · 
. LevelB Pers()na\ Prot.ective Equipment (PPE) while they completed installation of . 

extniction weli EW·20C. . . . 
·. The kk:koff meeting for the dr~m· dispesal actiVities was held on November 2, 2001 . 

with MWH, Onyx Environmental Services, Black & Veatch, Mi~1est Environmental, 
Inc. (!.•lEI} and the ACS facility .. ACS facility staff prc·vided site Heaith and Safety and . 
facility training to three stQ.i.Lf me~b~rs q_f ~I_Ql1 Nqye~'!l~eL8h2_Q_O 1. _ These"three"people ~-~· 

-· obel;.~n~i¥orVonthtACs-'s[e on r.;rovembei s,- iooi. · . . · 
' ... 

Qrgundwater Treatment Plant (GWTP_) S~ . . . _ 
The G\\i"TP is currently receiving influent water .from extraction .wells· E'W-10, E'W-

. 17, E\V-18, and the Perimeter Ground~.\·ater Containment Sy~tem (PGCS). The Barrier· 
\Vall Extraction Sy~tems (BWES) extraction wells iutheQff.Site Area, have been tum~d .-: · . 

. .. 'offwhHe CDS i5.completirigthe installation ofE\V~20C. · · · · . · · · 
.. The drums of water currently stored on the drum pad' will he pumped to the GWTP for · 

. treatment beginning the week of November 12, 2001. . This is further described in the 
drum remova.l section ofthese minutes. · 

jjwier Wall Extraction S:nrtems (BWES) Updates· 
C.DS. is scheduled to complete the re-in.~tallation of extraction well EW-20C l."in. 

November 9, 2001 E'.V-20C has b~en connected to the extraction.trench and the casin!i .. . ' . ~ 

f .. · ' 

' 
-~S:FY.-J::tion M~!l.n.i Miill=\tCS,___· --~~ember 1: 2001 . ACS NPL S,ile 
NovemberS. 200ll'i1e~ng · · Page 1 
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is in place. The excavation for the extraction \'\,.ell has been backfilled and compaction 
testing will ~e plac.e on November 8, 2001.. 

Off-Site Utility Work . . . . 
· MEl buried the electrical cbnduit betWeen power pole and control box in the Off~Site 

Area on November 7. 2001. Permanent power v'llill be available in the Off-Site Area once 
!\ ortliem Indiana Po\ver Supply Company (NIPS CO) has completed installation of ~e 
power and meter box, which is scheduled for November 8. 2001. The ISVE moior 
control center (ryiCC) and BVv'BS Off-Site weUs will be·connected to permanent power as 

. soon as 1\1PSCO has completed its work. 
\ 

ln:.Situ Vapor Extractiq!i (lSYEl Syste.m- Off-Sjte Are_q 
. Heritage Industrial Services (B1S) has been selected as the subcontractor to ins~all the 

yard piping for the Off-Site Area lSVE system. MWH and HIS signed the contract on 
Nov~mber 6, 2001. The kickoff meeting is scheduled for November 19 or 26t 2001. 
Mobilization will begin the week of November 19; 2001 and installation wilt begin the 
week. of November 26, 200L Tht:, work is anticipated to last three weeks. Certified 
welders will perform the welding work and ms wiU follow a specific pressure test~g 
protocol to assure that the piping is installed according to d~gn. 

O.rum Remo·.:al 
Onyx transported 227 overpacked drums to its Port Arthur;. Texas disposal facility for 

incineration on November 5, 2001. Thirty-three drums of water currently stored on the 
dnun pad (22 overpacked drums excavated durUig the drum n:moval and 11 drums 
gentrat~ . during previous site activities) will be pumped to the GWTP for treatment 
beginning the week of November 12, 2001. The 31 drums which have been stored on the 
pad from previous site activities, including the 11 drwns containing water mentioned 
above, will also be disposed of as outlined in the November 2, 2001 memo to the 
Agencies. Roll-off box dnim debris material will be sheared for disposal by MEl 
.beginning November 8, 2001. The roll-off boxes will be transported by Onyx to their 
Part Arthu::-, Texas facility beginning November 9, 2001. 

J.,ong-Term· Gro~ter Monito;irig- Plan·. 
A meeting will be scheduled between the U.S. EPA, IDEM, MWH, and Black & . 

Veatch to ·discu~s the Long-Term Groundwater Monitoring Plan which· has been . 
proposed by MWH. Tb.e . date of this meeting Will be determined ·after MWH has · 
received the review comments from U.S. EPA and IDEM. 

:Next Weekly Construction Meeting 
Thursday, November 15, 2001 

tMI\.:1' J\!JRAA/l>JV ' 
· J:I2UCJ1i160l\02Q2\M.:etin& ).flnut~-. It ·11-G l 

Co:q~lcfi.rul.M~~~-~Mi::7:n~ut~es~--_:__-.!.JN.,\:j.;ov~cm!!!;be~~:!..l~3w. 20Q~lL-______ ~ _ _J!AC~S:t!WmL~S~ite 
Noverubcr 8, 2001 Meeting Page 2 
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<I> ~!'te!!ATF.ON HI.RZA 

Date: 13-Nov-01 

T.Q: Cons:tr.uttion i'deeting 1\olinutes Distribution List 

, Kevin Ad.le.r; U.S. EPA 
Sean Grady; IDEM 
Barbara Magel; Karaganis White & Magel, Ltd. 
Mark Travers; Environ 
Larry Campbell; .~l~s.c_k_&_V_eat_c_h _________ _ 

]'odd LeM5; MWH · 
Rob Adams; MV/H. 
Tom Ti:aics; MWH · 
Joe Adams; MWH 

_Travis Klingforth; MWH 
Ken Field; ME.l 
Jason Coburn, Onyx 

~·~------·--------------------------------------
·From: . ·.Peter V agt 

' 

27755 Diehl .Road 
Suia: 300 
Wurenville,IL 60555 
Te): 630..836-890{) 
Fax: 630~836-8959 

Fu:Nnmber 
(312}353-5541 
(317) 234-0428 
(312) 836;.908~ 
(312) 853·9025 
(312) 346-4781 • 
(630) 836-8959 
(6~0) 836-8959 
(219) 924-4561 

. (303) 410-4100 
(219) 924-4561 
(219) 924~4561 
(219) 924-4561 

.Following please find the mi.nutes from~ November 8, 2001. Cons1ntction Meeting. 

The neXt me~tiUg is ~heduled -for 10:00 AM on Tht~y~ Nove~ber 15, 2001 at. 
tile construction trailer at the ACS She. 

If you would like a copy of these minutes or future minutes 8ent via e-mail please let ·u.s know. 

If you do not receive_ aU pages, or if there are any problems ·With this transn#ssion, please call (630) -836-8900 
Numbet of pages, including· cover: 

4Z8-~ v00/~~0 d !4£-l SSS89£BOt9 \ 
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WEEKLY CONSTRUCTION MEETING MINUTES 
FOR NOVE.MBER 15, 2001 :MEETING 

A"MERICAN CHEMICAL SERVICE, NPL SITE 
·GRU~FITH, INDIA..~A 

MEE'riNG DATE: Novemher.l5, 2001 

:MEETING TlME: 10:00 AM 

MEETING LOCATION: ACS Site- Site Trailer 

ATTENDEES: 
Roben Adan1s - MWH 
Travis Klingforth - MWH 
Todd Lewis~ M\VH 
Lee Orosz- MWH 
Tom Tinics - MWH 
Peter Vagt- MWH 
Kevin Adler- U.S. EPA (via phone) 
Sean Grady ~ IDEM 

.. Leigh Albrecht - Black & Veatch 
Jason Coburn - Onyx · 
Ken Field- :MEl· 

TOPICS:. 

Health and Safery Summary 
No health and safety incidences have occurred since the. last meeting. Midwest 

Environmental, Inc. (MEl) has performed the work of drum debris disposal in Level B 
Personal Protective Equipment (PPE), downgrading or upgrading PPE as dictated by air 
monitoring results. Mike Grasso, corporate health and safety officer for M'WH and a· 
fonner OSHA inspector, will be conducting a site visit during December 2001. 

. Drum Disposal Activitie§ _. 
·~ -~ :MEI oegan~sheanng and resizing drum debris NovemberS, 2001. By the end of ~he 

day November 15; 2001 all original Ozinga roll-off boxes are expected to have been 
emptied onto the drum pad and decontaminateq. All ~m debris is expected to be 

- resized andre-containerized by November 16 or November 19. 2001. All drum debris is 
expected to be shipped to the Onyx .facility in Port Arthur, Texas for incineration by 
November 19, 2001. MEl is scheduled to decontamin~te equipment and the drum pad on 
November 19, 2001 and demobiliz;e by November 20, 2001. Upon completion of the job, 
234 overpacked drums of material and 18 to 19 twenty-yard roll-off boxes will have been 
sent to Port Anhur, Texas for incineration. Todd Lewis will be completing and 
distributing a flow chart which summarizes drum material disposal activities. 

CoMtri,~£tion Meeting Minutes NMember lS. ;?.OOl.Mteting 
November ZO, 2001 Page 1 . 
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Long--Term G·rouridwater ~1onitoring Pla11 . . 
MWH has received review comments from the U.S. EPA and IDEM regarding the 

revised Long-Term. Groundwater Monitoring Plan proposed by 'MWH. :rvi\VH is. 
formulating re~ponse.seo the Agencies' comments and hopes ro distribute their comments 
for client review prior to the.Than.ksg1ving holiday. Upon client review, MWH will· 
distribute their com!nents for Agency review. A meeting to disclJSS xeview comments is 
tentatively scheduled between MV/H, U.S. EPA, IDEM, and Black & Veatch on 
November 29,2001. ·. . · 

Off-Site Utility \Vor~ . . 
·Northern Indiana Power Suppl)' Company (NlPSCO) completed the installation of the. 
metering box for pennarient.power to the Off-Site Area on November 8, 2001. The 

. motor control center (MCC) for the Off-Site AreaJn .. Situ SoH Vapor Extraction System 
(ISVE) is connected to the ~nnan.em pow~r source. Austgen Electric is currently 
trenching permanent po•Ner lines to extraction well EW -20C of the Off-Site Area Barrier 
·Wall Ex. traction System (BWES).- The Off-Site Area BWES wells should be connected 
to the permanent power source by November 16~2001. 

Groundwater Treatment. Plant <GWTPl Status 
The GWTP currently is.receiying influent from the On-Site BWES wells and the 

Perimeter Groundwater Containment System (FGCS). The Off-Site BWES wells were 
turned off during the complerion of extraction well EW-20C. During the completion of 

· · EW-20C, !he temporary power to the Off-Site Area was disconnected. The Off-Sire Area 
extraction wells will' be turned on again after they have been wired to the pennanent 

. power source. 

Banjer Wah Extraction Systems <B,VES) Updates 
Contract Dewatering Services (CDS) completed tbe installati9n of extraction weli 

EW-20C and demobilized on November 9, 2001. CDS will demobilize their remaining 
eqtdpment by the end of November 2001. Erosion controls will be installed in the area 
surrounding EW-20C by the end of November 2001. The Off-Site Area BWES · 
extraction wells will resume pumping to the GWTP once after they have been connected 
to the permanent power source.· 

In-SituVapc;t:Exfi.action (iSYE) Svstem- Off--Site Area 
Heritage Indu~trial Services (IUS) of Indianapolis, Indiana participated in an infonnal 

. pre-consttUction meeting on Ns>vember 13, 2001 for the installation. of the yard piping for 
the Off-Site Area ISVE system; illS is scheduled to begin mobilization on November 19, 
2001. Installation of.theyard piping is scheduled to begin on November 26,2001. The 
kickoff health and safety meeting. for the project is scheduled for November 26. 2001 at 

· . 10 am. The project is expected to last three to foi.lr weekS. 
The blower unit for the Off-Site Area ISVE system is scheduled to anived during 

early December 2001. The thermal oxidizer unit delive.ry has been postponed to January -~ 
~due to manufacturing delays. ,Austgen Electric is completing the installation plan 
tor tne control system for the ISVE system. · 

Const!ll£tion Meerini Minutes 
· . Ncwember 20, ZOO! · 

Nov~mber 15.2001 M"ting 
Pagel 

ACS NPL Sit-: 
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i 
II~ ····' -~ ·-

' 
The soil cuttings generated from the installation of the Off-Site Area ISVE wells by 

Boart Longyear, which· have. been stored in a roll-off box since the:completion of Bean 
Longyear's work, were placed in the Fire Pond Spoil_Pile Management Area on 
November 14, 2001. This is an area that will be treated by ISVE in the future. 

Next Week!y Construction Meeting . 
The next weekly construction meeting is scheduled'for Thursday, November 29, 2001. 

1MKITAUPJV/RAA 
J;\209\0601 AC.S\0202 MWA PM\Meeung Minutes 11-lS·Oi.doc 

~Co~n~sw~ca~· o~n.~.:M.~.~<ee:sl:tl~-ni!>.l! ~M~in!!:!w~ .. ~" ___ ...,.N::,rov!.!e.""m...::hst!..r~l5~.-=-2(:c:IO~l...:M""'e~gt~in~g--------__.,A;:.;:C..,.S~NP!~· Site ·· 
November 20,2001 · Page 3 
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MWH 
MONTGOMIRY W.A'tSON HAitZA 

Date: 20-Nov-01 

TO: Construction MtetiDg Minutes Distribution List 

Kevin Adler; U.S. EPA 
Sean Grady; IDEM 
Barbara Magel; Karaganis White & Magel, Ltd. 
Mark Travers; Environ 
Lany Campbell; Black & Veatch 
Todd Lewis; MWH 
Rob Adams; MWH 
Tom Tinics; MWH 
Joe Adams; MWH 

. Travis Klingfonh; MWH 
. Ken Field; MEl 
Jason Coburn, Onyx 

··From:. PeterVagt 

27755 Diehl.Roa't 
Suit~ 300 . 
Warrenville, n.. 6055.5 
Tel: 630-836-8900 · 
Fax: 630-836-8959 

Fax Number 

(312) 353~5541 
(31 7) 234-0428 
Q_12) 836-9083 
(312) 853-9025 
(312) 346-4781 
(630) 836-8959 

. (630) 836-8959 
(219) 924-4561 
(303) 410-4100 
(219) 924-4561 
(219) 924-4561 
(219) 924-4561 

Following please :find the minutes from the November 15, 2001 Construction Meeting. 

The next meetingis scheduled for 10:00 AM on Thursday, November 29,2001 at 
·the construction trailer at the ACS Site. 

lf you would like a copy of these minutes or future minutes sent _via e-mail.please let us know. 

If you do not receive all pages, or if there are any problems with this transmission, please cafl (630J 836-8900 
Number af pages, including cover: · If 

il/19/01 



WEEKLY CONSTRUCTION MEETING AGENDA 
FOR NOVEMBER 29, 2001 MEETING 

AMERICAN CHEMICAL SERVICE, NPL SITE 
GRIFFITH, INDIANA 

MEETING DATE: November 29, 2001 

MEETING TIME: 10:00 AM 

MEETING LOCATION: ACS Site- Site Trailer 
--------------------

TOPICS: 

Health and Safety Summary (Tom Tinics) - --------------.,-==---------ciwTP Status (Lee Orosz) / Ctt1~~-- ,'n t('rc.t<~~ I ?J-f<i" f;?»t lt/b /U/~/~ 
- d~~L #/I. ( t1 f-_ tJyN; h;) 

- In-Situ Vapor Extraction CISVE) System- Off-Site Area (Todd Le~is ---..:....:.__ ____ _ 
• Yard piping installation by Heritage Industrial Services 
• Anticipated schedule ~<'C z1...::. cen.-ti-1--. ~~ k/taCM.IVh ..UI~F/ ~*·-:. 

~m Disposal Activities (Todd ~w~- ·- - - - ( .::: fYPb~ jt!VVtK w/tf. It~ 
/J./1 ~ t /,fflt., ~ttx-<. 

• Summary of activities M.J. YOI/· o/6 ~ DIM-< - --
7 ( IN- f ~t pyr/, .!: P...c./:1:. • Final material shipped off site - 11/19/01 ..-''?! • 

• MEl demobilization on 11/19/01 dJ'I,#yl '7~ '',( ?hry ~ 
----------------------------------~d-~~Ch~n~~--~ J~vt~ ~ 1~/r~~-

Long-Term Groundwater Monitoring Plan (Peter Vagt) 
• Review comments by U.S. EPA and IDEM 
• Meeting to discuss review comments 

ORC South Area Pilot Study (Peter Vagt) -
• Final round of monitoring (Round 6)- scheduled for week of November 26, 

2001 ---- -- ~dl~ >fat~ l~t9+- ~I 
-~---

Next Weekly Construction Meeting 
• Thursday, December 6, 2001 

Construction Meeting Agenda November 29, 2001 Meeting ACS NPLSite 
Page 1 
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WEEKLY CONSTRUCTION MEETING MINUTES 
FOR NOVEMBER 29, 2001 MEETING 

·A~1ERICAN CHEMICAL SERVICE, NPL SITE 
· GRIFFITH~ INDIANA 

MEETING DATE: November 29, 2001 

MEETINGTI.l\1E: 10:00 AM 

MEETING LOCATION: ACS Site- Site Trailer 

ATTENDEES: 
Rob Ada.-ns- MWH 
Chris Daly- MWH 
Lee Orosz- MWH . 
Chad Smith- MWH 
Tom Tinks- MWH 
Peter Vagt- MWH 
Kevin Adler-:- U.S. EPA 
Sean Grady- IDEM 
Larry Campbell- BVSPC 
Leigh Peters - BVSPC 
Mark Travers -Environ 

TOPICS: 

Health and Safety Sum~ . 

T-592 P 002/003 F-124 

. We had another week with. no· health and safety incidents or work days lost. Heritage 
Industrial Services is perf~?rming the installation of the conveyance piping for the Off. site 
ISVE system. Heritage personnel have received the site-specific health and safety 

·. training. The Griffith Police Department has been routinely patroUi."lg rhe site at nights 
and over weekends and has not reported anything unusual. Hunters have not been 
observed in the area. Warning signs around the site have been maintained. · 
._ -. :.-"7.;.·· "'-- ;-- • =- - . -~ --.= --· ="'- _.:..:_ ~' --.-- -= • ' -.-=:::: ·= =" ·= -=- -~- _, -~----.~ -·.· =-· • 

GWTP Staru.s 
C!lrbon was changed. out on Noverilber.27, 2001 and was activattd on November 28, 
2001. The plant is discharging to a swale cut to ctirect ACS discharge away from the 
wetland p~:md. Active pumping is scheduled to resume on December 3; 2001 from 
extraction welis :t-.iW-54, EW-10, 'E\V~ll. EW-12;· EW-13A, EW-15, E\V-16. E\V·I9. 
EV{·20B, EW-20C, and the PGCS. 

In-S~ru Vapor Extraction (ISVE) System- Off-Site Area 
Heriiage has begun installation of the conveyance piping from the blower shed fu the· 
ISVE wells. Additional ~quipment will be mobilized to help straighten the HDPE pip~ .. 

Com:Utb~tion Meeting MimJII!s· 
Dc;:~:mbcr4, 2001 

November 29,.2001 M£s;tjng 
Pugr: 1 

ACS NPL Silx~ 

'. 
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Heritage expects to return to the site on December 3, 2001 when they will have a "line­
tamer" on site to straighten the pipe. 

Fliteway Technologies will be on site the week of Deceniber 3, 2001 to V..·ork on the 
blower shed. Fliteway has notified MWH that the blo\~er is scheduled to arrive within 
the next two weeks. The thermal o.x.idizer is scheduied ro be. delivered during _the first 
part of January 2002. 

Drum Disposal Activities . . 
All drums have been tr3.."1sported to the Onyx facility in Port Arthur, Texas. Certificates 

.· . of Destruction have been received for all overpacked drums which were sent to the Onyx· 
·facility. The storage rolloffboxes have been decontaminated and r~mmed to their oWner. 
The drum disposal pad in the On·Site Area has been triple-washed by MEl. MWH will 
evaluate the feasibility of adding a discharge pipe from the drum pad to a drainage swale 
north of the site fence to reduce infiltration. 

Long-Tenn Groundwater Monitori~ 
. A separate meeting was held. following the weekly on-site -construction meeting to· . 
discuss the long-term groundwater monitoring plan. 

ORC South Area Pilot Study 
. The fmal round (Round 6) of sampling should be completed by November 30. Five wells 
are currently being sampled. The results· of this round should be available in mid­
December. The initial results from the study appear positive. 

Look Ahead (Important Dates) 
• December 3-Zl, 2001 ..- Heritage Industrial Services on site to install ISVE yard 

piping. 
• December 6, 2001- Weekly Site Construction Meeting at 10 AM: 
• · December 13, 2001 - Weekly Site Constructiott' Meeting at ·1 0 AM Site Open 

House following meeting. 

Next Weekly Construction Meeting . . . . · . 
The next weekly construction meeting is scheduled for Thur:>day~ December6. 2Q_Ol. 

• --· =.. -= < -- ~---·-'- ~ -- • -~· =oc ··~ .__,.. ' 

CAD/PJVrT Al.fl'MK 
1:\209\060i ACS\0202 MWA PM\Meetins Minu1es 11-29-0I.doc 

Construction Mel,ting Minutes No¥cmber 29 2001 Meetjng ------!:ACS NPL Site 
Decembet 4, 200 I Page 2 · 
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Date: 4-Dec-01 -----------------

From: 

Construction Meeting l\linutes Distribution List 

Kevin Adler; U.S. EPA 
Sean Grad}·; IDEM 
Barbara Magel; Karaganis White & Magel, Ltd .. 
Mark Travers; Environ 
Larry Campbell; Black & Veatch 
Todd Lewis; MWH 
Rob Adams; MWH 
Tom Tinics; MWH 
Joe Adams; M\VH 
Travis Klingforth; MWH 
Chris Daly; MWH 
Chad Smith; MWH 

Peter Vagt 

27755 Diehl Road · 
Suite 300 
Warrenville, lL 60555 
Tel: 630-836-&900 
F~: 630-836-8959 

Fax Number 

(312) .353w5541 
(317) 234-0428 
(312) 836-9083 
(312) ss3-902L. 
(312) 346-4781 
(630) 836-8959 
(630) 836-8959 '• 
(219) 924-4561 
. (303) 410-41 OCJ 
(630) 836-8959 
(630) 836-8959 
(630) 836~8959 

Following please find the minutes from the November 15, 2001 Construction Meeting. 

·The next ~eet~gt~ sc!,lequted for 10:00 AM _on Thursday, November 29. 200l.at 
the construction trailer at the ACS Site. 

lfyou would like a copy of these minu!es or future minutes sent via e-mail please let us know. 

If you. do not receive all.oages. or if there are &ny problems with this transmission, please cal/ (630) 836-8900 
Number of pages, incle..·ding cover: -, . . 
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Date~ ll~Dec-01 
----------------------------------~--------~----------

From: 

·construction Meeting :Minutes Di:stribution Lis~ 

Kevin Adler; U.S. EPA 
Sean Grady; IDEM 
Barbara fvlagel; Karaganis White & !vlagel, Ltd. 
Mark Travers.; Environ 
Larry C.ampbell; Black & Veatch 

..I£>_?d Lewis; MWH 
Rob Adams; MWH 
Tom Tinics; .MvVH 
Joe Adams; MWH 

_Travis Klingforth; MWH 
Chris Daly; M\'/H 
Duke Trenkamp; HIS 
Scott Hemly; HIS 

PeterVagt 

Following please find the nlli1utes from tbe December 15, 2001 Construction Meeting. 

the next meeting is scheduled' for fO:OOAM on Tliursday, December 13,2001 at-.. 
·the construction trailer at the ACS Site. · 

27755 Diclll Read 
Sui~e 300. 
Warrex:vilk, lL 60S 55 
T~l:· 630-836-8900 
Fax.: 630-836--89'59 

Fax Number 

(312) 353-5541 __ 
Q 17) 234-0428 
(312) 836-9033 

. (312) 853-9025 
(312) 346-4781 
( 630) 81§-8959 
(630) 836-3959 
{219) 924-4561 
(303) 410-4100 
(630) 836-8959 
(630) 836~8959 
(317)541-9436 
(317)541-9436 

If you would like a copy ofthese min\::res or future minutes sent via e-mail please let ns know. 

____ _._. ·-·------~-'!-----------~---------------
If yo;; do not receive all pagas,· or lf thert~ are any problt.ms with this trE~nsmission. please call (630) 836-8900 
Number of pages, Including cover: 3 . 

l:!/ll!OJ 
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WEEKLY CONSTRUCTION !¥ffiETING MlNl.!'TES · 
FOR DECEMBER 6, 2001 MEETL~G 

AMERICAN CHEMICAL SERVICE, NPL SITE . 
GRIFFITH, INDIANA 

MEETING DATE: December 6, 2001 

MEETING TIME: 10:00 AM 

MEETING LOCATION: ACS Site- Site Trailer 

ATTENDEES: 
Chris Daly- MWH 
Travis Klingtbrth- M.WH 
Todd Lewis- MWH 
Lee Orosz- MWH 
Tom Tinics- MWH 
Peter Vagt- :f\.:f:Vv""H .. 
Kevin Adler~ U .S.EP A (vi; phone) 
Leigh Peters- BVSPC 
Scott Hernly- HIS 
Duke Trenkamp- HIS 

TOPICS: 

Health and Safety Summary 
Heritage Industrial Services (HIS) staff went through site specific ·health and safety' 
training on Novemb~r. 29, 2001. HIS has not yet documented regular daily health and · 
safety meetings, though they will begin doing so on December 7, 2001. · 

HIS encountered an underground electrical.conduit that connects the blower shed and the. 
Barrier \Vall Extraction Wells on December 6, 2001. ·rhe electrical lines in the conduit 
had been rurned off for safety; therefore there were no injuries. '[~eJine~ will be_ 
repaired. · Nc other healtli and safecy issues occlined dlu-ing the past week. 

HIS were reminded that no smoking will take place inside the Off-Site Area, even in 
vehicles, and safety glasses will he worn at all times inside the Off-Sit.!I! Area ... 

Groundwater Treatment Plant (GWT:e)"Sta~ . . 
The GWTP continues to operate nonnally. The GWTP resumed;discharging to the 
wetlands on December 3, 2001 after a routine change-out of the carbon in the granular 
'activated carbon (GAC) filters. The power- to the Off.: Site Area wa.s turned off on 

·December 3, 200 I to eliminate the potential for electrical contact during tht: 'ISVE 
jnstallation activities scheduled to be completed by HIS. When power i~ nimed on again 

~c"~":.-.:~tnl~"tw.ioliin ~M!.!<:oeEl!ti\!!lnB~M~tm· rtu!:Utee!:~----Decem"oer 6, 200 J· M.:erjng 
December ll;20:Jl ?age 1 

· ACS NPL Sir.e 
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in the Off~ Site Area, influent flow to the GWTP ~ill resume at 50 gallons per minute 
(gpm). Currentl~l, the treatment ·flow is 25 gpm. -

Barrier Wall Extraction Systell".s (BWES) Upgrades 
Slusser Company re~sodded the area around extraction \Veil EW -20C on December 4, 
2001. To correct tb.e meeting minutes fTO!n the November 29, 2001 meeting, extraction 
well E;W-13A was nQ! on-line. Also, influent water was being pumped from :MW-56, not 
M\V-54. The BWES upgrades are now coi11plete and this item will be removed from . . . 

future meeting agenda. 

In-Situ Vanor Extraction CISVE) System~ Off-Site Area 
illS has performed three days ·of yard piping installation to date. The remainder of the 
job, including line trenching, well connection, and compaction te~ting is still expected to 
last three weeks. 

Drum DisOOsal Activities 
Onyx Environmental Services has confmned that all material shipped to their Port 
Arthur, Texas facility for disposal is in conformance with the waste profiles th~n had been 
established. Manifests ~ontinue to be received from Onyx. fpr the material contained in 
roll-off boxes. · 

ORC® South Area Pilot Study 
The sixth and final sampling round of the South Area Pilot Study was conducted on: 

·November 29 and 30, 2001. After the fmal analytical d2.ta is received from the 
laboratory, a summary report will be prepared. The field·work for this item is now' 

· complete and it will be removed from future meeting agendas. 

Looking Ahead 
No work will take place on the site on December 24~ 25, and 31, 200I·or January 1, 2002-

.due to the holiday season. The regular working schedule will resume on J!Uluary 2, 2002. 

Next Weekly Construction Meeting 
The next weekly construction meeting is scheduled for Thursday, December 13, 200 I. 
The meeting is scheduled for 10 am, and the Holiday Open House will follow from noon', 
to-5- pm.-~. 

TMK/RAA/TAL'PN . 
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WEEKLY CONSTRUCTION MEETING AGENDA 
FOR DECEMBER 13; 2001 MEETING 

AMERICAN CHEMICAL SERVICE, NPL SITE 
GRIFFITH, INDIANA 

MEETING DATE: December 13,2001 

MEETING TIME: 10:00 AM 

MEETING LOCATION: ACS Site- Sife Trailer 

TOPICS: ~rttJJ~ kr,J /nv~cf--.~- 1--t;~(.#!W'//C). · 

/tJZ #ttl-,.> 
r~(/u}_ 

Health and Safety Summary (Tom Tinics) . /t/f-.c,//e .vt~?t ~.._ ___ _ 

GWTP Status (Lee Orosz) /OW?-'1 &n ff'5/u~ w~/if M fo~, ) 
£+--1-r.":(;o -ct!J'7~e/ w,'r.,.~ Jz, u~-~.&1 

£./'1/ ~~ ~ #f-S 

-+ +..£-tk c~«1~, 

//sf W~r!f!Z·· -lf?lh,~ /1-;JT /r~~ r:::._ 
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ACSNPL Site 
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WEEKLY CONSTRUCTION MEETING MINUTES 
FOR DECEMBER 13, 2001 :MEETING 

· AMERICAN CHEl\flCAL SERVICE, :NPL SITE 
. GRIFFITH, INDIANA . 

MEETING DATE: December 13, 2001 

.MEETL~C TlM£: 10:00 AM 

·MEETL~G· LOCATION: ACS Site - Site Trailer 

. ATTENDEES: 
Robert Adams~ MWH 

. C!ui.s Daly- MWH 
Travis Klingforth- MWH 
Lee Orosz- MWH 
Tom Tinics- MWH 

· Pe_terVagt-MWH , 
Kevin Adler- U.S.EPA 
Leigh Peters - BVSPC . 
Scott Hernly 7 HIS 
Toby Parish- HIS 

TOPICS: 

· Health and Safety Summarv 

.· 

T-9~S P.002/003 F-321 

Michael Grasse, an MWH corporate health and safety officer,-visited rhe site on the . 
morning of December 13,2001 and performed a regularly scheduled site health and · 

. safety audit. No deficiencies were noted. 

During the weekly constrUction meeting, Tom Tinics addressed various health and safety 
·issues discussed regarding the work of Heritage lndusnial Service$ (HIS). Many of these· 
-issues were also-iilcluded,in a recent memo, sent bv Black& Veatch artd the U.S. EPA to · 
MWH on December 7, 200 1·. The topics in the ro~mo included IUS' use of exclusio~ 
zones and daily toolbox health and_ safety meetings, and the-process of respirator fit 
testing for local union laborers.:· The issues raised in the memo had also concerned 
MWH, who resolved many of them in a separate meeting with HIS on December 6, 2001. _ . 
Since that meeting, M\VH has worked with HIS to continue to improve their overall . 
health and safety perfonnance~· As of December 12, 2001 HIS has broumn on site a full-:- - · 
time health and safety officer. · 

' . 

Groundwater Treatment Plant CGWTP) Status 
The GWTP continues to operate nonnally. The power to the Off-Site Area was turned 
off on December 3, 2001 to eliminate the potential for electrical contact during the ISVE 
installation activities scheduled to be completed by HIS. Power was turned on again in 

. . . 
Conmuction Mecrjpg Minmes Dec-ember 13,2001 Meeting .. · ACS NPI. Site; 
D¢¢etnber 18, 2001 · Pagel 
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·' ,: ' .. 

the Off-Sire Area on December 12, 2001. and the Off-Site Area extraction wells are 
scheduled resume pumping on December 14, 2001 .. The GWTP continues todischarge 

· through wetlands discharge strU.crures 2 a.t"'l.d.3. · 

ln·Situ Vapor Extraction (ISVE) System -Off-Site Area . . . . 
HIS bas·completed approximately 33% of the yard piping immillation as of December 13, 

, 200 L MWH is conducting quality assurance to confirm that the piping pressure testing , 
and piping slopes are performed and installed according to· desi~. The_ remainder of the 
job, including line trenching,_ well cpnnection, and con.tpaction testing is expected to last 
one to two more weeks. · 

The memo ~entioned above senr by Black & Veatch and the U.S. EPA on December 7, · ·' 
2001 also addressed the design ofthe·ISVE conveyance piping. The tvpics in the memo 
included the submittal of HIS: work plan; the design of pipe slopes, and the proposed use. 
of a land-bridge over the swale immediately south of tile blower shed. TomTinics also· 
. .briefly addressed these issues. He confirmed that the con·,reyance piping is being 
installed as designed in th~ Final Remedy and the use 9f a land-bridge over the drainage· 
swale will be considered in the fmal cap design. Rob Adams stated that HIS was 'using 
the implementation plan included in their proposal and.that a separate work plan was not\ . 
·developed. Black & .Veatch conftrmed that they had received the proposal. · 

-·· 
Drum Disposal Activities . 
Onyx. Environmental Services has· confirmed that all material shipped to their Port 
,Arthur, Texas fac-ility for disposal is in conformance vvith the waste profiles that had been 
established. No more activities are scheduled to. occur on the.site. Manifests continue to 
be received from Onyx for the material contained in roll-offboxes.' · · 

Lookjng Ahead . 
No work will take place on the sit~ on Ded:mber 24,"25, and 31, 2001 or Januar~y'l,_2002 
due to the holi~y" season.· The regular working schedule will resume on January 2,-2002. 

Next Weekly Construction Meeting. . 
The next weekly construction meeting is scheduled for Thursday, December 20; 2001. · · 

' ' 

TMKIPIV/TALIRAA 
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. Date: ___ -1_8-_D_e_c-0_1 

'· . 

· TQ: Consquction M~eting Minutes Distribution List 

. · Kevin Adler; U.S. EPA 

Scan Grady; IDEM 
Barbara Magel; Karaganis White & Magel. Ltd. 
Mark Travers; Environ 
Larrv Campbe-ll; Bl~r:k & Veatch 
Todd Lewis; MWH 
Rob Adams; MWH 
Tom Ti.nics: MWH 
Joe Adams; MWH 

· Cll.ris Daly; MWH 
Duke Trenkamp; HIS 
Scortl-Icmly; :ms 

From: . Peter Vagt 

27755 Diehl Road 
·Suite 300 . 
W;:.n~nvillc, !L 6CS55 
Tel: 630-836-8900 
p~,; <330·836-89!'9 

Fax Number 

(31:2) 3:>3-5541 
(317) 234~0428 
(312) 836-9083 

. (312) 853-90£._ 

Q..l2) 346-4 781 .. 
{630) 836-8959 
(630) 836-8959 
(219) 924-4561 
(303) 410-4100 
(630) 836-8959 

(630) 836-8959 
(317)541-9436 
(117)541-9436 

Following plt:i.t:se find the niinutes fr~m the December 13, 2001 Constl'UCtion.Meedng., 

1 The next meeting is scheduled for 1 O:o·o AM on Thursday, December 20, 200 l at 
1~~- -~ . th~ cunsl.ru~liou uailtr at the Acs~sitc. ·, ··--

If you would like a copy of thes~ m1outes or future min'.!tes sent via e-mail please lerus know. 

· If you do not receive all pages, or if there are any problems wit~ this tl'ansmission, pleaS~:: call (ti3U) t;Jb·8900 
NLtmber ,.,fpagA.<;, iru:JIJdina cover: 

I 

Sire M~etillg& Minutes 
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WEEKLY CONSTRUCTION l\1EETING MlNUTES 
FOR DECEMBER 20,2001 MEETL~G 

AMERICAN CHEMICAL SERVICE, NPL SITE 
GRIFFITH, INDIANA 

MEETL~G DATE: December 20,2001 

·1\;IEETlNG Tll\riE: 10:00 AM 

MEETL~G LOCATION: ACS Sire- Site Trailer 

.ATTENDEES: , . 
Chris Daly- MWH 
:fravis Klingforth - M~~vH 
Tom Tinics- MWH 
Feter Vagt - MVv"H 
Kevin Adler- U.S.EPA (viZ~ phone) 
Leigh Peters- BVSPC 
Toby Parish- HIS 
Scott Hemby -HIS · 

TOPICS: 

Health and Safety Summ.a:-v 

i . 

As mentioned in last week's meeting, an MWH corporate site h~alth and safety 
inspection was conducted on pecember 13,2001 by Michael Grasso. The vvritten rep.ort 
has been received and no deficienCies were noted. · · 

Heritage Industrial Services (HIS) continues·to conduct and documenr their morning 
toolbox safety meetings. Toby Parish, an HIS corporate health and.~afety officer, 
continues to daily monitor site health and safety. No injuries or other health and safety 
incidents have occurred in the .last week . 

GToundwater Treatment Plant (GWTP) Statlls 
The GWTP continues to operate .connally; The three Ol1-Site Barrier Wall Extraction 
System (BWES) wells (EW-10, EW-17, EW~18); five ofthe Off-Site BWES wells (EW-
11, EW-19; EW-20, EW-20B, E'\V-20C), and the Perimeter Groundwater Extraction 
System (PGCS) are currently bring~'1g influent to the GWTP.. · 

In-Sim Vapor Extraction (ISVE) System- Off-Sire Area . 
As of the end of the day on December 19, JOOl HIS ha:d completed all of the trenching 
work for the installation of the conveyance lines connecting. to the 42 ISVE wells. All 
connections had been completed for the 30 wells in the Off-Site Containment Area · 
(OFCA). The 3 air sparge wells in the CFCA will be connected when the required 
saddles arrive on site. A1142 of the wells are expected to be connected to the blower 

CgtlStrucrion Meeting Minutes 
· Do:!embcr Zl, 2001 

Dai:ember 2Q, 2001 Meeting 
Page I 

·.· 
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shed by the end of the day December 21, 2001 and HIS expects to be substantially 
complete with the piping installation activities by December 28, 2001 if weather permits. 
Compaction an~ compaction testing is· scheduled to begin Deceruber 21, 200 1 .. 

Drum Disposal Activities 
Original manifests and destruction certificates continue to be received from Onyx 
Environmental Services for the drum disposal activities performed in November 2001. 

Looking Ahead 
MWH will be retrieving and replacing a damaged fiber optic cable which connects. the. 
GWTP and the Off-Site blower shed in the near future. The cable is run through a 
,conduit located 5-6 feet belqw grade. The conduit will likely be excavated in the . 
northwestem portion o~the Off-Site Area near the railroad tracks 

As previously discussed, the Site will be closed to subcontractors on December 24,25 
. and December 31, 2001 and January 1, 2002 due to the Holiday Season. Regular hours 
will resume on January~' 2002. · · 

Next Weekly Construction Meeting 
The next weekly construction meeting will be held on Thursday, December 27, 2U0l: 

1MKIPN.rfAL. 
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Date: 21-Dec-01 
--------~-----------------------------------------

From: 

Construction Meeting Minutes Distribution List· 

. KevinAdler; 'U.S. fPA 

Se"n: Grady; IDEM 
Barbara Magel; Karagani!)Vhite & Magel, Ltd .. 
Mark Travers; Environ 

. Larry Campbell; Black & Veatch 
Todd Lewis; M\VH 
Rob Adams; M\iVH 
Tom Tinics; M\VH 
~~~~~~~-----------------------------~---------Joe Adams; MWH · · 
Travis Klingforth; M\\t'H 
Chris Daly; M\VH 
Duke Trenkamp; HIS 
Scott Heri1ly; HIS 

----------------~----------------------------------

Peter Vagt 

T-665 P 001/003 F-37S 

27'7':.5 Diehl Read 
Suite 300 · · 
War:.::nvi!le,lL 60555 
Tel: 630-S36·8901) 
fax: 630-&36-8959 

Fax Numb.:-r 

(312) 353~5541 . 
. ·(317) 234-0428 .· 

. i) 12) 836-9~ 
(312) 853-9025 
(iu) 346-4781 
-(630) a36'.:.s9~ 
(630) 836~8959 
(219) 924-~~ 
(303) 410-4100 
(630) 836-8959 
(6jO) 836-8959 
(3 J 7)541-9436 .. 
(317)541-9436 

Following please fmd the minutes from the December 20, 2001 Construction Meeting:. . . . . . 

The next meedng is schequ1edfoz: 10:00 AM_pn Thursday, December.27, 200i at\ ·· . 
tlie construction trailei at The ACS Site. 

If you would like a copy ~fthese minutes or future minutes sent via e-mail please let,us.~~ow. 

'If you do not r~ceive aJJ pages, or if there arr~ any prob!ems with tf'ie transmission, please cali (6:30) 836-8900 

• N'!mber of pages, inciucling cover: -~ 
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